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Construction earthwork at Bringelly Road upgrade Stage 1 at Cowpasture Road, Leppington
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Message from the Ministers
Welcome to the first comprehensive
report card for the Australian and NSW
governments’ $3.6 billion, 10 year Western
Sydney Infrastructure Plan – a program of
major road infrastructure.

Western Sydney is expected to undergo unprecedented
growth with about one million additional people living
in the region by 2031. It is vital to ensure the road
infrastructure supports transport connections, moves
freight, eases congestion, provides more reliable travel
times and makes roads safer.

The Australian and NSW governments are delivering
a package of world class road projects to support an
integrated transport solution for the western Sydney
region which will capitalise on the economic gains of
building an airport for western Sydney.

The plan upgrades major corridors including
Bringelly Road (construction underway) and
The Northern Road, and upgrades existing
roads between the M4 Motorway and the Great
Western Highway to form the Werrington Arterial
Road (construction underway). It will also deliver
a new $1.2 billion M12 Motorway providing direct
airport access.

The Western Sydney Infrastructure Plan will provide
improved road transport capacity ahead of future
traffic demand and act as a catalyst for significant
employment and residential development in western
Sydney and the Broader Western Sydney Employment
Area (BWSEA). The Australian and NSW governments
are improving the road network before a western
Sydney airport is operational creating thousands of
direct and indirect jobs.

These new and upgraded roads will be safer and will
generally feature four lanes with capacity for six lanes
in the future, central medians to separate traffic, wide
shoulders and improved street lighting, particularly at
intersections. They will also improve bus priority and
will provide off road paths for cyclists and pedestrians.

The Hon
Jamie Briggs MP
Assistant Minister for
Infrastructure and Regional
Development

The Hon
Duncan John Gay MLC
NSW Minister for Roads,
Maritime and Freight

As part of the plan, the Australian Government is also
investing $200 million in a Local Roads Package,
enabling western Sydney councils to deliver improved
road connections to support the Western Sydney
Infrastructure Plan objectives.
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The Northern Road upgrade, about 30km in length, from
the M4 Motorway at Orchard Hills to the Old Northern
Road, Narellan, is being delivered in four stages and
integrates all key Western Sydney Infrastructure Plan
features and benefits. It will cater for future traffic from
planned residential and commercial developments in time
for the proposed airport opening in the mid 2020s.
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the proposed airport, is in early planning.

Mt Druitt

High

R

The 10km Bringelly Road upgrade is being delivered in
two stages between Camden Valley Way, Leppington
and The Northern Road, Bringelly. It includes all Western
Sydney Infrastructure Plan features and benefits. It will
generally provide four lanes with a six lane divided road
from east of Eastwood Road to east of Cowpasture Road
(south), through the future Leppington Town Centre.

• Stage 2: 4.3km from King Street, Rossmore
to The Northern Road, Bringelly.
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The new 2km Werrington Arterial Road – an upgrade
of existing roads to form a high quality link between the
Great Western Highway and M4 Motorway – is being
built, along with Stage 1 of the Bringelly Road upgrade.

• Stage 1: 5.7km from Camden Valley Way, Leppington
to King Street, Rossmore
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The overview map on page two shows the planned 57km
of Western Sydney Infrastructure Plan roads in context
with the rest of Sydney, the proposed western Sydney
airport, future transport corridors, employment centres
and existing transport links. These high quality road
improvements aim to deliver significant, ongoing safety
and congestion-relieving benefits for customers.
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Progress so far
The Australian and NSW governments have made
significant progress to deliver the Western Sydney
Infrastructure Plan in the past three months.
Roads and Maritime have commenced construction
on 7.7km of the 57km of Western Sydney Infrastructure
Plan roads between January and March 2015 on the

Werrington Arterial Road and Bringelly Road upgrade
Stage 1 sites.
About 75 intersections will be built or upgraded for
the Western Sydney Infrastructure Plan projects in
the next 10 years. 14 of these intersections are now
under construction.

Ten kilometres of the 63km of
shared pedestrian and cyclist
paths were being built between
January and March 2015.
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Progress so far

Western Sydney Infrastructure Plan 10 year expenditure forecast

Quarter 3 Expenditure and milestone performance
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Four key milestones were completed on time
by the end of this quarter. These included:

Peak expenditure for the 10-year program is forecast
to be between $700 million to $800 million in the
2018–19 financial year when the majority of projects
are under construction.

• construction starting on Bringelly Road upgrade
Stage 1

• awarding the construction contract for
Werrington Arterial Road

• construction starting on Werrington Arterial Road
• completion of detailed design for
The Northern Road upgrade Stage 1.

Actual Forecast
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Mar 15

June 15

Mar 15

June 15

4
Completed milestones

Of the $3.6 billion Western Sydney Infrastructure
Plan the Australian Government will fund $2.9 billion
while the NSW Government will provide around
$700 million.

The Western Sydney Infrastructure Plan is forecast
to spend $74 million this financial year.
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Progress so far

Environment
Between January and March 2015 environmental
controls were set up to minimise or prevent
environmental impacts at construction sites.
On Bringelly Road upgrade Stage 1 Roads and
Maritime identified and assessed environmental risks
and developed mitigation measures. Dust monitoring
and weather stations were set up. The contractor’s
Environmental Management Plan was approved and
four inspections were completed.
Biodiversity offsets were purchased from the Western
Sydney Parklands Trust to compensate impacts on the
existing native vegetation.

On Werrington Arterial Road, Roads and Maritime
approved the contractor’s Environmental Management
Plan, carried out land assessment and identified and
relocated fauna habitats.

Work, Health and Safety
Between January and March 2015 Roads and
Maritime carried out risk mitigation activities on
construction sites for workers, road users and
the community.

On Werrington Arterial Road measures were
introduced to mitigate risks including working with the
Transport Management Centre, installing concrete
barriers, erecting electronic message signs, reducing
speed limits, relocating and marking utilities.

On Bringelly Road upgrade Stage 1 project induction
safety training material was developed and Work
Health and Safety (WHS) inductions for all workers
took place.

Environmental basin being built at Bringelly Road upgrade Stage 1
6

Roads and Maritime also completed overhead and
underground utilities awareness training, first aid
training and daily WHS ‘toolbox’ meetings.
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Roads and Maritime inspection of construction
work at the Bringelly Road upgrade Stage 1

Progress so far

Employment
The Australian and NSW governments anticipate the
Western Sydney Infrastructure Plan would create
about 4000 direct and indirect jobs during the 10 year
lifetime of this program.
320 direct jobs were created from January to
March 2015 including construction workers, road
designers and consultants and Roads and Maritime
staff responsible for the development and delivery
of the plan.

320

People employedthroughout the
Western Sydney Infrastructure
Plan this quarter

CJ Murphy Recycling Services Director David Murphy and his team at the Bringelly Road
upgrade Stage 1

Rouse Hill based family owned business C J Murphy Tree Recycling Services has employed
more local people to take on new work for the Western Sydney Infrastructure Plan Bringelly
Road upgrade Stage 1.
“Most of our staff live in western Sydney and the recent work on Bringelly Road has
meant more members of our team are working closer to home,” Company Director
David Murphy said.
“We’ve had to employ four new staff to keep up with the work so far and more than
20 of our people have already worked on this great project.
“I’m enthusiastic about providing employment opportunities to people living here
in western Sydney – it’s important to support local businesses. I look forward to
employing even more staff in the future if we secure new work on other Western Sydney
Infrastructure Plan projects.”
Western Sydney Infrastructure Plan | Report Card | January to March 2015
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Progress so far

Consultation
Feedback is very important and we are committed
to inclusive and transparent consultation with the
community and stakeholders throughout each project
to ensure the best possible outcomes.
Information is being provided in a variety of ways
including regular website updates, community
updates, letters to land owners and residents and
electronic message signs targeting road users.
The community is encouraged to have a say at
important milestones in each project’s development
via one-on-one meetings, community information
sessions, information displays, the website and the
NSW Government website. Feedback will be received
and responded to through these channels in addition
to email and phone calls.

From January to March 2015 Roads and Maritime
distributed community updates for the Bringelly Road
upgrade Stage 1 and the Werrington Arterial Road
upgrade. Teams for both projects also met with local
schools and childcare facilities and residents directly
impacted by the work to ensure they were informed
of progress. The web pages received 792 hits.

Community
update

Roads and Maritime Services talking with the community
8

792
Website visits during
January–March 2015

31,680
Community
updates, letters
and notifications

In the coming months Roads and Maritime will
continue consultation with the community and
stakeholders on several projects in the development
phase. These are The Northern Road upgrade Stages
3 and 4, the Bringelly Road and The Northern Road
interchange, and the M12 Motorway.
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Stage 1 is 5.7km from Camden Valley Way
Leppington to King Street, Rossmore.
Roads and Maritime Services displayed
the design and environmental impact
assessment in late 2011 for community
consultation. The project received
environmental approval in February
2012 and the construction contract was
awarded in December 2014.

The North

Bringelly Road
upgrade Stage 1

Bringelly

Cabramatta
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• Increased capacity for future growth and improved
access to the new Leppington Railway Station and
the M5 and M7 motorways
• Improved access to the proposed western Sydney
airport at Badgerys Creek and future south west
growth area
• Improved access and travel times for freight in
Sydney’s south-west
• Deliver landscaping and improved street lighting,
particularly at the Camden Valley Way intersection.
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Narellan
Project value Stages 1 and 2: $509 million
Construction contractor: Campbelltown
Camden
BMD Constructions Pty Ltd
Construction started: January 2015
Expected to be open to traffic: Late 2017
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent
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Bringelly Road upgrade Stage 1

Features

Progress

Bringelly Road upgrade Stage 2 will have:

This quarter:

• 80km/h speed limit

• Roads and Maritime spent $12.1 million on the
project in the third quarter. Total expenditure to date
is $31.3 million. Forecast total expenditure to the end
of this financial year is $65.3 million

• New traffic lights at seven existing intersections
with designated right and left turning lanes
• Realignment of the Bringelly Road/Camden Valley
Way/Cowpasture Road intersection and upgrade
of the traffic lights
• Nine intersections to be improved
• An extension to the existing noise wall on
Cowpasture Road to the east

• There were no days lost to wet weather
• 5.7km of roads under construction
• 8km of shared pedestrian and cyclist path
under construction.

• Adjusting road levels to improve flood immunity.

9

Intersections
being built

Environmental basin being built at Bringelly Road upgrade Stage 1
10
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Scoping and
investigation

Announce
preferred
option

Display
environmental
assessment

January to March 2015
• Prime Minister Tony Abbott visited Bringelly Road
on 20 January 2015 to announce the start of
construction work with NSW Premier Mike Baird,
Federal Assistant Infrastructure Minister, Jamie
Briggs and Minister for Roads, Maritime and Freight,
Duncan Gay
• Roads and Maritime engaged the utility provider to
start investigation and protection work for gas mains

Project
approval

Detailed
design

Award
contract

Start of
construction

Open to
traffic

April to June 2015

• The project compound was established at
Cowpasture Road, Leppington

In the next quarter Roads and Maritime plan to
continue to cut and fill earthworks on the site and
work to relocate utilities including gas and electricity.
Further environmental controls will also be established.

• Started procurement for utility adjustments,
demolition work, vegetation clearing and
traffic control
• Started field surveys, utility investigation and grass
slashing after Start of Work and Traffic Management
plans were approved.

Next major milestone
Open to traffic late 2017.
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Roads in construction

Penrith

The Australian and NSW governments
have funded a $70 million upgrade of
Gipps Street and Kent Road between
the M4 Motorway and the Great Western
Highway, Claremont Meadows.

Background

The project will include an upgrade to a four lane
divided road plus two east facing ramps on and off
the M4 Motorway and a dedicated pedestrian and
cyclist bridge.

• Create better access and network connections for
motorists and road freight by providing new west
facing ramps on and off the M4 Motorway
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Werrington
Arterial Road

M7

Roads and Maritime displayed the concept design
and environmental impact assessment for this project
in 2012 with approval in June 2013.

Project snapshot

Benefits

Construction contractor:
Burton Contractors Pty Ltd

Project value: $70 million
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travel times, especially on The Northern Road and
Mamre Road
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The upgrade will improve safety for motorists, cyclists
and pedestrians, increase capacity to meet future
demands, provide improved network connections and
more reliable travel times.
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Werrington Arterial Road

Features

Progress

Werrington Arterial Road will have:

This quarter:

• Traffic lights on Kent Road for the new eastbound
entry ramp to the M4 and at the westbound M4
exit ramp and three intersection upgrades with
traffic lights

• Roads and Maritime spent $440,000 on the project
in the third quarter. Total expenditure to date is
$5.7 million. Forecast total expenditure to the end
of this financial year is $8.7 million

• A pedestrian and cycle bridge over the M4 and
new line marking on the Kent Road bridge to create
two northbound lanes and one southbound lane

• One day lost to wet weather

• Improvements to five intersections

17
DAYS

1

DAY

• 2km of roads under construction
• 2km of shared pedestrian and cyclist paths
under construction.

• A noise wall on the western side of Gipps
Street between Caddens Road and the
Great Western Highway.

5
The Kent Road bridge over the M4 Motorway
at Claremont Meadows

Intersections
being built

Werrington Arterial Road sign south of the Great
Western Highway, Claremont Meadows
Western Sydney Infrastructure Plan | Report Card | January to March 2015
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Scoping and
investigation

Announce
preferred
option

Display
environmental
assessment

Project
approval

Detailed
design

January to March 2015

April to June 2015

• Awarded the construction contract to
Burton Contractors in February

In the next three months Roads and Maritime
plan to begin earthwork and also install traffic
controls including a reduced speed limit
and concrete barriers on the M4 at Orchard
Hills. Roads and Maritime also expect to start
relocating utilities including water, gas, electricity
and telecommunications.

• The start of work was announced in March
followed by site establishment
• Started surveying and preparatory work.

Award
contract

Start of
construction

Open to
traffic

Next major milestone
Open to traffic in late 2016 and the pedestrian
bridge over the M4 to be open in March 2016.

A contractor accessing utilities at the Werrington
Arterial Road site
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Approval for this project was given at the same time
as the Bringelly Road upgrade Stage 1.
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Features and benefits
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Stage 2 is 4.3km from King Street,
Rossmore to The Northern Road, Bringelly.
Roads and Maritime is finalising detailed
design with construction expected to
start in late 2016. Roads and Maritime
aim for the project to be open to traffic in
late 2018.

The North

Bringelly Road
upgrade Stage 2

Stage 2

Bringelly

Cabramatta

Na

Bringelly Road upgrade Stage 2 will also have:
• New traffic lights at four existing intersections with
designated right and left turning lanes
• A new bridge at South Creek.

Progress
• Roads and Maritime spent $668,000 on the project
in the third quarter. Total expenditure to date is
$2.1 million. Forecast total expenditure to the end
of this financial year is $3.6 million
• 4.3km of road to be built
• 4.2km of shared pedestrian and cyclist path to
be built

re
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Project snapshot
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Narellan
Project value for Stages 1 and 2:
$509 million
Campbelltown
Camden
Design contractor: URS Australia Pty Ltd
Expected start of construction: Late 2016
Expected to be open to traffic: Late 2018
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent

• Seven intersections to be built.
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Scoping and
investigation

Announce
preferred
option

Display
environmental
assessment

Project
approval

Detailed
design

January to March 2015

Next major milestone

• Continued to work on finalising the detailed
road design

Detailed design is due to be completed in the next
quarter. Property acquisition will continue and once
complete, construction tenders will be issued with the
contract expected to be awarded in 2016.

• Utility relocation design progressed with Endeavour
Energy, Sydney Water, Telstra and NBN Co
• Liaised with the NSW Department of Education and
Communities and bus operators to finalise Rossmore
Public School drop off areas and car parking.

April to June 2015
In the next three months detailed design will progress.
Roads and Maritime will continue carrying out land
valuations and property acquisitions.

Bringelly Road, Bringelly
16
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Campbelltown

Stage 1 is 3.3km between Old Northern
Road, Narellan and Peter Brock Drive,
Oran Park.
Roads and Maritime displayed the concept design
and Review of Environmental Factors in October 2012.
Detailed design is now complete and tenders for
construction are expected to be called in mid-2015.
The grade separated Bringelly Road and The Northern
Road Interchange will be delivered as part of the
Bringelly Road and The Northern Road upgrades.

Camden

Benefits and features
It will have the safety, capacity and reliability
improvements that are on all Western Sydney
Infrastructure Plan roads and will also deliver access
to future South West Growth Centre precincts along
The Northern Road.

Project snapshot

The Northern Road upgrade Stage 1 will also have:

Expected start of construction: Late 2015

• 80km/h speed limit

Expected to be open to traffic: Early 2018

• Traffic light improvements at three intersections
• Duplication of the bridge over Narellan Creek.

Project value Stages 1 to 4: $1.6 billion
Design consultant: GHD Pty Ltd

Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent

Western Sydney Infrastructure Plan | Report Card | January to March 2015
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Scoping and
investigation

Announce
preferred
option

Display
environmental
assessment

Project
approval

Detailed
design

Award
contract

Start of
construction

Progress

April to June 2015

Next major milestone

• Roads and Maritime spent $3 million on the project
in the third quarter. Total expenditure to date is
$5 million. Forecast total expenditure to the end
of this financial year is $7 million

In the next three months Roads and Maritime expect
to invite construction tenders for Stage 1 and also
plan to lodge an application for an Aboriginal Heritage
Impact Permit.

To award construction contract in late 2015.

• 3.3km of road to be built
• 3.3km of shared pedestrian and cyclist path
to be built
• Four intersections to be built.

January to March 2015
• Submitted electrical design plans for approval
to Endeavour Energy
• Received Sydney Water approval for water
main relocation design
• Applied for an Environment Protection Licence
from the Environment Protection Authority.

4

Intersections
to be built

The Northern Road, Narellan
18
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Stage 2 is about 10km between Peter
Brock Drive, Oran Park and Mersey Road,
Bringelly. It currently does not include
the proposed Bringelly Road and
The Northern Road Interchange at
Bringelly as this is under development
as a grade separated interchange.
Refer to page 27 for further information about this
interchange. Detailed design for Stage 2 is being
carried out in consultation with stakeholders and
the community.
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Bringelly
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Benefits and features
The Northern Road upgrade Stage 2 will also:
• Upgrade to traffic lights at nine intersections and
deliver improvements to six others
• Duplicate the bridge over Thompsons Creek for
northbound traffic and replace the existing bridge
for southbound movement.
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Narellan
Project snapshot

Project value Stages 1 to 4: $1.6
billion
Campbelltown
Camden
Design contractor: GHD Pty Ltd
Expected start of construction: Mid 2016
Expected to be open to traffic: Mid 2019
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent

Thompson Creek Bridge, The Northern Road, Bringelly
Western Sydney Infrastructure Plan | Report Card | January to March 2015
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Scoping and
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Announce
preferred
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Display
environmental
assessment

Project
approval

Detailed
design

Award
contract

Start of
construction

Open to
traffic

Progress

January to March 2015

Next major milestone

• Roads and Maritime spent $3.9 million on the project
in the third quarter. Total expenditure to date is
$4.6 million. Forecast total expenditure to the end
of this financial year is $5.5 million

• Continued to finalise detailed design

Complete detailed design and construction contract
to be awarded in mid 2016.

• About 10km of road to be built
• 10km of shared pedestrian and cyclist path
to be built
• Nine intersections with traffic lights to be built and
a further six intersections to be upgraded.

• Continued to do property valuations and send
letters to owners
• A large area of contaminated land was cleaned up.

April to June 2015
In the next three months Roads and Maritime will
progress detailed design and prepare updates for
community consultation.

Roundabout at the intersection of The Northern Road, Badgerys Creek Road and Dart Road, Bringelly
20
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Culvert at Lowes Creek, Bringelly

Penrith

Roads in planning
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Benefits and features
It will have the safety, capacity and reliability
improvements that are on all Western Sydney
Infrastructure Plan roads and will also deliver access
to the Broader Western Sydney Employment Area and
growth area developments.

Project snapshot
Project value Stages 1 to 4: $1.6 billion
Design consultant: Not appointed yet
rn Roa d

Bringelly
Expected start of construction:
late 2017
Road

Progress

Expected to be open to traffic: late 2019
Leppington
Australian Government contribution:
80 per cent

• 9.5km of road to be built

NSW Government contribution: 20 per cent
Oran
Park

Va
lle
yW
ay

e No
r th e

• Roads and Maritime spent $280,000 on the project
in the third quarter. Total expenditure to date is
$403,000. Forecast total expenditure to the end
of this financial year is $1 million

de

m

M31

Ca

• 9.5km of shared pedestrian and cyclist path
to be built

n

Th

It is still in planning so the road design, project limits
and scope of work at the M4 interchange and north of
the interchange is not yet confirmed.

ter n

M4

The Northern Road
upgrade Stage 3
Stage 3 is between Elizabeth Drive at
Luddenham and the M4 Motorway at
Orchard Hills. It is planned to generally
follow the existing road alignment and
be about 9km.

t Wes

• 19 intersections to be built.
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re

lla

Narellan
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d

Campbelltown
Camden
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Scoping and
investigation

Announce
preferred
option

Display
environmental
assessment

Project
approval

Detailed
design

Award
contract

Start of
construction

Open to
traffic

January to March 2015

April to June 2015

Next major milestone

• Preliminary environmental investigation
work completed

In the next three months Roads and Maritime plan
to complete survey work, start new environmental
investigation work and continue to develop the
preferred option, including an access strategy for
local roads and properties.

The concept design and access strategy for the
preferred option will be prepared for community
consultation in mid-2015.

• Started development of strategic design options
• Confirmed the preferred design option
• Started survey work.

19

The M4 westbound exit ramp approaching The Northern Road, Orchard Hills
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Glenmore Parkway, Glenmore Park
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Roads in planning
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The Northern Road
upgrade Stage 4

t

he
r
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a
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d

Stage 4

Bringelly

Road

* route to be determined

Stage 4 is about 11km between Mersey
Road, Bringelly and Elizabeth Drive,
Luddenham. This important stage would
divert The Northern Road around the
proposed western Sydney airport at
Badgerys Creek, west of the existing road.

Benefits and features

Roads and Maritime is currently investigating potential
route options to display for community consultation
in mid‑2015.

Progress

ey
W
ay

Leppington

Project snapshot

• Provide access for construction and operation of the
proposed western Sydney airport at Badgerys Creek

Oran
Project value Stages Park
1 to 4: $1.6 billion

• Improve access to the Broader Western Sydney
Employment Area and growth area developments.

Design consultant: To be engaged in 2016

M31

Ca

m

de

n

Va
ll

The Northern Road upgrade Stage 4 will also:

Na
Expected start of construction:
late 2017
re

lla

• Roads and Maritime spent $174,000 on the project
in the third quarter. Total expenditure to date is
$267,000. Forecast total expenditure to the end
of this financial year is $850,000

n

Ro2019
Expected to be open to traffic: late
a
d

Narellan
Australian Government contribution:
80 per cent

Campbelltown
Camden
NSW Government contribution: 20 per cent

• About 11km of road to be built
• 11km of shared pedestrian and cyclist path to
be built
• 10 intersections to be built.
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Scoping and
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Announce
preferred
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Display
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Project
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Detailed
design

Award
contract

Start of
construction

Open to
traffic

January to March 2015

April to June 2015

Next major milestone

• Preliminary environmental investigation work
was completed

In the next three months Roads and Maritime will
continue to work on the short listed route options and
expect to begin field investigation work.

Display route options for community consultation
in mid-2015 and announce preferred option in
late 2015.

• Started investigating possible route options
• Awarded a contract for strategic utility investigation
work and started this work.

10

Luddenham Progress Hall on The Northern Road, Luddenham
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Luddenham Town Centre, Luddenham

Nor thern
The
R

oad

M4

Roads in planning
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Prairiewoo

The M12 Motorway

Elizabe

th Drive

Cabramat

* route to be determined

The preferred route alignment is expected to be
generally parallel to Elizabeth Drive. Roads and
Maritime will consult with the community at important
stages during the project’s development to ensure the
best possible outcome.

• Improve road freight movement to key commercial
centres and reduce congestion costs to business
and the community.

rn Roa d

Presto

Leppington
Project value: $1.2 billion
ey
W
ay

Design consultant: Not appointed yet
Va
ll

de

n

Expected start
Oranof construction: 2020
Park
Expected to be open to traffic: 2024
m

• Improve the connection between the M7 and the
upgraded The Northern Road to benefit road users
across western and south western Sydney

Project snapshot
e No
r th e

• Provide direct access from the M7 to the proposed
western Sydney airport and enhanced access to
the growth centre and Broader Western Sydney
Employment Area

Road

M31

Ca

The 14km motorway would be built as a four lane road
with capacity for six lanes in the future.

Bringelly

Benefits

Th

A new $1.2 billion motorway is proposed
to connect the M7 Motorway near
Cecil Park to The Northern Road near
Luddenham to provide access and traffic
capacity for the proposed western Sydney
airport at Badgerys Creek.

Australian Government contribution:
Na
80 per cent
re
lla

nR

Features
• Grade separated interchanges at the M7
Motorway, the proposed airport access and at
The Northern Road.

oa
NSW Government contribution:
20 per cent
d
Narellan

Campbelltown
TheCamden
project scope will be updated as the design
progresses through the phases from strategic to
concept and then detailed design.
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Detailed
design

Award
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Start of
construction

Open to
traffic

Progress

January to March 2015

Next major milestone

• Roads and Maritime spent $174,000 on the project
in the third quarter. Total expenditure to date is
$407,000. Forecast total expenditure to the end
of this financial year is $600,000

• Carried out preliminary environmental investigation
work and prepared tender documents.

Display possible route options in early 2016 and
announce preferred option in late 2016.

• 14km of road to be built

In the next three months Roads and Maritime expect
to start developing strategic route options and prepare
for community consultation in mid-2015.

• 14km of shared pedestrian and cyclist path
to be built

April to June 2015

• Three interchanges to be built.

Proposed M12 Motorway study area
26
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Bringelly Road and
The Northern Road Interchange
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Bringelly

Ca
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ll

Leppington

An upgrade for this intersection
was previously approved as part of
The Northern Road upgrade.
A grade separated interchange is now
proposed at the intersection of Bringelly
Road and The Northern Road as part of
the Western Sydney Infrastructure Plan.
Roads and Maritime is considering route
alignment options for further design and
environmental assessment.

Oran
Park

Progress
• Roads and Maritime spent $29,000 on the project
in the third quarter. Total expenditure to date is
$29,000. Forecast total expenditure to the end of this
financial year is $325,000

M31

• 1km of shared pedestrian and cyclist path to be built
Na
• Two intersections to be built.
re

lla

Narellan

nR
oa

d

Campbelltown
Camden

Intersection at Bringelly Road and The Northern Road, Bringelly
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Scoping and
investigation

Announce
preferred
option

Display
environmental
assessment

Project
approval

Detailed
design

Award
contract

Start of
construction

Open to
traffic

January to March 2015

April to June 2015

Next major milestone

• Preliminary environmental investigation started

To identify and develop a preferred option, including
an access strategy for local roads and properties, and
start environmental investigation work.

Display preferred option for community consultation in
mid‑2015 and the Review of Environmental Factors in
late 2015.

• Identified and started developing strategic
design options.

Roads and Maritime expect to begin concept design
for the preferred option and prepare information for
community consultation in mid-2015.

2

Intersection at Greendale Road and The Northern Road, Bringelly
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Bringelly Village, Bringelly

Roads in planning

Penrith
St Marys
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Glenbrook

In March 2015, the Australian and NSW
governments announced $5 million
funding as part of the Western Sydney
Infrastructure Plan to upgrade the
intersection of Ross Street and the
Great Western Highway, Glenbrook.
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Glenbrook intersection
upgrade
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The objective is to manage congestion and improve
safety. Traffic lights are being considered for
this intersection.

a
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Road
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Preliminary discussions are being carried out with
Blue Mountains City Council to progress the project.
The community will be kept informed at key phases
of the project.

Bringelly
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Leppington
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Intersection at Ross Street and the Great Western Highway, Glenbrook
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Local Roads Package
The Australian Government has funded a
$200 million Local Roads Package as part
of the Western Sydney Infrastructure Plan.
This will allow local councils to deliver
targeted road improvement projects
to provide local transport connections
in western Sydney. The funding will be
announced in three rounds.
Successful round one projects were announced in
late 2014. Roads and Maritime expect to spend about
$32.5 million on round one of this program during the
next two years to 30 June 2016.
Councils will be invited by the Australian Government
to submit proposals for round two funding in the
near future.

Round one projects
The Northern Road and Erskine Park Road
intersection upgrade studies
Penrith City Council was granted $1.1 million for a
traffic, safety and scoping study to identify issues
and options to upgrade a number of intersections
on The Northern Road. These are between the M4
Motorway and the Great Western Highway, South
Penrith and on Erskine Park Road between the M4
Western Motorway and Mamre Road, Erskine Park.
Council has awarded contracts to Jacobs Group
Australia Pty Ltd to carry out traffic modelling work on
The Northern Road and to SMEC Australia Pty Ltd to
do traffic modelling on Erskine Park Road.

Erskine Park Road near Explorers Way through
to the M4 Motorway interchange
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Local Roads Package

Cumberland Highway
Intersection upgrades
Fairfield City Council was granted $5.8 million across
two years to upgrade the intersections of:
• Cumberland Highway and Hamilton Road
• Cumberland Highway and St Johns Road
• Cumberland Highway and John Street.
The upgrades include local road widening, increased
capacity of turning bays and the re-phasing of
traffic lights.
Detailed design was completed for the civil work
and traffic light designs are being finalised. Work is
expected to start in July 2015.

Intersection at St Johns Road and Cumberland
Highway, Canley Heights

Wetherill Street upgrade

Eagle Vale Drive upgrade

Fairfield City Council was granted $5.7 million across
two years to upgrade Wetherill Street, Wetherill Park
between Polding Street and Victoria Street.

Campbelltown City Council was granted $17.5 million
across two years to upgrade Eagle Vale Drive,
between Badgally Road and Raby Road. The upgrade
includes widening to a four lane divided road.

The upgrade includes widening Wetherill Street
from two lanes to four lanes, straightening the road
and providing new traffic lights at the intersection of
Wetherill Street and The Horsley Drive.
The project would increase road safety and capacity
on Wetherill Street to manage expected future
traffic volumes.
Detailed design was completed for the civil work
and traffic light designs are being finalised. Work is
expected to start in August 2015.

Wetherill Street, Smithfield West, looking north
from Polding Street

Other elements include:
• New kerb and gutter and central median
• A shared pedestrian and cyclist path connecting
regional routes
• New traffic lights and street lighting
• New storm water drainage with water
quality improvement.
Tenders were advertised in March 2015.

Eagle Vale Drive, Eagle Vale
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Infrastructure Plan
Local Roads Package

The Northern Road and
Erskine Park Road
intersection upgrade
studies $1.1 million

Penrith

LEGEND
Local Roads Package
Major road projects

St Marys

Mt Druitt

Route to be determined

Glenbrook
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Fairfield
Elizabeth

Drive
Proposed western
Sydney airport at
Badgerys Creek

Greendale

Bringelly
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Oran
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Argyle Street/Camden Valley
Way corridor upgrade and
studies $2.3 million

Narellan

Road

M5
East Hills

Leppington

Bringelly
The Northern Road
upgrade $1.6 billion

Chullora

Bankstown

Diversion of
The Northern Road

Camden
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Bringelly Road upgrade
$509 million
Construction started 2015
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Eagle Vale Drive upgrade
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M7

Wetherill
Street
upgrade
$5.7 million

d

Camden Council was granted $50,000 to test options
and complete a detailed design to improve safety and
efficiency at this intersection. GTA Consultants has
completed the options testing and a design contract
was awarded to J Wyndham Prince.

Prairiewood

R

Argyle Street/Camden Valley Way/
Macarthur Road intersection study

Parramatta

Luddenham

rn

Camden Council was granted $150,000 for a study
to identify future road improvement opportunities
along Camden Valley Way between the Camden Town
Centre and The Northern Road. A request for quotes
to carry out the study was issued in March 2015.

Eastern
Creek

M12 Motorway $1.2 billion
In planning

e
or th

Argyle Street/Camden Valley Way
upgrade study – Stage 2

Werrington
Arterial Road
$70 million
Construction
started 2015

The N

Camden Council was granted $2.14 million across two
years to build new traffic lights at the intersection of
Argyle Street and Oxley Street, Camden. The project
will replace the marked pedestrian crossing with
a traffic light pedestrian crossing on Argyle Street
west of Hill Street, Camden. The tender process
is under way.

Glenmore
Park

Blacktown

M7

M4

Nor thern
Ro
The

Argyle Street/Camden Valley Way
Corridor upgrade – Stage 1

Ross Street /
Great Western
Highway
intersection
upgrade
$5 million
In planning

M2

Campbelltown

Local Roads Package
$200 million (Australian
Government funded)

Heathcote

Roads and Maritime Services
Privacy: Roads and Maritime Services (“RMS”) is subject to the Privacy and Personal Information Protection Act 1998 (“PPIP Act”) which requires
that we comply with the Information Privacy Principles set out in the PPIP Act.
All information in correspondence is collected for the sole purpose of assisting in the assessment of this proposal. The information received,
including names and addresses of respondents, may be published in subsequent documents unless a clear indication is given in the
correspondence that all or par t of that information is not to be published. Otherwise RMS will only disclose your personal information, without your
consent, if authorised by the law. Your personal information will be held by Roads and Maritime Services at 59 Darby Street, Newcastle NSW 2300.
You have the right to access and correct the information if you believe that it is incorrect.
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For further information about the Western Sydney Infrastructure Plan visit www.rms.nsw.gov.au/WSIP.
Roads and Maritime Services
PO Box 973
Parramatta NSW 2124
T 1800 703 457 (project information line)
E wsip@rms.nsw.gov.au

RMS 15.197

