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Message from the Ministers
The flagship Western Sydney Infrastructure
Plan (WSIP) has achieved major milestones
over the last 12 months.
A significant achievement was the opening to traffic of the
new Werrington Arterial Road between the Great Western
Highway and M4 Motorway. The new east facing ramps
are helping to ease congestion on other M4 Motorway
ramps, particularly those at The Northern Road and
Mamre Road.
With the opening of the Werrington Arterial Road,
as of 30 June 2017, two kilometres of WSIP road
construction are complete and 29.6 kilometres are under
construction. This includes work on two more sections
of The Northern Road, between Peter Brock Drive, Oran
Park and Mersey Road, Bringelly and between Glenmore
Parkway, Glenmore Park and Jamison Road, South Penrith.
The second stage of the Bringelly Road upgrade between
King Street, Rossmore and The Northern Road, Bringelly
is also now under contract.

This $3.6 billion plan will ensure that road connections
are ready before the airport opens and will support future
housing development and economic precincts.
In November 2016, we selected the preferred corridor
route for the M12 Motorway which will form the new
east‑west connection between the M7 Motorway,
Cecil Hills and The Northern Road, Luddenham and
provide direct access to the new Western Sydney Airport.
The preliminary road design is now being developed and
work on this new motorway is expected to start in the
early 2020s.

The peak annual expenditure of over $600 million
for the 10 year program is forecast to occur in the
2019–20 financial year. This means that businesses
and residents of western Sydney will continue to
benefit from these projects in the years to come.
The last of the projects funded as part of the
$35 million first round of the $200 million Local
Roads Package was completed in December 2016.
We are currently working with local councils to progress
work on projects included as part of the $62 million
second round of funding announced in 2016.

Western Sydney businesses are already experiencing
benefits from WSIP projects and as of 30 June 2017,
around $108 million worth of contracts had been awarded
to businesses based in western Sydney from the projects
that were in construction during the year.
We have also made significant progress with job
creation in western Sydney. As of 30 June 2017,
around 910 full time equivalent jobs have been created
as part of WSIP projects. This is almost a quarter of
the forecast 4000 direct and indirect jobs expected
to be created over the 10 year program.
The Hon.
Paul Fletcher MP
Minister for Urban
Infrastructure

The Hon.
Melinda Pavey MP
NSW Minister for Roads,
Maritime and Freight
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The Northern Road and Erskine Park Road
• Intersection upgrade studies $1.1 million – complete
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Other major transport
projects underway
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Western Sydney Infrastructure Plan overview
The Australian and NSW governments
announced in April 2014 they are jointly
funding the 10 year, $3.6 billion road
investment program for western Sydney.
The Western Sydney Infrastructure Plan (WSIP) is
delivering major road infrastructure upgrades to support
an integrated transport solution for the region and
capitalise on the economic benefits from developing
the Western Sydney Airport at Badgerys Creek.
The Australian Government is investing $200 million in a
Local Roads Package as part of WSIP, allowing western
Sydney councils to deliver improved road connections
that support the Western Sydney Infrastructure Plan.
These high quality road improvements will deliver
significant, ongoing safety and congestion-relieving
benefits for customers.
The Werrington Arterial Road upgrade opened to
traffic in May 2017. This is the first major project to be
completed as part of WSIP, providing road users better
and safer access between the M4 Motorway and the
Great Western Highway.

The 10 kilometre Bringelly Road upgrade is being
delivered in two stages between Camden Valley Way
at Leppington and The Northern Road at Bringelly.

• Mersey Road, Bringelly and Eaton Road, Luddenham
(5.5 kilometres) – EIS and concept design was on
public display until 2 August 2017

• Stage 1 is a 5.7 kilometre section between Camden
Valley Way, Leppington and King Street, Rossmore
and is currently being built.

• Eaton Road, Luddenham and Littlefields Road,
Luddenham (4.5 kilometres) – EIS and concept design
was on public display until 2 August 2017

• Stage 2 is a 4.3 kilometre section between King Street,
Rossmore and The Northern Road, Bringelly. A sodturning event was held in June 2017 to mark award of
this contract.

• Littlefields Road, Luddenham and Glenmore Parkway,
Glenmore Park (six kilometres) – EIS and concept design
was on public display until 2 August 2017

The upgrade will generally provide a four lane divided road
with six lanes between Eastwood Road to Cowpasture
Road (south), through the future Leppington Town Centre.
The Northern Road upgrade will see around
35 kilometres of road upgraded between The Old
Northern Road at Narellan and Jamison Road at
South Penrith. The overall upgrade is being delivered
in six sections between:
• The Old Northern Road, Narellan and Peter Brock Drive,
Oran Park (3.3 kilometres) – construction started in
early 2016

• Glenmore Parkway, Glenmore Park and Jamison Road,
South Penrith (four kilometres) – A sod turning event
was held in June 2017 to mark award of this contract.
The Northern Road upgrade will cater for future traffic
from planned residential and commercial developments.
The new M12 Motorway will provide direct access to the
Western Sydney Airport at Badgerys Creek and connect to
Sydney’s motorway network.
The Glenbrook Intersection upgrade will improve
safety and access at the intersection of Ross Street and
the Great Western Highway, Glenbrook.

• Peter Brock Drive, Oran Park and Mersey Road, Bringelly
(11.3 kilometres) – A sod-turning event was held in June
2017 to mark award of this contract.
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Progress
The Australian and NSW governments have made
significant progress in the delivery of the Western Sydney
Infrastructure Plan including:
• Completion of two kilometres of major road upgrade as
part of the Werrington Arterial Road

• Continuing work on 29.6 kilometres of road including
the Bringelly Road upgrade between Camden Valley
Way, Leppington and The Northern Road, Bringelly, and
sections of The Northern Road upgrade, between The
Old Northern Road, Narellan and Mersey Road, Bringelly
and also between Glenmore Parkway, Glenmore Park
and Jamison Road, South Penrith.
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Progress

Employment
The Australian and NSW governments expect the WSIP
projects to create about 4000 direct and indirect jobs over
the 10 year lifetime of the program.
As of 30 June 2017 there were around 910 full time
equivalent jobs created as part of Western Sydney
Infrastructure Plan projects. This is more than double
the number at this time last year as more projects
move towards construction with the increase in jobs
and contracts.

Supporting Local Business
A total of $108 million worth of contracts have been
awarded to businesses based in western Sydney for
WSIP projects.
A total of 249 businesses are working on WSIP projects,
of which 161 or 65 per cent are based in western Sydney.

Providing Employment Opportunities
Wright Way Plumbing and Civil – The Northern Road upgrade, The Old Northern Road,
Narellan to Peter Brock Drive, Oran Park
Western Sydney based businesses are expanding due to
increasing work opportunities that the Western Sydney
Infrastructure Plan is providing. Wright Way Plumbing
and Civil is a family owned Indigenous business based
in Wallacia, with three generations benefitting from
working on The Northern Road upgrade.
Nathan Wright, owner of Wright Way said the upgrade
has been responsible for the growth and development
of his business. “We started as a stormwater
company but since the start of the project, we
have diversified and expanded. We have grown
from three to 15 employees on this project alone.
Working on The Northern Road upgrade has
given me the opportunity to realise my dreams.”
Mr Wright is also enjoying the benefits of working
close to home. “By working 20 minutes away
from home and avoiding all the traffic, I get to
spend more time with my young family. With
the nature of our business, we work the long
hours and then to add the extra travel affects
employees’ physical and mental health. In the
construction industry, proactively managing
the wellbeing of our employees can bring
significant business benefits.”

But it is not only quality of his life, the upgrade is
also important to his community. “The project is
maintaining the local ecology, which is very
important to the Aboriginal community, some
of whom are working with us on this project.
They are also looking forward to the travel
benefits and improved access to the Western
Sydney Airport.”

Three generations – Jack Wright, Nathan Wright,
Adam Wright
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Expenditure

Peak expenditure for the 10 year program is forecast to
be over $600 million during the 2019/20 financial year
when simultaneous construction will be underway on the
majority of projects.
Expenditure on the Western Sydney Infrastructure Plan
for the full 2016/17 financial year was $226 million.

Annual spend/budget
$ millions

Of the $3.6 billion for the Western Sydney Infrastructure
Plan, the Australian Government will fund $2.9 billion,
while the NSW Government will invest $700 million.
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Forecast expenditure
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2016/17

2017/18

2018/19 2019/20 2020/21 2021/22 2022/23 2023/24
Financial year

Progress

Milestones

The following six milestones are targeted for the
2017/18 financial year:

Seven key milestones targeted for the 2016/17 financial year were completed:

Project

Milestone

The Northern Road upgrade
between The Old Northern Road,
Narellan and Peter Brock Drive,
Oran Park

Open to traffic

The Northern Road upgrade
Peter Brock Drive, Oran Park
to Mersey Road, Bringelly

Start major
construction

Award construction contract

The Northern Road upgrade
between Glenmore Parkway,
Glenmore Park and Jamison Road,
South Penrith

Start major
construction

M12 Motorway

Display the preliminary concept design

Bringelly Road upgrade Stage 2

The Northern Road upgrade,
Mersey Road to Glenmore Parkway

Display Environmental Impact Statement

Start major
construction

Local Roads Package

The Northern Road upgrade,
Glenmore Parkway to Jamison

Award construction contract

Start work
on all round
two projects

M12 Motorway

Display the
preliminary
concept design

Project

Milestone

The Northern Road upgrade, Mersey Road
to Glenmore Parkway

Commence detailed design

The Northern Road upgrade, Glenmore
Parkway to Jamison Road

Display Review of Environmental Factors

Werrington Arterial Road

Open to traffic

Local Road Package

Complete all Round 1 projects

The Northern Road upgrade, Peter Brock
Drive to Mersey Road and Bringelly Road,
King Street to The Northern Road

Target achieved
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Progress

Environment
Roads and Maritime is committed to the delivery
of efficient and effective environmental outcomes
throughout the planning and construction of projects
within the Western Sydney Infrastructure Plan.
This includes providing advice on the planning process,
monitoring construction activities to mitigate the impact
on the environment, and liaising with government and
community stakeholders to address concerns.
Performance of construction contractors is monitored via
fortnightly site inspections and scheduled management
system audits. Contractors are assessed against best
environmental management practices and encouraged
to look for innovation to achieve the outcomes.
During February and March 2017, prolonged periods
of heavy rainfall were experienced with over 330mm of
rainfall received on the Bringelly Road and The Northern
Road upgrades. Pre-rainfall preparation carried out by the
project teams resulted in no major environmental incidents
despite the extreme weather event.
A number of environmental impact assessments have
been carried out for projects in both development and
construction. Assessments have included an addendum
Review of Environmental Factors (REF) for The Northern
Road upgrade (between The Old Northern Road and
Peter Brock Drive) and for Bringelly Road upgrade stage 1.
An Environmental Impact Statement (EIS) was prepared
for The Northern Road upgrade between Mersey Road
and Glenmore Parkway (designated as Critical State
Significant Infrastructure).
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Construction Environmental Management Plans for two
new projects as part of The Northern Road upgrade and
for the second stage of the Bringelly Road upgrade, were
reviewed and approved prior to early site work starting
in June 2017.
The purchase of biodiversity offset credits for WSIP
under the NSW BioBanking scheme is ongoing.
The purpose of this is to discharge future offset
liabilities for WSIP projects.

The presence of Asbestos Containing Material (ACM)
identified on Western Sydney Infrastructure Plan projects
poses a continuing challenge to construction timeframes
and budgets. We have developed procedures to minimise
environmental impacts and will continue to work
collaboratively with regulatory stakeholders, industry
specialists, our contractors and the community to manage
the issue.

A biodiversity offset strategy has been prepared
for WSIP projects to offset the impact from loss
of vegetation and habitat.
One measure is purchasing biodiversity offset credits
through The NSW BioBanking scheme. These credits
compensate for the lost vegetation by protecting and
managing biodiversity in one area in exchange for
the impact created by a project.
BioBanking allows ‘biodiversity credits’ to be
generated by landowners and developers who agree
to enhance and protect biodiversity values on their
land through a BioBanking agreement. These credits
can then be sold, generating funds for the
management of the site.
Biodiversity offsets help achieve long-term
conservation outcomes.
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Bonded ACM encapsulation on the first stage of
the Bringelly Road upgrade

Progress

Work, Health and Safety
Roads and Maritime is working collaboratively with our
industry partners to ensure the health and well-being
of workers and the public during construction of Western
Sydney Infrastructure Plan projects.

Industry Partner Forum
The Western Sydney Project Office held an Industry
Partner Forum in November 2016 with 100 attendees,
including representatives from all construction industry
partners engaged on Western Sydney Infrastructure
Plan projects. During the forum, industry partners and
Roads and Maritime shared experiences and solutions
for preventing and managing the most high priority
and frequent incident types. These incidents were related
to utility strikes, working near mobile plant and working
adjacent to live traffic.
Our staff and industry partners have taken part in
training and education programs throughout the year.
This included Psychology of Safety leadership training
and an education session on mental health carried
out jointly with an industry partner, Heavy Vehicle
Chain of Responsibility Training, and a pilot course
for Active Safety Leadership.

WHS Site Visits
The Roads and Maritime leadership team have continued
their program of site inspections and hazard identification
activities at all active Western Sydney Infrastructure Plan
sites. The activities focused on during inspections included
Heavy Vehicle Chain of Responsibility, Critical Control Audit
and assurance activities for controls relating to working
adjacent to live traffic, working near mobile plant and
working close to services and utilities. There is a continuing
focus on public safety. Recommendations of improvement
are shared and discussed with industry partners as
improvement opportunities.

The following workshops were held between July 2016
and June 2017:
• The Northern Road upgrade between Mersey Road and
Eaton Road – value engineering, risk, constructability,
health and safety in design workshop
• The Northern Road upgrade between Eaton Road
and Littlefields Road – value engineering, risk and
constructability workshop
• The Northern Road upgrade between Glenmore
Parkway and Jamison Road – design review, risk,
health and safety in design workshop.

WHS Workshops
Project workshops integrate hazard identification and risk
assessment methods early in the project design process
and assist in eliminating or minimising the risk of injury
to staff, contractors and ultimately the road users.
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Progress

Consultation
Roads and Maritime is committed to transparent and
inclusive consultation across development projects.
We work collaboratively with residents, stakeholders,
interest groups, community representatives and councils
to gain feedback and suggestions. This assists decision
making and planning to, where possible,
achieve negotiated outcomes.
These opportunities occur at specific project milestones
such as selecting new road corridor alignments or during
the display of environmental assessments.
We encourage the community to have a say at important
milestones during project development through:
• one-on-one meetings
• community information sessions
• information displays
• postal submissions
• Roads and Maritime and other
NSW Government websites.

Information on Western Sydney Infrastructure Plan
projects is provided through:
• project update newsletters
• regular website updates

Roads and Maritime is continually updating the interactive
digital portal on the Western Sydney Infrastructure Plan
web page which features project information, animated
videos, maps and photo galleries. To explore the
interactive digital portal, visit rms.nsw.gov.au/wsip.

• social media
• letters to land owners and residents
• staff visiting affected land owners and residents
• electronic message signs targeting road users.
193,369 project update newsletters, letters and
notifications were distributed for Western Sydney
Infrastructure Plan projects from 1 July 2016 to 30 June
2017. Our project teams met with education institutions,
businesses, councils, other government agencies and
residents and property owners throughout project areas
to consult on various project matters.
The Western Sydney Infrastructure Plan web pages
received 134,684 page views during the 2016/17
financial year.

134,684
page views for project web pages
from July 2016 to June 2017
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Community information session for The Northern
Road upgrade

40,774 193,369
More than 28,588 people visited the
portal, playing the videos around
40,774 times since its launch in July 2015.

project update newsletters,
letters and notifications sent
from July 2016 to June 2017
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The upgrade included widening a two-kilometre section
of the Kent Road and Gipps Street corridor to four lanes as
well as two new east facing ramps to the M4 Motorway.
This has increased capacity, improving travel times for
road users.

• Better access and network connections for motorists
and road freight by providing new east facing ramps
on and off the M4 Motorway
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The upgrade of Gipps Street and Kent Road to form
the Werrington Arterial Road is now complete.
The new east facing ramps to the M4 Motorway
opened to traffic in May 2017.
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Features
• Traffic lights on Kent Road for the new eastbound
entry ramp to the M4 Motorway and at the westbound
M4 Motorway exit ramp
• A shared pedestrian and cycle bridge over
the M4 Motorway
• New line marking on the Kent Road bridge to create
two northbound lanes and one southbound lane
• Improvements to five intersections, including
three new intersections
• A noise wall on the western side of Gipps Street between
Caddens Road and the Great Western Highway.

5
Federal Minister for Urban Infrastructure, Paul Fletcher, NSW Minister for Western Sydney, Stuart Ayres and
Member for Mulgoa, Tanya Davies officially opened the Werrington Arterial Road project on 26 May 2017
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Intersections
improved

Bringelly Road upgrade
The $509 million Bringelly Road upgrade is being delivered in
two stages to support the development of growth centres,
employment and the new Western Sydney Airport at Badgerys Creek.
This 10 kilometre project includes upgrading Bringelly Road from
two lanes to a six lane divided road between the Upper Canal bridge
and Eastwood Road, through the future Leppington Town Centre.
The rest of Bringelly Road will be upgraded from two lanes to a
four lane divided road with a central median, allowing for widening
to six lanes, when required.
Key benefits:
• Improved access to the Western Sydney Airport site at Badgerys Creek, Leppington Railway
Station, the new Leppington Town Centre and the M5 and M7 motorways
• Increased road capacity
• Improved safety for motorists
• Better bus priority and facilities
• More reliable travel times
• Improved access and safety for pedestrians and cyclists through an off‑road shared path.
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Bringelly

Work is also progressing on upgrading key intersections
along Bringelly Road and installing new traffic lights.

Features
• Improvements to nine intersections
• New traffic lights at seven existing intersections with
designated right and left turning lanes

• 80 kilometres per hour speed limit.
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• Completed the eastbound bridge over the Upper Canal

ar
ell 1 and 2: $509 million
Project value Stages

• Three kilometres of eastbound carriageway opened
to motorists in February 2017

ad
Construction contractor:
Narellan
BMD Constructions Pty Ltd (Stage 1 only)

• Utility relocation work progressed significantly
• Eastbound and westbound carriageways opened
to traffic at the intersection of Bringelly Road,
Camden Valley Way and Cowpasture Road.

• Realignment of the Bringelly Road/Camden Valley Way/
Cowpasture Road intersection and upgrade of the
traffic lights
• An extension to the existing noise wall on the corner
of Cowpasture Road and Camden Valley Way

Ca

• $40 million was spent in the 2016/17 financial year
• Forecast expenditure for 2017/18 financial year
is $45 million

Stage 1

Va
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• Total expenditure as of 30 June 2017 is $175 million

Preston

Leppington
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In February 2017, between Camden Valley Way and
Edmondson Avenue traffic moved onto the newly built
eastbound carriageway, which allowed work to start on
the new westbound carriageway.
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Ro

Construction started: January
2015
Campbelltown
Camden
Expected to be open to traffic: Mid-2018
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent

9

Western Sydney Infrastructure Plan | 1 July 2016 – 30 June 2017 Report Card

Intersections
to be improved
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Next Steps
• Continue relocation work for electrical,
telecommunications, gas and water utilities
• Continue property adjustments
• Complete construction of noise wall
at Camden Valley Way
• Open to traffic the remaining section of
eastbound carriageway
• Complete westbound carriageway
• Demolition of the existing bridge over the upper
canal to then build the new westbound bridge.

Next major milestone
• Open to traffic mid-2018.

215
DAYS

34
DAYS

New bridge over Upper Canal on Bringelly Road Stage 1, February 2017
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Being built
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• Total expenditure as of 30 June 2017 is $32 million

This project is being built together with The Northern
Road upgrade between Peter Brock Drive, Oran Park
and Mersey Road, Bringelly.

• Rossmore Public School carpark design is now complete
• Contract awarded to Lendlease in May 2017.

Features
• 4.3 kilometres of road
• 4.2 kilometres of shared pedestrian and cyclist path
• Four new intersections with traffic lights and upgrades
to three existing intersections
• New traffic lights at four existing intersections with
designated right and left turning lanes
• New twin bridges over South Creek.
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construction contract was marked with a sod turning
event in June 2017.
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Progress – July 2016 to June 2017

ern Road

King Street, Rossmore to
The Northern Road, Bringelly

The North

Stage 2

Bringelly

Leppington
North

m

Bringelly Road upgrade – Stage 2

Cabramatt

M31

N

ar
ell 1 and 2: $509 million
Project value Stages
an

Ro

ad Lendlease
Construction contractor:
Narellan
(Stage 2 only)
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Camden
Expected to be open to traffic: 2020
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent
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Next major milestone
• Open to traffic in 2020.
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Intersections
to be improved

Bringelly Road, Bringelly

17

The Northern Road upgrade
Upgrade of The Northern Road extends around 35 kilometres between
The Old Northern Road at Narellan and Jamison Road at South Penrith.
The upgrade is being delivered in six stages between:
Being built
• The Old Northern Road, Narellan and Peter
Brock Drive, Oran Park (3.3 kilometres).
• Peter Brock Drive, Oran Park and Mersey Road,
Bringelly (11.3 kilometres)
• Glenmore Parkway, Glenmore Park and
Jamison Road, South Penrith (four kilometres).

In planning
• Mersey Road, Bringelly and Eaton Road,
Luddenham (5.5 kilometres)
• Eaton Road, Luddenham and Littlefields Road,
Luddenham (4.5 kilometres)
• Littlefields Road, Luddenham and Glenmore
Parkway, Glenmore Park (six kilometres).

Key benefits
• Improved travel times and access to future
precincts along The Northern Road by
increasing the number of lanes
• Improved capacity to accommodate future
growth and development needs
• Improved public transport by providing
dedicated bus lanes
• Improved safety for motorists by:
–– building new intersections with traffic
lights to access precincts
–– building a central median to separate
opposing traffic flows
–– building turning lanes at 20 intersections
–– installing traffic lights at 27 intersections

18
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• Improved safety for cyclists and pedestrians
by building a new shared path
• Improved access to the Western Sydney
Employment Area, the South West Priority
Growth Area, and the Western Sydney Airport
• Improved access for the construction of the
Western Sydney Airport at Badgerys Creek
and surrounding developments
• Improved access and travel times for road
freight in Sydney’s south west.
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Construction on The Northern Road upgrade between
Old Northern Road and Peter Brock Drive started in
February 2016.

Progress – July 2016 to June 2017

Building has started on the southbound bridge over
Narellan Creek. A major traffic switch was completed
in June 2017.

• Total expenditure as of 30 June 2017 is $55 million

Features
• 3.3 kilometres of road
• 3.3 kilometres of shared pedestrian and cyclist path

• Completed the new northbound bridge over
Narellan Creek in November 2016
• Construction of the southbound carriageway
started with the first traffic switch achieved on
9 December 2016.

• 80 kilometres per hour speed limit
• Four intersection upgrades with traffic light
improvements at three of them
• Bus priority lanes in each direction
• Two new bridges over Narellan Creek.

Next Steps
• Building the southbound lanes including earthwork,
drainage and road surfacing
• Install new traffic lights at intersections with Porrende
Road, Hillside/Governor Drive and Cobbitty Road
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The Old Northern Road
to Peter Brock Drive
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Narellan

• $34 million was spent during the 2016/17 financial year
• Forecast total expenditure for the 2017/18 financial year
is $28 million

Bringelly

Leppington
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The Northern Road upgrade,
The Old Northern Road to
Peter Brock Drive

L

M7

n
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ad

Campbelltown
Camden
Project value (of all six sections): $1.6 billion
Construction contractor for this section:
Georgiou Group Pty Ltd
Contract awarded: November 2015
Expected to be open to traffic: Early 2018
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent

• Finish the shared path, landscaping and signage
in early 2018.
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Next major milestone
Open to traffic in early 2018.

4
210
DAYS

Intersections
to be improved

38

DAYS

Work on the new northbound bridge over Narellan Creek, Harrington Park, May 2017
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th Drive

The Northern Road upgrade,
Peter Brock Drive to Mersey Road

The Bringelly Road
and The Northern
Road Interchange

This project will be built together with the second stage
of the Bringelly Road upgrade between King Street
and The Northern Road. This also includes the new
grade separated interchange of The Northern Road
and Bringelly Road.

• About 11 kilometres of shared pedestrian and
cyclist path
• Nine new intersections with traffic lights and a further
six intersections to be upgraded
• Wide shoulders in both directions
• Existing bridge at Thompsons Creek replaced with new
twin bridges
• An interchange to separate vehicles on The Northern
Road and Bringelly Road for better traffic flow, with
The Northern Road passing under Bringelly Road
• A new connection from Robinson Road to
The Northern Road and an off-road shared path
for pedestrians and cyclists
• Changes to access for some properties along
The Northern Road, Bringelly Road and Robinson Road.
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• About 11.3 kilometres of road
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Award of construction contract for The Northern Road
upgrade between Peter Brock Drive, Oran Park and Mersey
Road, Bringelly was marked with a sod-turning event in
June 2017.
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Project value (of all six sections):
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Construction contractor
for this section:
Narellan
Lendlease
Start of Construction: Mid-2017
Camden
Expected to be open to traffic: 2020

Campbelltown

Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent
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Progress – July 2016 to June 2017

Next Steps

Next major milestone

• $64 million was spent in the 2016/17 financial year

• Open to traffic in 2020.

• Total expenditure as of 30 June 2017 is $105 million

• Commence Aboriginal heritage salvage and
excavation work

• Forecast expenditure for the 2017/18 financial year
is $48 million

• Continue property acquisitions.

• Set up site compound and start work on site

• Construction contract awarded to Lendlease in May 2017.

Artist impression of the new Bringelly Road and The Northern Road interchange
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Open to
traffic

Display environmental assessment

The Northern Road upgrade,
Mersey Road to Glenmore Parkway
In February and July 2016, a preliminary design and access
strategy was released for the proposed upgrade between
Mersey Road, Bringelly and Glenmore Parkway, Glenmore
Park for community and stakeholder feedback.
In consideration of stakeholder and community
feedback and after further refinement of the road
design, the concept design and Environmental Impact
Statement have been developed for this section of
The Northern Road upgrade.
The community was invited to provide their feedback
between 21 June and 2 August 2017.

Features
• Widened from two lanes to a six lane divided road
(two general traffic lanes and a kerbside bus lane in
each direction), with a wide median to allow for an
additional lane in each direction if required in the future

Project value (of all six sections): $1.6 billion

• Re-alignment of the parts of the road that currently run
through the Western Sydney Airport site and to bypass
the Luddenham town centre

Design consultant: Mott MacDonald Pty Ltd for
the section between Eaton Road and Littlefields Road

• Kerbside bus lanes, bus priority lanes at traffic lights
and indented bus bays, where required
• Improving seven intersections, including installing new
traffic lights and turning lanes at some intersections
• A new shared path for pedestrians and cyclists on
the western side of the road and a new footpath on
the eastern side of the road, where required.
The scope will be updated as the design progresses.

Design consultant: Jacobs Pty Ltd for the section
between Mersey Road and Eaton Road

Design consultant: GHD Pty Ltd for the section
between Littlefields Road and Glenmore Parkway
Expected start of construction:
Mid-2018 (in stages)
Expected to be open to traffic: 2020 (in stages)
Australian Government contribution:
80 per cent
NSW Government contribution: 20 per cent
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• Issue construction tenders for Mersey Road Bringelly
to Eaton Road, Luddenham
• Complete property acquisitions for Mersey Road
Bringelly to Eaton Road, Luddenham.
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Littlefields Road to
Glenmore Parkway
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• Obtain Planning Approval for the project.

• Environmental Impact Statement placed on public
display 21 June 2017.

Eaton Road to
Littlefields Road
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Next major milestone

Ro

m
ha

eR

• Commenced detailed design between Eaton Road,
Luddenham and Glenmore Parkway, Glenmore Park

• Complete detailed design of Mersey Road, Bringelly
to Glenmore Parkway, Glenmore Park

mr

• Commenced property acquisition process

way

Ma

• Consulted the community about the preliminary
concept design and access strategy for the section
between Eaton Road, Luddenham and Littlefield Road,
Luddenham in July 2016

High

d

• Forecast expenditure for the 2017/18 financial year
is $145 million

G lenmo
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• Total expenditure as of 30 June 2017 is $24 million

• Complete submission report and finalise
Environmental Impact Statement
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• $18 million spent during the 2016/17 financial year
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The Northern Road upgrade,
Glenmore Parkway to Jamison Road

Mt Druitt

M4

Glenmore Parkway
to Jamison Road

Progress – July 2016 to June 2017

Features

• REF determined in December 2016

Project snapshot

• Design and Construct Contract was awarded
to Lendlease on 6 December 2016

Drive
Project value (of all six sections): $1.6
billion

• Contractor progressed with the detailed design
to 80 per cent completion.

Construction contractor for this section:
Lendlease
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Expected to be open to traffic: 2020
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Australian Government contribution:
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NSW Government contribution: 20 per cent
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• New and upgraded traffic lights and turning lanes
at six intersections.

M12 Motorway study area

rt

• Bus priority lanes in each direction

• Forecast expenditure for the 2017/18 financial year
is $68 million
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• 10 intersections

• Total expenditure as of 30 June 2017 is $46 million

M
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• Four kilometres of road and four kilometres of
shared pedestrian and cyclist path

• $37million was spent during the 2016/17 financial year

The Nor
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e

The Review of Environmental Factors and concept design
for the section between Glenmore Parkway, Glenmore
Park and Jamison Road, South Penrith was on public
display in November 2016. A design and construct
contract was awarded in December 2016 with start
of construction marked with a sod turn event on 5 June.
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Next Steps
• Complete site establishment and commence
major construction
• Penrith Christian School oval relocation
• Install temporary traffic barriers on the M4 motorway
and The Northern Road
• Start piling work for the new bridge over the
M4 Motorway
• Start major construction work.

Next major milestone
• Start construction of the new bridge over
the M4 Motorway.

Artist’s impression of the new The Northern Road and M4 Motorway interchange at Glenmore Park
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M12 Motorway
Preferred Corridor
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• An east-west 16 kilometre motorway between the
M7 Motorway, Cecil Hills and The Northern Road,
Luddenham

Once complete, the M12 Motorway will increase capacity
and provide improved access to future development areas,
including the Western Sydney Priority Growth Area and
the Western Sydney Employment Area. It will improve
the movement of freight in and through western Sydney.

The scope will be updated as the design progresses.

W
ay

Further community consultation on the planned
M12 Motorway will be done as part of the preliminary
design and access strategy development.

ey

The M12 Motorway will be built as four lanes with
capacity for six lanes in the future. A central median
will separate opposing traffic flows.

• A new grade-separated interchange with the
access road to the Western Sydney Airport site.

Design consultant: Aurecon Pty Ltd
(strategic corridor route options)
Va
ll

• Motorway-to-motorway interchange at the
M7 Motorway

Pres

Project value: $1.25 billion
Leppington

Design consultant
Oran and environmental M31
assessment: Jacobs
Park Pty Ltd / Arcadis Pty Ltd Joint
Venture (concept design and EIS)
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In November 2016, Roads and Maritime released the
preferred corridor route for the M12 Motorway – an
east‑west 16 kilometre connection between the M7
Motorway, Cecil Hills and The Northern Road, Luddenham.
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• New ‘at grade’ connection to The Northern Road

Bringelly

Project snapshot
Roa d

• A motorway built for four lanes (with provision for up
to six lanes) with a central median to separate opposing
traffic flows
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The M12 Motorway is proposed to connect the
M7 Motorway near Cecil Hills to The Northern Road at
Luddenham. The M12 Motorway will provide direct access
to the Western Sydney Airport at Badgerys Creek and
connect to Sydney’s motorway network.

Features
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Between the M7 Motorway,
Cecil Hills and The Northern Road,
Luddenham

Cabram

Expected start of construction: Early 2020s
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of the Western Sydney Airportoad
Narellan
Australian Government contribution: 80 per cent
Campbelltown
NSWCamden
Government contribution: 20 per cent
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Progress – 1 July 2016 to
30 June 2017
• $4.1 million was spent during the 2016/17 financial year
• Total expenditure as of 30 June 2017 is $8.3 million
• Forecast expenditure for the 2017/18 financial year is
$21 million
• Announced the preferred corridor route in
November 2016
• Engaged a consultant for the concept design
and environmental assessment in February 2017
• Commenced field investigations for concept design
and environmental assessment in May 2017
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Building
started

Next Steps
• Complete additional investigations to refine the
project scope and inform the preliminary design
and access strategy
• Submit application for environmental assessment
requirements
• Consult on the preliminary design and access strategy
• Complete field investigations for concept design
and environment assessment.

Next major milestone
• Announce the preliminary design and access strategy.

• Commenced additional investigations to refine
the project scope and inform the preliminary design
and access strategy.
Site visit by the project team in April 2017
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The Australian and NSW governments
are funding a $5 million upgrade of
the Ross Street and the Great Western
Highway intersection, Glenbrook as part
of the Western Sydney Infrastructure Plan.
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Following community consultation by Blue Mountains
City Council in December 2015, council submitted their
preferred option to Roads and Maritime for consideration.
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The Glenbrook Intersection upgrade will improve safety
and access along the Great Western Highway, while
enhancing the primary gateway to Glenbrook Village.
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Finalise consultation and prepare the submissions report
before determining the Review of Environmental Factors.

Oran
Park
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Local Roads Package
The Australian Government is funding
the $200 million Local Roads Package
to support local councils to deliver
road improvement projects. This gives
councils an opportunity to enhance
local transport connections in western
Sydney. The eligible councils are Liverpool,
Camden, Wollondilly, Campbelltown,
Penrith, Fairfield and Blacktown.

Round One Projects

Funding is being announced progressively over
four rounds.

Cumberland Highway Intersection upgrades

• The seven projects funded as part of Round One
were completed for $29.45 million. Funding was
provided to the Fairfield, Penrith, Camden and
Campbelltown Councils.
• In January 2016, $62 million was provided as part of
Round Two allocation to Fairfield, Penrith, Camden,
Campbelltown and Blacktown Councils.
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The Northern Road and Erskine
Park Road Study
Penrith City Council was granted $1.1 million to carry
out a traffic, safety and scoping study to identify issues
and options to upgrade The Northern Road, Orchard
Hills/South Penrith and Erskine Park Road, Erskine Park.
This project is now complete and has resulted in Penrith
Council being successful in obtaining Round 2 funding
for construction.

Fairfield City Council was granted $5.8 million over two
years to upgrade the Cumberland Highway intersections at
Hamilton Road, St Johns Road and John Street. The project
included road widening, increasing the capacity of turning
bays, adjustments and re-phasing of traffic lights and
utility services work.
The last of the upgraded intersections opened to traffic
in September 2016, significantly improving traffic flow
for motorists travelling in and around Cabramatta,
Canley Heights and Fairfield West.
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Wetherill Street upgrade
Fairfield City Council was granted $8.2 million over two
years to upgrade Wetherill Street, Wetherill Park between
Polding Street and Victoria Street.
The upgrade duplicated Wetherill Street to a four-lane
divided road, realigned the intersection of Wetherill
Street and The Horsley Drive, provided new traffic lights
at the intersection of Wetherill and Shakespeare streets
and improved side-street access to Wetherill Street.
The upgrade opened to traffic in July 2016, making it
easier for motorists to access key destinations in the
Fairfield Local Government Area.

Eagle Vale Drive upgrade
Campbelltown City Council was granted $12.01 million
over two years to upgrade Eagle Vale Drive, between
Badgally Road, Blairmount and Raby Road, Eagle Vale.
A 1.7 kilometre upgrade of Eagle Vale Drive between
Badgally Road at Blairmount and Raby Road at Eagle
Vale was completed in December 2016. The upgrade
has increased road capacity and provided safer and
improved access from residential areas to the major road
network including to the Raby Road on-ramp at the
Hume Motorway.

Local Roads Package

New roundabout on Eagle Vale Drive at Malachite Road, Eagle Vale looking south, December 2016
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Local Roads Package

Argyle Street/Camden Valley Way
Corridor upgrade – Stage 1

Round Two Projects

Erskine Park Road and Coonawarra Drive
Intersection upgrade

Camden Council was granted $2.14 million over two
years to construct new traffic lights at the intersection
of Argyle Street and Oxley Street, Camden. The upgrade
also included replacing a marked pedestrian crossing
with pedestrian activated traffic lights on Argyle Street
west of Hill Street, Camden. The project was completed
in August 2016 and has improved safety and access,
through the Camden town centre.

Smithfield Road upgrade

Penrith City Council was granted $6.9 million to upgrade
the intersection at Coonawarra Drive and Erskine Park
Road to a seagull intersection. The upgrade will improve
road safety and traffic efficiency. The detailed design is
currently progressing and construction is scheduled to
start in early 2018 and finish in mid-2019.

Argyle Street/Camden Valley Way upgrade
study – Stage 2
Camden Council was granted $150,000 for a study
to identify future road improvements along Camden
Valley Way between the Camden Town Centre and
The Northern Road. This project is complete and has
resulted in Camden Council being successful in obtaining
Round 2 funding for the upgrade of Grahams Hill Road
and Camden Valley Way.

Argyle Street/Camden Valley Way/
Macarthur Road Intersection Study
Camden Council was granted $50,000 to do option
testing and complete a concept design to improve
safety and efficiency at this intersection. This work was
completed in July 2015 and has resulted in Camden
Council being successful in obtaining Round 2 funding
for construction.

Fairfield City Council was granted $16.4 million to upgrade
Smithfield Road to a continuous two-lane two-way road.
The project includes a number of intersection upgrades
and realignment of Richards Road at Smithfield Road.
The detailed design is currently progressing.
Construction is scheduled to start in late 2017 with
completion expected in mid-2019.

Erskine Park Road and Peppertree Drive
Intersection upgrade
Penrith City Council was granted $11.3 million to upgrade
the existing intersection at Erskine Park Road and
Peppertree Drive to a seagull intersection. The upgrade
will significantly improve road safety and traffic
efficiency. The detailed design is currently progressing
and construction is scheduled to start in early 2018 and
finish in mid-2019.

Erskine Park Road and Bennett Road upgrade
Penrith City Council was granted $7.5 million to upgrade
the intersection at Bennett Road and Erskine Park Road
and install traffic lights. The upgrade will improve road
safety and traffic efficiency. Construction is scheduled
to start in early 2018 and finish in mid-2019.
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Erskine Park Road and Explorers Way
Intersection upgrade
Penrith City Council was granted $3.4 million to upgrade
the intersection at Explorers Way and Erskine Park Road
and install traffic lights. The upgrade will improve road
safety and traffic efficiency.
At the completion of the Erskine Park Road intersection
upgrades, Erskine Park Road will have been widened to
four lanes between Bennett Road and Explorers Way to
join the existing four lane section north of this location.
Construction is scheduled to start in early 2018 and finish
in mid-2019.

Local Roads Package

The Northern Road Intersections upgrade
Penrith City Council was granted $6.7 million to upgrade
intersections on The Northern Road at the Great Western
Highway and at Derby Street. A roundabout will also be
built at the Bringelly Road/Caddens Road intersection.
The intersections form a part of the A9 corridor
connecting Windsor to Campbelltown via Penrith.
The upgrade of these intersections will significantly
improve road safety and traffic efficiency.
The Bringelly Road/Caddens Road intersection was
completed at the end of June 2017. Work is scheduled
to commence in February 2018 and be completed in late
2018, for the other two intersection upgrades.

Camden Valley Way/Argyle Street – Stage 2 –
Macarthur Road Intersection
Camden Council was granted $4.3 million to realign
Macarthur Road on the approach to Camden Valley Way
and install new traffic lights at the Camden Valley Way
and Macarthur Road intersection at Elderslie. Work is
scheduled to start in late 2017 and be completed
by late 2018.

Camden Valley Way/Argyle Street – Grahams
Hill Road and Richardson Road Intersection

Bungarribee Road and Flushcombe Road
signalisation scoping

Camden Council was granted $4.0 million to upgrade the
intersection to include right turn bays on Camden Valley
Way into Grahams Hill Road. The project also includes
traffic light adjustments and a new shared path on the
southern side of Camden Valley Way. The work on the
intersection of Camden Valley Way and Richardson Road
is scheduled to start in late 2017 and be completed in
mid‑2018.

Blacktown City Council was granted $526,000 to develop
options and complete preliminary investigations for safety
and efficiency improvement at this intersection.

Raby Road from Eschol Park Drive
to Stranraer Drive scoping study
Campbelltown City Council was granted $655,000 to
carry out traffic, safety and scoping studies to identify
issues and options to upgrade Raby Road from Eschol
Park Drive to Stranraer Drive. The study was completed
in March 2017 and Council is now progressing concept
designs at two intersections, Raby Road/Eagle Vale
Drive and Raby Road/Spitfire Drive Council is proposing
to seek construction funding as part of its Round
Three project proposals.

The detailed design of the selected option is currently
underway and scheduled for completion by November 2017.

Porrende Street upgrade scoping
Camden Council was granted $120,000 to develop options
and complete a concept design for Porrende Street
between The Northern Road intersection and Grahams Hill
Road. The concept design was completed in August 2017
and Council will be seeking construction funding as part
of its Round Three project proposals.
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Newly built Werrington Arterial Road

For further information about the Western Sydney Infrastructure Plan visit the interactive digital portal
rms.nsw.gov.au/WSIP

wsip@rms.nsw.gov.au
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