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1 Introduction 

1.1 Context 
This Construction Transport and Traffic Management Sub-plan (CTTMP or Plan) forms part of the 
Overarching Construction Environmental Management Plan (OCEMP) for the M12 Motorway (the 
Project). 
This CTTMP has been prepared to address the requirements of the NSW Minister’s Conditions of 
Approval (CoA), the Revised Environmental Management Measures (REMMs) listed in the M12 
Motorway Environmental Impact Statement (EIS), Amendment Report, all applicable legislation 
and Transport for New South Wales (TfNSW) specifications. 

1.2 Background  
TfNSW is planning to construct and operate the M12 Motorway to provide direct access between 
the Western Sydney International Airport (WSIA) at Badgerys Creek and Sydney’s motorway 
network. The M12 Motorway would run between the M7 Motorway at Cecil Hills and The Northern 
Road at Luddenham for about 16 kilometres and is expected to be opened to traffic prior to 
opening of WSIA. 
The Project will be constructed in three separate stages: 

• M12 West (construct only contract) – between The Northern Road, Luddenham and about 250 
metres east of Badgerys Creek  

• M12 Central (construct only contract) – between about 500 metres west of South Creek and 
the Western Sydney Parklands at Cecil Road, Cecil Park 

• M12 East (construct only contract) Elizabeth Drive south of Cecil Park  

• M12 East (design and construct contract) – the M7/M12 interchange. 

An EIS was prepared to describe and assess the Project and recommend management measures 
to address impacts. The EIS was exhibited by the NSW Department of Planning, Industry and 
Environment (DPIE) for 34 days from 16 October 2019 to 18 November 2019 to give the 
community and stakeholders the opportunity to provide comment. 

In accordance with Section 5.17 of the EP&A Act, the Secretary requested TfNSW to provide a 
response to submissions. These were addressed within the Submission Report. Due to design 
developments since the exhibition of the EIS, an Amendment Report was developed to assess the 
impacts of these amendments. The Amendment Report was exhibited by DPIE for 14 days from 21 
October 2020 to 4 November 2020. Following exhibition of the Amendment Report, an Amendment 
Report Submissions Report (ARSR) was developed in December 2020 to address the identified 
issues followed by the ARSR amendment in March 2021. Collectively the EIS, Submission Report, 
Amendment Report, ARSR and ARSR amendment are herein referred to as Environmental 
Assessment Documentation. 

The Project must be carried out generally in accordance with the Environmental Assessment 
Documentation in accordance with NSW CoA A1. These documents are collectively referred to as 
the Environmental Assessment Documentation. The CSSI must also be carried out in accordance 
with all procedures, commitments, preventative actions, performance outcomes and mitigation 
measures set out in the Environmental Assessment Documentation as required by NSW CoA A2. 



 

 

  

 

 

2  | M12 Motorway OCEMP – Appendix B1: Construction Transport and Traffic Management Sub-plan 
December 2021    Version G       
UNCONTROLLED WHEN PRINTED  

Approval for the Project under the EP&A Act was granted by the Minister for Planning on 23 April 
2021 (SSI 9364). Approval for the Project under the EPBC Act was granted by the Federal Minister 
for the Environment on 3 June 2021 (EPBC 2018/8286). The Project must be carried out in 
accordance with the terms of the NSW and Federal Approvals. 

The Project EIS assessed the traffic and transport impacts during the construction of the Project. 
As part of EIS development, a Transport and Traffic Assessment Report was prepared to address 
the Secretary’s Environmental Assessment Requirements (SEARs) issued by the NSW DPIE and 
the Commonwealth EIS Guidelines issued by the Commonwealth Department of the Water, 
Agriculture and Environment (DAWE). The Transport and Traffic Assessment Report was included 
in the EIS as Appendix F. 

Further assessment of transport and traffic impacts was undertaken subsequent to exhibition of the 
EIS and incorporated into the Amendment Report. The additional assessment considered the 
impacts on traffic and transport due to refinements in the Project design, including changes in the 
Project footprint and ancillary facilities. A Transport and Traffic updated technical report was 
included in the Amendment Report as Appendix B and Section 6 of the ARSR 

Revised Environmental Management Measures (REMMs) were provided within the Amendment 
Report and further updated in the ARSR.  Where applicable, the REMMs from the ARSR have 
been included in this Plan. Further, design development has progressed, providing additional 
environmental assessment, and where relevant, this detail has been included within this CTTMP.  

The detailed project description is outlined in Section 2 of the OCEMP. 

1.3 Scope of the Plan 
The OCEMP and Sub-plans are related to the construction phase only. Early Works, as defined in 
the EIS Section 5.24.4 and OCEMP Section 2.4 are not within the scope of the OCEMP and Sub-
plans. Notwithstanding, where Early Works activities are undertaken during the construction phase, 
they will be governed by the approved OCEMP and Sub-plans.  
The scope of this CTTMP is to describe how the Construction Contractors propose to manage 
potential transport and traffic impacts during construction of the Project. The Construction 
Contractor responsible for each stage of the Project (M12 West, M12 Central, both M12 East 
(Elizabeth Drive connections) and M12 East (M7/M12 interchange)) must use this CTTMP as the 
basis for their stage-specific CTTMP. 
Operational traffic impacts and operation measures do not fall within the scope of this CTTMP and 
are therefore not included within the processes contained within the CTTMP. 

1.4 Environmental Management Systems overview 
The overarching Environmental Management System (EMS) for the Project is described in 
Section 3 of the OCEMP. The Construction Contractor delivering the Project will have an EMS, 
consistent with the overarching EMS described in the OCEMP and will develop stage-specific 
CTTMPs in accordance with the OCEMP, the Environmental Protection Licence (EPL) and their 
EMS. This overarching CTTMP forms part of the environmental management framework for the 
Project, as described in Section 3 of the OCEMP.  
The Construction Contractor will be required to develop, as part of their stage-specific CTTMPs, 
detailed procedures and plans to address specific requirements of the CoA and REMMs identified 
in this overarching CTTMP.   
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The review and document control processes for this CTTMP are described in Section 6.4.2 and 
Section 6.6 of the OCEMP. 

Management measures identified in this CTTMP may also be incorporated into site or activity 
specific Environmental Work Method Statements (EWMS). EWMS will be prepared to manage and 
control high risk activities that have the potential to negatively impact on the environment. EWMS 
incorporate appropriate mitigation measures and controls and identify key procedures to be used 
concurrently with the EWMS. A EWMS template for use by the Construction Contractors is 
provided in Appendix A8 of the OCEMP. Appendix A8 also contains a template EWMS register and 
template EWMS training register. 

EWMS for high-risk activities will be prepared by the Construction Contractor’s Environmental Site 
Representatives (ESR) and reviewed by the TfNSW Environment and Sustainability Manager 
(ESM) (or delegate) and independent Environmental Representative (ER) prior to the 
commencement of the construction activities to which they apply. Construction personnel 
undertaking a task governed by a EWMS will undertake the activity in accordance with the 
mitigation and management measures identified in the EWMS.  

Used together, the OCEMP, strategies, procedures and EWMS form management guides that 
clearly identify required environmental management actions for reference by TfNSW and its 
Construction Contractors. 

The review and document control processes for this CTTMP are described in Section 7 of the 
OCEMP. TfNSW will review the Construction Contractors documentation to confirm consistency 
with the requirements of this CTTMP and specifications.  

1.4.1 CTTMP preparation, endorsement and approval 
This overarching CTTMP has been prepared to satisfy the NSW CoA in relation to traffic 
management during construction of the Project.  
This CTTMP will be reviewed by the TfNSW Senior Project Manager and the ESM and endorsed 
by the ER prior to submission to the Secretary of DPIE for approval. This CTTMP will be submitted 
for the approval of the Secretary no later than one month prior to commencement of construction of 
the Project in accordance with NSW CoA C9.  
In accordance with NSW CoA C10, construction of the Project will not commence prior to approval 
of the CEMP and all sub-plans including the CTTMP by the Planning Secretary. 

1.4.2 Interactions with other management plans 
This Plan has the following interrelationships with other management plans and documents: 

• The Construction Noise and Vibration Management Sub-plan (CNVMP) addresses noise 
impacts associated with construction traffic on surrounding areas  

• The Construction Air Quality Management Sub-plan (CAQMP) addresses emission impacts 
associated with increased vehicles within the road network and dust impacts from construction 
roads 

• The Construction Soil and Water Management Sub-plan (CSWMP) addresses soil, erosion and 
water quality impacts associated with site access points and construction roads  

• The Sustainability Strategy considers traffic and transport emissions from vehicles.  
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• A log of the dates of engagement or attempted engagement with the identified parties and a 
summary of the issues raised by them 

• Documentation of the follow-up with the identified parties where feedback has not been 
provided to confirm that they have no feedback or have failed to provide feedback after 
repeated requests 

• An outline of the issues raised by the identified parties, a summary of how they have been 
addressed and a cross reference to the section or Sub-plan of the OCEMP where the issue 
has been addressed 

• A description of the outstanding issues raised by the identified parties and the reasons why 
they have not been addressed. 

Refer to Appendix A for evidence of community consultation undertaken for the preparation of this 
Plan. 

1.5.2 Ongoing consultation during construction 
Consultation between TfNSW, Construction Contractors, stakeholders, the community and relevant 
agencies will be undertaken during the construction of the Project as required. The process for the 
consultation will be documented in the Overarching Communication Strategy (OCS). 
Ongoing consultation related to traffic and transport will include consultation for, but not be limited 
to: 

• Consultation with affected businesses and properties where pedestrian and vehicular access 
to, and parking in the vicinity of, businesses and affected properties cannot be maintained. In 
accordance with NSW CoA E96 and REMM TT07, alternative pedestrian and vehicular access, 
and parking arrangements will be developed in consultation with affected businesses and 
implemented before the disruption 

• Consultation with TfNSW, relevant councils and bus operators regarding bus stop closures and 
/ or relocations in accordance with REMM TT02 

• Consultation with the operators of the M7 Motorway to develop measures to manage the 
potential impacts of construction within the operating M7 Motorway corridor in accordance with 
REMM TT04 

• Consultation with affected businesses and properties where property adjustments, including 
replacement of farm infrastructure (such as fencing) and relocation of property access is 
required in accordance with REMM SLP04 

• Consultation with TfNSW, councils and other relevant stakeholders regarding the development 
of specific Traffic Management Plans (TMP) and associated elements such as Traffic Staging 
Plans (TSPs), Traffic Control Plans (TCPs), Vehicle Movement Plans (VMPs) and Pedestrian 
Movement Plans (PMPs) in accordance with TfNSW QA Specification G10 – Traffic 
Management 

• Notification of any changes in traffic conditions on roads or paths to road users, emergency 
services, public transport operators, and other relevant stakeholders in in accordance with 
REMM TT01 

• Consultation with WSIA and Sydney Metro – Western Sydney Airport for traffic and access 
interfaces in accordance with REMM TT01. 
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2 Purpose and objectives 

2.1 Purpose 
The purpose of this CTTMP is to describe how impacts on traffic and transport will be managed 
during construction of the Project. 

2.2 Objectives 
The key objective of the CTTMP is to ensure all CoA, REMMs and licence/permit requirements 
relevant to transport and traffic are described, scheduled and assigned responsibility as outlined in: 

• NSW CoA granted to the Project on 23 April 2021 

• Environmental Assessment Documentation  

• TfNSW QA Specifications 

• All relevant legislation and other requirements described in Section 3.1 of this Plan.  

2.3 Target 
Targets for the management of traffic and transport impacts during the Project are to: 

• Achieve full compliance with relevant legislative requirements and the NSW CoA and 
environmental management measures 

• Ensure safe and continuous traffic movement for construction workers and the general public 

• Maintain the capacity of existing roads where possible during construction to minimise road 
user delays 

• Maintain continuity of access to local roads and properties 

• Maintain or provide alternative safe pedestrian and cyclist access around work sites  

• Undertake appropriate consultation with impacted residents and businesses and stakeholders 

• Implement traffic control operations to minimise delays to road users taking into consideration 
traffic volumes including peak times of the day and seasonal traffic 

• Avoid road occupancy where possible 

• Plan all construction vehicle movements to minimise disruption to traffic flow on roads within 
the Project area and surrounds 

• Minimise impacts on, and complaints from, the community and stakeholders through the 
implementation of management measures as described in Section 5.17. 
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3 Environmental requirements 

3.1 Relevant legislation and guidelines 

3.1.1 Legislation and regulatory requirements 
Legislation relevant to traffic and transport include: 

• Roads Act 1993 

• Road Transport Act 2013 

• Transport Administration Act 1988 

• Local Government Act 2013. 

Identified regulatory requirements are:  

• Approved and valid Road Occupancy Licences (ROL)  

• Approved relevant Speed Zone Authorisations (SZA) 

• Australian Road Rules. 

Legislation relevant to traffic management also includes the Environmental Planning and 
Assessment Act 1979 (EP&A Act), under which the project approval was granted. Relevant 
provisions of the EP&A Act are explained in the register of legal and other requirements included in 
Appendix A2 of the OCEMP. 
Relevant provisions of the above legislation are identified in the register of legal requirements 
included Appendix A1 of the OCEMP. 

3.1.2 Guidelines and standards 
The main guidelines, specifications and policy documents relevant to this Plan include: 

• Australian Standard 1428.1-2009 Design for access and mobility 

• Australian Standard AS 1742 Parts 1 to 14, Manual of Uniform Traffic Devices (as required) 

• Australian Standard AS 1743.3-2009 Traffic control devices for works on roads 

• Australian Standard AS 3845:1999 Road Safety Barrier Systems 

• Austroads Guide to Traffic Management – Parts 1-13 (2020) 

• Austroads Guide to Road Design – Parts 1-8 (2020) 

• Austroads Guide to Road Safety – Parts 1-9 (2019) 

• NSW Bicycle Guidelines 

• Roads and Maritime Traffic Control at Worksites Manual (2018) 

• Roads and Maritime Delineation Manual (2008) 

• Transport for New South Wales, NSW Speed Zoning Guidelines (2011) 

• Transport Management Centre – Road Occupancy Manual (2015) 

• Transport for New South Wales QA Specification G1 – Job Specific Requirements for The M12 
Motorway  
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• Transport for New South Wales QA Specification G10 – Traffic Management 

• Transport for New South Wales QA Specification G36 – Environmental Protection 
(Management System) 

• PS311 – Environmental Design and Compliance, specifically:  

- M12 Motorway – Central Package, Building Condition and Public Utilities Assessment 
Report (GHD, 2021) 

- M12 Motorway – Package West, Building Condition and Public Utilities Assessment 
Report (WSP, 2021) 

- Consistency Assessment – Traffic and Transport Memo for M12 West Package Detailed 
Design (WSP, 2021) 

- M12 Motorway – West Package, Consistency Assessment Detailed Design (WSP, 2021).  

TfNSW specifications are a key source of environmental protection management processes 
relevant to this CTTMP. The specifications set out environmental protection requirements, 
including Hold Points that must be complied with by the Construction Contractors during 
construction of the Project. A Hold Point is a point beyond which a work process must not proceed 
without express written authorisation from TfNSW.  The Construction Contractor is to review the 
TfNSW specifications to inform the preparation of the stage-specific management plan.  
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4 Construction traffic impacts 

Potential traffic impacts from the construction of the Project were assessed in the Environmental 
Assessment Documentation Transport and Traffic Assessment Reports, notably EIS Appendix F 
and Amendment Report Appendix B respectively. The assessment identified that during 
construction, the Project may affect the surrounding road network due to: 

• Construction vehicles using the surface road network, especially heavy vehicles transporting 
spoil  

• Surface roadworks requiring temporary traffic, cyclist and/or pedestrian diversions, road 
occupation and temporary road closures 

• Temporary changes to speed limits. 

4.1 Traffic generating activities 
Construction is proposed to occur between 2022 and 2026. An increase in traffic volumes is 
expected during construction of the Project with peak construction activity anticipated to occur in 
2024 during the bulk earthworks and pavement activities. These activities will generate the most 
construction traffic for deliveries of spoil to build reinforced earth structures and pavement 
materials. 
Table 4-1 represents the anticipated light and heavy vehicle traffic generation from each of the 
work sites and construction ancillary facilities for the Project, based on those presented in the 
Amendment Report and the Consistency Assessment – Traffic and Transport Memo for M12 West 
Package Detailed Design (WSP, 2021). It is noted that the values presented in Table 4-1 may 
fluctuate depending on the works being undertaken and will not be consistent throughout the entire 
construction period. 
The main traffic generating construction activities comprise of: 

• Construction haulage by heavy vehicles 

• Light vehicle movements (vans, utility pick-ups) associated with construction staff and 
contractors  

• Delivery of materials such as civil, concrete and paving materials 

• Movements of construction equipment.  
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4.5 Pedestrian and cyclist access 
The increase in construction vehicles will have a negligible impact on sensitive road users given 
the existing low volumes of pedestrians and cyclists using the proposed construction access 
routes. Notwithstanding, construction of the Project will affect pedestrian and cyclists, who will be 
required to use temporary alternative paths.  
In particular, the existing off-road shared user path along the M7 Motorway will be relocated to the 
east for about two kilometres between Villiers Road and south of Elizabeth Drive to accommodate 
the new off-ramps and on-ramps between the M7 Motorway and the M12 Motorway. The 
realignment would tie-in to the existing shared user path to the north and south of Elizabeth Drive.  
The realigned path will be constructed and opened to sensitive road users before the existing path 
is decommissioned to maintain access. Safety barriers would separate users from the construction 
zone during construction of the new path and the decommissioning of the old path to provide safe 
passage during the realignment works. 
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5 Traffic Management 

5.1 Construction traffic management  
The Construction Contractor will develop a specific TMP conforming to AS 1742.3 and the TfNSW 
Traffic Control at Worksites Manual (TCWS) for their specific works. These plans will contain 
additional written details describing the nature of the works. 
The TMP will be prepared by a person(s) suitably experienced in the design and implementation of 
TMPs of equivalent complexity and holding qualifications acceptable to TfNSW, including as a 
minimum, a “Prepare a Work Zone Traffic Management Plan” qualification.  
The TMP must be signed off by the Construction Traffic Manager before forwarding to TfNSW for 
consideration and approval. Key stakeholders including councils, WSIA, Sydney Metro – Western 
Sydney Airport and bus operators will also be provided a copy of the approved TMP for their 
information and overview. 
The TMP will include as a minimum and where appropriate, the following elements: 

• Details of any traffic staging arrangements associated with each proposed construction stage, 
including TSP, and the time periods during which each stage will be in operation 

• TCP, including provision for cyclists and pedestrians, and any specific traffic control 
arrangements associated with the conditions of approval of the ROL 

• VMP showing the mandated travel paths for vehicles to enter, leave or cross the through traffic 
stream  

• PMP showing the allocated travel paths for workers within the Site, and for pedestrians and 
cyclists around or through the site, including safe and unhindered access to bus stops 

• Plans showing access to local properties and side roads affected by the construction, relocated 
bus stops and any temporary carparking arrangements 

• Plans showing temporary staff car parking at construction sites and ancillary facilities 

• Design drawings for any temporary roadways and detours, including alignment and surface 
levels, pavement widths, pavement cross-sections, lane configurations, pavement markings, 
signage and drainage, and approved traffic signal plans if applicable 

• Traffic Incident Management Plan, for dealing with unplanned traffic incidents. 

5.1.1 Traffic staging plans 
The Construction Contractors will prepare TSPs as part of their stage-specific TMP. The purpose 
of the TSP is to show how traffic will be managed through the Project to: 

• Ensure the safety of construction site personnel, road users and pedestrians  

• Manage the works to minimise the need to occupy roads wherever possible. 

The TSPs will include, but not be limited to, road design drawings showing traffic lane 
configurations to be provided for traffic passing through the construction sites, including details of 
road alignment and geometry, intersection layouts, provision for buses and cyclists, work areas 
and pedestrian areas, drainage, signs and pavement markings. 
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Assessment Documentation and the 1km boundary around the Project.  The Construction 
Contractor will identify whether the use of any additional local roads within the 1km boundary is 
required. If so, the Construction Contractor, in conjunction with TfNSW, must seek approval from 
the Planning Secretary before the use of the additional local roads.  
In accordance with NSW CoA E94, requests to the Planning Secretary for the approval of spoil 
haulage and concrete delivery vehicles to use these additional local roads will include a Traffic and 
Pedestrian Impact Assessment and be prepared in consultation with the relevant local council(s). 
The assessment will be undertaken by an appropriately qualified and experienced person and:  

a) Include a swept path analysis if required by the Department 
b) Demonstrate that the use of local roads will not compromise the safety of the public and 

have no more than minimal amenity impacts 
c) Provide details as to the date of completion of the road dilapidation surveys for the subject 

local roads 
d) Describe the measures that will be implemented to avoid where practicable the use of local 

roads past schools, aged care facilities and childcare facilities during peak times for 
operation. 

The outcomes and recommendations of the Traffic and Pedestrian Impact Assessment (particularly 
E94(c)) will be incorporated into the Site Establishment Management Plan or CTTMP as relevant.  
All local roads approved for use by the Planning Secretary must be identified in this CTTMP and 
the Construction Contractors’ TMP. 
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5.3 Traffic control signs and devices 
Traffic control devices include signs, traffic signals, pavement markings, traffic islands, and other 
devices used to regulate, warn and/or guide road users. Traffic control devices for the Project 
include: 

• Safety barriers 

• Pavement markings and signs 

• Portable Variable Message Sign (VMS) 

• Temporary and permanent traffic signals 

• Temporary roundabouts  

• Traffic counts 

• Radar activated speed signs 

• Temporary speed zones 

• Lighting towers. 

Traffic control signs and devices required during construction will be identified by the Construction 
Contractors in TCPs and implemented in accordance with the Traffic Control at Worksites manual 
(Roads and Maritime, 2018). The Construction Contractors will obtain all necessary approvals for 
traffic control devices used on the Project. 

5.4 Road occupancy 
Construction of the Project may require closing of shoulders and lanes on either the existing, 
temporary, or new roads.  An ROL will be obtained by the Construction Contractors if an existing 
road is to be used in such a way that it affects traffic flow within the vicinity of the Project works. 
Road occupancies include: 

• Shoulder occupancies and/or closures 

• Lane occupancies and/or closures 

• Road closures and detours 

• Any occupation of the construction site by site personnel (including sub-contractors), 
equipment or plant that requires a traffic control plan 

• Any other event, including utility works, that causes delays to traffic flows. 

Applications for an ROL will be prepared by the Construction Contractor in accordance with the 
Road Occupancy Manual (TMC, 2015) and will comply with the road safety and traffic 
management principles, objectives and targets outlined in this CTTMP. Applications will be 
submitted in accordance with TfNSW QA G10 Traffic Management before the planned 
commencement of the work activity that requires road occupancy. The submission will include a 
description of the work to be conducted, design drawings if relevant, a program of the works, a 
TCP, VMP, details of SZA submission (if applicable), and contact details of the Construction 
Contractor Traffic Manager or delegate.  
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5.5 Speed management 
Temporary speed zones may be implemented to assist in controlling the speed of traffic through 
roadwork sites. A reduced roadwork speed zone will only be implemented where it is warranted. 
The Construction Contractor Traffic Managers will assess whether roadwork speed zones are 
necessary to assist in controlling vehicle speeds. 
Roadwork speed limits and zoning in road occupancies must comply with Traffic Control at Work 
Sites manual (TfNSW, 2020) and the NSW Speed Zoning Guidelines (RTA, 2011). 
The key principles for the effective implementation of roadwork speed limits are: 

• They are self-enforcing or will be enforced 

• They are not used alone but with other traffic control signs and devices 

• They are not used in place of more effective means of traffic controls 

• They are only to be used while roadworks are in progress or there are temporary safe road 
conditions. 

The Construction Contractors will apply for an SZA prior to implementation of temporary speed 
zones, as part of the ROL application process described in Section 5.4. 
The Construction Contractor Traffic Managers will retain copies of all approved SZAs on site and 
provide a copy to NSW Police and Liverpool City Council, Penrith City Council or Fairfield City 
Council, as relevant. The Construction Contractors will maintain a record of times when temporary 
speed zoning signs are in place. The community will be informed of any SZA to be implemented 
via advertising and signage. 

5.6 Signposting and delineation 
Signposting and delineation are important aspects of road safety and traffic management. 
Regulatory signs control specific traffic movements, warning signs give advance notice of traffic 
hazards, road markings (and pavement markers) provide delineation and reinforce signage, guide 
signs give advance guidance and advice of routes and destinations which assist all drivers to make 
clear, early decisions. 
Signage associated with property access, local community access and businesses will be 
considered during the detailed design and implementation of temporary traffic management 
schemes and any impacts addressed to ensure the appropriate information for road users is 
always effectively communicated.  
Construction staging, and temporary works will efficiently manage conflicts with the existing road 
network and maximise spatial separation between work areas and travel lanes. Work areas are to 
be isolated from general traffic through the implementation of appropriate traffic and access 
controls. 
The details of controls for maintaining access will be provided as part of the Construction 
Contractors' TCPs, which will include a Signage Strategy that identifies the types and locations for 
signage that will be implemented. The Signage Strategy will be developed in consultation with 
affected local businesses and properties, Penrith City Council, Liverpool City Council and Fairfield 
City Council, and other relevant authorities.  
The Construction Contractor will develop a Signage Strategy in accordance with Guide: 
Signposting (RTA, 2007) to outline the measures to be implemented to minimise disruption and 
access to businesses and properties in the Project area. In accordance with REMM TT10, this 
Signage Strategy will provide for appropriate signage for businesses where existing signage is 
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obscured/no longer visible or where customers are required to use alternative access to reach the 
businesses during construction. 
The Signage Strategy will include: 

• A review of existing signage along the Project corridor, which may include: 

° Private and commercial signage 

° Street signage 

° Visitor information signage 

° Parking, pedestrian and public transport facilities signage 

• The principles to be adopted for the Signage Strategy, such as: 

° Signage design – ensuring signs are highly visible, clear and easy to understand, of 
appropriate size and style 

° Signage placement – positioned in accordance with relevant Australian Standards, 
clearly legible to motorists, pedestrians and cyclists and without causing an obstruction, 
positioned at eye level for motorists, minimising clutter in the roadway 

• The implementation program for the strategy, which will detail the methods and timing for 
following steps: 

° Audit of existing signage 

° Consultation with stakeholders including the coordination of temporary or permanent 
signage with other developments 

° Identification of existing signage that will be obscured/no longer visible or where 
customers are required to use alternative access to reach the businesses  

° Identification of locations where signage will be required 

° Inclusion of signage in TSP/TCPs as required for submission to TfNSW as part of the 
ROL approval process 

° Liaise with local businesses, properties, the relevant local Council and TfNSW to design 
and arrange signage 

° Removal of existing signage, if required 

° Installation of signage, which will occur progressively in consultation with affected 
stakeholders and prior to any disruption from construction 

• A monitoring and maintenance program for signage to ensure signs are effective and remain fit 
for purpose, including: 

° Development and maintenance of a database of installed signage, including sign 
location, type and installation date 

° Audit program of signage installed to assess its effectiveness, including consultation 
with affected business and property owners 

° Inspections as part of the weekly environmental inspections to check for damage or 
removal of signage installed 

° A process for cleaning or replacement of signage as soon as feasibly practicable where 
vandalism, damage or removal occurs. 

During construction, the Construction Contractors will maintain ongoing timely communication with 
affected businesses and properties on Project timing, changes to traffic conditions and access 
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arrangements. This will include notice on timing and duration of activities and potential localised 
impacts. Information will be provided to, and sought from, affected business and property owners 
via various methods, including letterbox drops, face-to-face meetings, community information 
events and meetings, and the Project website. Further details are provided in the OCS. 

5.7 Pedestrians and cyclists 
In accordance with NSW CoA E99 safe pedestrian and cyclist access must be maintained around 
work sites during construction. In circumstances where pedestrian and cyclist access is restricted 
or removed due to construction, an alternate route which complies with the relevant standards 
must be provided and signposted. 
In accordance with NSW CoA E63, active transport facilities must be designed, constructed and / 
or rectified in accordance with the Guide to Road Design Part 6A: Paths for Walking and Cycling 
and relevant AS 1428.1-2009 Design for access and mobility. Active transport links must also 
incorporate relevant Crime Prevention Through Environmental Design principles. 
The Construction Contractors will prepare PMPs as part of the Construction Contractors’ TMPs. 
The PMPs will consist of diagrams showing the allocated travel paths for construction site 
personnel and pedestrians around or through construction sites. In circumstances where 
pedestrian and cyclist access is restricted or removed due to construction activities, an alternate 
route which complies with the relevant standards will be provided and signposted. 
When preparing PMPs, the Construction Contractor must consider Crime Prevention Through 
Environmental Design (CPTED) principles of relevant guidelines. These principles include natural 
surveillance, natural access control and good definition of space and ownership.    

5.8 Public transport 
Public transport in the core study area is currently served by bus services only with very limited 
coverage and frequency. Transit Systems operates the following routes via Elizabeth Drive: 

• Route 813 (Liverpool town centre to Badgerys Creek Road) runs to the east of Mamre Road on 
Elizabeth Drive. This is a local bus service that operates on weekdays only with 4 services a 
day in each direction between 9.30 am and 6.20 pm 

• Route 801 (Bonnyrigg to Fairfield) travels up to Badgerys Creek Road. There are no bus 
services or bus facilities west of Badgerys’s Creek Road on Elizabeth Drive. This is local bus 
route that operates on weekdays only with two services in the peak direction in the morning 
and evening peak. 

Busways operates the following routes via The Northern Road: 

• Route 789 operates along The Northern Road between Penrith and Luddenham. This is a peak 
hour only service and operates twice a day on weekdays with no services provided on 
weekends. 

Changes to bus stops will be implemented in consultation with TfNSW, relevant councils, and 
relevant bus operators. Alternate temporary bus stops will be provided with appropriate signage to 
direct commuters. Safe access will be provided in accordance with relevant safety and accessibility 
standards. 

5.9 Property access 
In accordance with CoA E96 and REMM TT07 all reasonably practicable measures must be 
implemented to maintain pedestrian and vehicular access to, and parking in the vicinity of, 
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residences, businesses, and affected properties. Disruptions are to be avoided, and where 
avoidance is not possible, minimised.  
Where disruption cannot be minimised, alternative pedestrian and vehicular access, and parking 
arrangements must be developed in consultation with affected residents, businesses and affected 
property owners and implemented before the disruption. Any changes to access will provide the 
same equivalent pre-existing level of access unless agreed to by the landowner. Property access 
that is physically affected by the project must be reinstated to at least an equivalent standard, in 
consultation with the landowner. Adequate signage and directions to businesses must be provided 
before, and for the duration of, any disruption. Notification must be provided at least 5 working 
days prior to works affecting residents and businesses.  
In accordance with NSW CoA E79 and REMM SLP07, construction activities will be planned to 
minimise intrusion and disruption to existing agricultural operations/activities in surrounding 
properties where feasible and reasonable (e.g. stock access, access to farm dams, etc) unless 
otherwise agreed by the landowner. 
Any property adjustments, including replacement of agricultural infrastructure (such as fencing) 
and relocation of property access that impact the property will be carried out in consultation with 
property owners/ business managers. 

5.10 Parking 
The Construction Contractors VMPs will include provisions for appropriate off-road areas for 
construction traffic parking, including for workforce parking and site visitors. VMPs will describe 
access locations and safe entry and exit to and from all such parking areas. 
Parking arrangements for businesses and properties are not anticipated to be impacted by the 
Project, including at Luddenham Town Centre. However, where any specific requirements are 
identified during consultation with affected businesses and properties, the Construction Contractors 
will implement appropriate arrangements, including providing temporary signage, for parking.  
Private parking lots will not be utilised by the Project unless otherwise agreed to by the stakeholder 
or landowner. Parking will also be provided at Ancillary Facilities.  

5.11 Road maintenance 
The Construction Contractors will monitor and maintain existing or temporary roads used by 
construction traffic during the Project in the Project area. Maintenance activities will include 
repairing potholes, heavy patching, re-sealing/re-sheeting and removing debris and re-applying 
line-marking. 
The Construction Contractors will co-operate with TfNSW, relevant councils and its personnel or 
contractors in carrying out maintenance of existing roads outside the Project area. 
In accordance with CoA E95, the Construction Contractors will prepare a Road Dilapidation Report 
for any local road that is used by a heavy vehicle. A copy of the Road Dilapidation Report will be 
provided to the relevant road authority within three (3) weeks of completion of the survey and at 
least two (2) weeks before the local road is used by heavy vehicles. In accordance with REMM 
TT06, the report will document the existing conditions of local roads and outline measures to repair 
damage to roads from heavy vehicle movements associated with the Project. 
If damage to roads occurs as a result of construction, the Construction Contractor will rectify the 
damage to restore the road to at least the condition it was in pre-construction in consultation with 
the relevant road authority. Rectification works must be undertaken within three (3) months of the 
subject road no longer being used for the construction of the CSSI unless an alternative timeframe 
is agreed to by the relevant road authority. 
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5.12 Special events 
A special event in traffic management terms is defined as any planned activity that is wholly or 
partially conducted on a road, requires multiple agency involvement, requires special traffic 
management arrangements and may involve large numbers of participants and/or spectators. 
Special events may include: 

• Local festivals and celebrations 

• Annual local events 

• Sporting events 

• Parades and marches 

• Daylight savings changes 

• Seasonal variations in traffic volumes 

• NSW holiday periods. 

Where special events are expected to generate additional vehicle or pedestrian traffic in the area 
affected by construction of the Project, the Construction Contractors will co-operate with the event 
organiser, TMC, TfNSW, local Councils and other authorities to facilitate traffic and pedestrian 
flows on the existing road network or adjacent to the construction sites. The Construction 
Contractors will also liaise with Liverpool City Council, Penrith City Council and Fairfield City 
Council and Western Sydney Parklands Trust in relation to upcoming traffic generating special 
events when planning any traffic arrangements to avoid any conflict with construction activities. 

5.13 Emergency services 
Consultation with emergency services providers will continue throughout construction of the Project 
to minimise impacts on emergency services operations. Emergency services will be kept fully 
informed of all changed traffic conditions throughout construction. The Construction Contractors 
Traffic Managers will arrange for representatives of the Emergency Services to attend traffic 
control and stakeholder meetings to ensure they remain informed of current or upcoming changes 
to traffic conditions. 
The Construction Contractor Traffic Managers and/or delegate will notify the emergency services 
providers when access to properties or traffic routes is expected to be impeded for any period of 
time. Signage will be implemented to ensure that all construction and adjusted property accesses 
are clearly signposted.  

5.14 Incident management and response 
Transport for New South Wales is responsible for the management of unplanned traffic incidents 
on NSW roads in coordination with NSW Police. If requested, the Construction Contractors will 
provide support to TfNSW or Emergency Services agencies when emergencies or unplanned 
incidents occur within or adjacent to a construction site. 
The Construction Contractors will nominate a contact person, such as the Construction Contractor 
Traffic Manager, to be available at all times if an emergency or disruptive unplanned incident 
occurs within the boundary of any construction area subject to a TCP. The nominated contact 
person will respond within one hour to after-hours callouts from the Transport Management Centre 
(TMC) or Police. 
For non-emergency disruptive incidents, the Construction Contractor Traffic Manager or delegate 
will attend the location of the traffic incident and assess if corrective actions are required to be 
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undertaken or resources provided by the Construction Contractor. This assessment will occur in 
coordination with Emergency Services agencies, if in attendance. A record of communications with 
the TMC and Police and all traffic incidents attended will be kept by the Construction Contractor. 

5.14.1 Traffic incident management plan 
The Construction Contractors will prepare a Traffic Incident Management Plan as part of the 
Construction Contractors TMP. The Traffic Incident Management Plan will be developed in 
consultation with the TMC, Sydney Metro, WSIA, Liverpool City Council, Penrith City Council and 
Fairfield City Council, as relevant. 

5.15 Construction traffic management at Devonshire Road/ Elizabeth 
Drive intersection 

As outlined in the Environmental Assessment Documentation and Section 4.2 traffic delays during 
construction are expected in the vicinity of Devonshire Road and Elizabeth Drive intersection. The 
M12 Central Construction Contractor will implement traffic management controls to mitigate the 
expected decline in intersection performance at this location due to the construction of the Project. 
These controls will be detailed in the M12 Central Construction Contractor’s stage specific CTTMP 
and will take into consideration the Contractor’s traffic staging plans, vehicle movement plans and 
overall traffic management for M12 Central.  
Where the traffic management controls require intrusive work on site, a consistency assessment in 
accordance with TfNSW Environmental Assessment Procedure EIA-P03 would be prepared to 
ensure the required work is consistent with the approved project. 

5.16 Management of cumulative traffic impacts 
Potential cumulative construction impacts may occur from the aggregated effect of other 
developments preparing for or starting Construction.  Projects that may contribute to cumulative 
traffic impacts due to location, timeframe and project size include: 

• WSIA 

• Sydney Metro – Western Sydney Airport 

• Operational M7 Motorway 

• Other works being undertaken as part of the M12 Motorway project including: 

- M12 Central  

- M12 East  

- M12 West 

- M12 Early Works 

• Sydney Water DN900 works along Elizabeth Drive.  

The Construction Contractor will: 

• Liaise and coordinate with other contractors undertaking these adjacent concurrent works 
which may involve road occupancies  

• Liaise and facilitate regular meetings with TfNSW, other authorities and relevant parties 
including meeting at least monthly with TfNSW and Transport Management Centre (TMC)  
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• Liaise with TfNSW and other regulatory authorities (such as TMC), emergency services, 
Council(s) when planning and implementing your traffic management proposals 

• Develop measures to minimise traffic conflict and congestion that may occur due to the 
cumulative increase in construction vehicle traffic caused by other developments 

• Keep records of these meetings make them available to relevant personnel. Meetings may 
include but are not limited to Traffic Coordination Groups and Traffic and Transport Liaison 
Groups.  

5.17 Management measures 
Management actions prescribed by this CTTMP aim to minimise construction traffic impacts and 
are summarised in Table 5-2. 
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6 Compliance management 

6.1 Roles and responsibilities 
The Project organisational structure and overall roles and environmental responsibilities are 
outlined in Section 5.1 of the OCEMP. Specific responsibilities for the implementation of traffic 
management are detailed in Table 5-2 of this CTTMP. 

6.1.1 Traffic Manager 
The Construction Contractors will provide a Traffic Manager (dedicated resource) for each stage of 
the Project. The Construction Contractors Traffic Managers will hold a current “Prepare Work Zone 
Traffic Management Plan” qualification and will be responsible for the overall management of traffic 
and road safety for the applicable stage of the Project. The Traffic Managers responsibilities 
include: 

• Ensuring that the approved traffic management measures are implemented and maintained in 
accordance with the approved plans 

• Carrying out regular inspections of the traffic control measures to ensure that they are effective 

• Amending and updating the plans, as required, to ensure that they remain current as the work 
progresses 

• Identifying situations where traffic congestion, or unsafe conditions for vehicles, cyclists, 
pedestrians and workers, are occurring and providing recommendations for improvement 

• Maintaining current copies of the Traffic and Transport Management Plan and its various 
component plans, lane occupancy licences and speed zone authorisations, and their controlled 
distribution 

• Keeping records of the Traffic Controllers’ qualifications and ensuring that they are current 

• Liaising and facilitating regular meetings with TfNSW, other authorities and relevant parties on 
traffic management matters for the site, maintaining records of these meetings and making 
them available to the relevant persons 

• Liaising with WSIA and Sydney Metro – Western Sydney Airport on traffic and access 
interfaces with the aim of minimising cumulative impacts where possible 

• In conjunction with your Community Relations Manager, undertaking consultations with local 
businesses and residents 

• Providing induction on traffic management measures to site personnel 

• Recording and reporting on all traffic incidents 

• Preparing monthly reports on traffic management matters  

• Stopping work on any activity where it is considered to be necessary to prevent traffic 
accidents or to comply with the directions of the TfNSW and other authorities  

6.1.2 Traffic Controllers 
Traffic controllers will be appointed by the Construction Contractors solely for the purposes of the 
Contract to provide for the safe movement of traffic around, past or through the work site.  Traffic 
Controllers controlling and directing traffic will hold a current “Traffic Controller” qualification. 



 

 

 

 

 

48  | M12 Motorway OCEMP – Appendix B1: Construction Transport and Traffic Management Sub-plan 
December 2021    Version G       
UNCONTROLLED WHEN PRINTED  

6.1.3 Road Designer 
If temporary new roadways and detours, or adjustments to existing lane configurations and road 
geometry, are required as part of traffic staging, they will be designed in accordance with the 
relevant design standards, engineering and safety guidelines by a suitably qualified and 
experienced road designer. 

6.2 Community notification 
An OCS has been prepared in accordance with the requirements of NSW CoA B1 and B2 to 
document the approach to stakeholder and community communications for the Project. The OCS 
identifies opportunities and tools for providing information and consulting with the community and 
stakeholders during the construction of the Project. The Construction Contractors will support the 
delivery of the OCS through its implementation prior to traffic management. 
Traffic and transport management information will be communicated to the community and 
stakeholders in accordance with the principles and procedures outlined in the OCS. Construction 
Contractors will provide timely, accurate, relevant and accessible information about changed traffic 
and access arrangements, potential delays to road users and local communities, and out of hours 
works, with provision for feedback through a complaints line during construction. 
Various communication methods relating to traffic management will be enacted as appropriate and 
may include, but are not limited to: 

• TfNSW Website 

• Social media posts 

• Community updates (newsletters) 

• Local newspaper advertisements 

• Notification letters 

• Live Traffic NSW  

• Traffic alerts and media releases 

• Variable message signs  

• Community forums / information events.   
For further detail on the measures implemented for advising the community in advance of 
upcoming work, including upcoming out-of-hours work, refer to the OCS Section 8. 

6.3 Training 
To ensure that this Plan is effectively implemented, all site personnel (including sub-contractors) 
will undergo site induction training that includes traffic and transport management issues prior to 
construction commencing. The induction training will address elements related to traffic and 
transport management, including: 

• Existence and requirements of this overarching CTTMP, the Construction Contractor’s TMP 
and all plans and procedures  

• Relevant legislation, regulations, licences, EPL conditions and permit requirements  

• Incident response, management and reporting 

• Road safety 
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7 Review and improvement  

7.1 Continuous improvement 
Continuous improvement of this CTTMP will be achieved by the ongoing evaluation of 
environmental management performance against environmental policies, objectives and targets for 
the purpose of identifying opportunities for improvement.  
The continuous improvement process will be designed to: 

• Identify areas of opportunity for improvement of traffic management 

• Identify environmental risks not already included in the risk register 

• Determine the cause or causes of non-conformances and deficiencies 

• Develop and implement a plan of corrective and preventative action to address any non-
conformances and deficiencies 

• Verify the effectiveness of the corrective and preventative actions 

• Document any changes in procedures resulting from process improvement 

• Make comparisons with objectives and targets. 

The Construction Contractor will be responsible for ensuring project environmental risks are 
identified and included in the risk register and appropriate mitigation measures implemented 
throughout the construction of the Project as part of the continuous improvement process. The 
process for ongoing risk identification and management during construction is outlined in 
Section 4.1 of the OCEMP.  

7.2 CTTMP update and amendment 
The processes described in Section 7.7 of the OCEMP may result in the need to update or revise 
this CTTMP. This will occur as needed. 
Any revisions to the CTTMP will be in accordance with the process outlined in Section 7.7 of the 
OCEMP. 
A copy of the updated plan and changes will be distributed to all relevant stakeholders in 
accordance with the approved document control procedure.  
The review and document control processes for this CNVMP is described in Section 1.12 and 7.6 
of the OCEMP. 

 
  



OFFICIAL 

Appendix A 

Consultation Correspondance 

M12 Motorway 

December 2021 



 

 

THIS PAGE LEFT INTENTIONALLY BLANK 



1  |  M12 Motorway OCEMP: Construction Traffic and Transport Management Sub-plan 
Appendix A – Consultation Correspondence  
December 2021    Version G
UNCONTROLLED WHEN PRINTED  

1 Introduction 

As detailed in Section 1.5 of the CTTMP, in accordance with NSW CoA C4(a), consultation has 

been undertaken with the following government agencies and stakeholders during the preparation 

of the CTTMP: 

• Penrith City Council

• Liverpool City Council

• Fairfield City Council.

A log of the dates of engagement or attempted engagement with the parties identified above has 

been included in Section 1.5.1 of the CTTMP in accordance with NSW CoA A5(b). Section 2 

details the evidence of engagement with each party and responses.  
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2 Government Agency and Stakeholder Responses 

This section provides consultation documentation undertaken during the consultation period with 

parties including:  

• Engagement with parties identified in that NSW CoA C4(a) occurred prior to the submission
of the CTTMP for approval by the Planning Secretary as required by NSW CoA A5(a)

• A copy of the responses provided during consultation with the required parties

• A summary of the issues raised during consultation and how they have been addressed as
required by NSW CoA A5(d). A description of the outstanding issues raised during
consultation and why they have not been addressed has also been included where required
as per NSW CoA A5(e).

2.1 Penrith City Council 

Section 2.1 details the engagement and response from PCC regarding the CTTMP prior to 

submission for approval and a summary of how the issues have been addressed. Table 1 provides 

a summary of the issues raised during consultation and how they have been addressed as 

required by NSW CoA A5(d).
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From: Suzette Graham
To: Ari Fernando
Cc: M12 Detailed Design
Subject: M12 Motorway - Overarching Construction Management sub-Plans for consultation
Attachments: ATT00001.jpg

M12 - Feedback on Document Comments or Responses.xlsx

Hi Ari,

TfNSW did not receive any comments from Penrith City Council on the M12 Motorway Construction
Traffic and Transport Management Plan or the Construction Soil and Water Management Plan.
I am writing to advise that TfNSW has now closed the consultation and the documents will be
finalised for submission to DPIE.

Please feel free to give me a call if you would like to discuss.

Thanks,

Kind regards,
Suzette Graham (she / her / hers)
A/Senior Manager Environment and Sustainability
Sydney Infrastructure Development | Safety, Environment and Regulation

Transport for NSW
27 Argyle Street, Parramatta NSW 2150

I work flexibly. Unless it suits you, I don’t expect you to read or respond to my emails outside of your
normal work hours. 

OFFICIAL

From: Suzette Graham via InEight  
Sent: Thursday, 21 October 2021 1:50 PM
To: Suzette Graham 
Subject: M12 Motorway - Overarching Construction Management sub-Plans for consultation

CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the
sender and know the content is safe.

Document Transmittal

Transmittal No:  M12PPW-TFNSW-TX-000492

Date: 21 October 2021 01:49 PM

Reason for Issue: Issued For Review

Subject: M12 Motorway - Overarching Construction Management sub-Plans for
consultation



Contract No: M12PPW - M12 - Project Wide

Message:

Dear Ari,

As you are aware, Transport for NSW (TfNSW) is delivering the M12 Motorway Project between the
M7 Motorway and The Northern Road.

The M12 Motorway is to be open by 2026 prior to the opening of the Western Sydney International
Airport.

An overarching Construction Environmental Management Plan has been drafted and is ready for
stakeholder feedback.

As required by Condition of Approval (CoA) C4(a) and C4(d)(e) in the M12 Motorway Infrastructure
Approval (23 April 2021), TfNSW is required to consult with Penrith City Council in relation to the
following construction environmental management sub-plans:

Construction Traffic and Transport Management Sub-Plan
Construction Soil and Water Management Sub-Plan

Please provide your comments using the attached MS Excel spreadsheet by 04/11/2021.

If you have any questions in relation to this email, please contact me on the details below.

Kind regards,

Suzette Graham
Environment and Sustainability Manager

Sydney Infrastructure Development | Safety, Environment and Regulation

Transport for NSW
27 Argyle Street, Parramatta NSW 2150

OFFICIAL

Your Response is required by 04 November 2021

Transmitted to:

Company Name

Penrith City Council Ari Fernando

Transmitted cc:



Company Name

Transport for NSW Suzette Graham

Click here to download all Transmittal files.

Click on Document Nos to download them individually.

Item Document No Rev Sts Title Contract No Design
Package No

1

M12PPW-TFNSW-
ALL-EN-PLN-000023

E.01 S3 M12 Motorway
Construction Soil
and Water
Management
Plan Rev E.2 for
Consultation

M12PPW

2 M12PPW-TFNSW-
ALL-EN-PLN-000024

E.01 S3 M12 Motorway
Overarching
Construction
Traffic and
Transport
Management
Plan Rev E.2 for
consultation

M12PPW

Transmitted by:  Suzette Graham,  Transport for NSW

TeamBinder Transmittal Reference: {8AC531FE-475D-4290-976A-3A13573F0D62}
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2.2 Liverpool City Council 

Section 2.2 details the engagement and response from LCC regarding the CTTMP prior to 

submission for approval and a summary of how the issues have been addressed.
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From: Suzette Graham
To:
Cc: M12 Detailed Design
Subject: M12 Motorway - Early Work & Construction Environmental Management Plans

Hi Charles,

Thanks for taking my phone call this morning. I just wanted to confirm our discussion and the
consultation periods for management plans.

Early Works Plans
Site Establishment Management Plan for M12 East Early Gas Protection Works

- Sent to LCC: 14.10.2021
- Comments due: 28.10.2021
- Consultation now closed

Construction Plans
1) Air Quality Management Plan

- Sent to Council: 06.10.2021
- Comments due: 20.10.2021
- Consultation now closed

2) Soil and Water Management Plan
- Sent to Council: 21.10.2021
- Comments due: 04.11.2021
- Consultation open

3) Traffic and Transport Management Plan
- Sent to Council: 21.10.2021
- Comments due: 04.11.2021
- Consultation open
- LCC is concerned about cumulative construction traffic impacts including at

Elizabeth Drive and Devonshire Road.

Happy to discuss feedback on the SWMP and the TTMP further.

Thanks,

Kind regards,
Suzette Graham (she / her / hers)
A/Senior Manager Environment and Sustainability
Sydney Infrastructure Development | Safety, Environment and Regulation

Transport for NSW
27 Argyle Street, Parramatta NSW 2150

I work flexibly. Unless it suits you, I don’t expect you to read or respond to my emails outside of your
normal work hours. 
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From: Suzette Graham
To:
Cc: M12 Detailed Design
Subject: RE: M12 Motorway - Overarching Construction Management sub-Plans for consultation
Attachments: image001.jpg

Hi Charles,

TfNSW did not receive any formal comments from Liverpool City Council on the M12 Motorway
Construction Traffic and Transport Management Plan or the Construction Soil and Water
Management Plan.
I note we did have a phone conversation earlier this month in regard to Council concerns on
cumulative traffic impacts including at the Elizabeth Drive/Devonshire Road intersection.
As discussed, TfNSW will include this feedback in the CTTMP and include more information about
cumulative traffic impacts and management measures where required.

I am writing to advise that TfNSW has now closed the consultation and the documents will be
finalised for submission to DPIE.

Please feel free to give me a call if you would like to discuss.

Thanks,

Kind regards,
Suzette Graham (she / her / hers)
A/Senior Manager Environment and Sustainability
Sydney Infrastructure Development | Safety, Environment and Regulation

Transport for NSW
27 Argyle Street, Parramatta NSW 2150

I work flexibly. Unless it suits you, I don’t expect you to read or respond to my emails outside of your
normal work hours. 
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From: Suzette Graham via  
Sent: Thursday, 21 October 2021 1:53 PM
To: Suzette Graham 
Subject: M12 Motorway - Overarching Construction Management sub-Plans for consultation

CAUTION: This email is sent from an external source. Do not click any links or open attachments unless you recognise the
sender and know the content is safe.

Document Transmittal

Transmittal No:  M12PPW-TFNSW-TX-000493

Date: 21 October 2021 01:52 PM



Reason for Issue: Issued For Review

Subject: M12 Motorway - Overarching Construction Management sub-Plans for
consultation

Contract No: M12PPW - M12 - Project Wide

Message:

Dear Charles,

As you are aware, Transport for NSW (TfNSW) is delivering the M12 Motorway Project between the
M7 Motorway and The Northern Road.

The M12 Motorway is to be open by 2026 prior to the opening of the Western Sydney International
Airport.

An overarching Construction Environmental Management Plan has been drafted and is ready for
stakeholder feedback.

As required by Condition of Approval (CoA) C4(a) and C4(d)(e) in the M12 Motorway Infrastructure
Approval (23 April 2021), TfNSW is required to consult with Liverpool City Council in relation to the
following construction environmental management sub-plans:

Construction Traffic and Transport Management Sub-Plan
Construction Soil and Water Management Sub-Plan

Please provide your comments using the attached MS Excel spreadsheet by 04/11/2021.

If you have any questions in relation to this email, please contact me on the details below.

Kind regards,

Suzette Graham
Environment and Sustainability Manager

Sydney Infrastructure Development | Safety, Environment and Regulation

Transport for NSW
27 Argyle Street, Parramatta NSW 2150
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Your Response is required by 04 November 2021

Transmitted to:



Company Name

Liverpool City Council Charles Wiafe

Transmitted cc:

Company Name

Transport for NSW Suzette Graham

Click here to download all Transmittal files.

Click on Document Nos to download them individually.

Item Document No Rev Sts Title Contract No Design
Package No

1

M12PPW-TFNSW-
ALL-EN-PLN-000023

E.01 S3 M12 Motorway
Construction Soil
and Water
Management
Plan Rev E.2 for
Consultation

M12PPW

2 M12PPW-TFNSW-
ALL-EN-PLN-000024

E.01 S3 M12 Motorway
Overarching
Construction
Traffic and
Transport
Management
Plan Rev E.2 for
consultation

M12PPW

Transmitted by:  Suzette Graham,  Transport for NSW

TeamBinder Transmittal Reference: {E879D9A3-6FBE-463A-B4F8-799103D71403}
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2.3 Fairfield City Council 

Section 2.3 details the engagement and response from FCC regarding the CTTMP prior to 

submission for approval and a summary of how the issues have been addressed.  

Table 3 provides a summary of the issues raised during consultation and how they have been 

addressed as required by NSW CoA A5(d).
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27 Argyle Street, Parramatta NSW 2150
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Your Response is required by 04 November 2021

Transmitted to:

Company Name

Fairfield City Council Kerren Ven

Transmitted cc:

Company Name

Transport for NSW Suzette Graham

Click here to download all Transmittal files.

Click on Document Nos to download them individually.

Item Document No Rev Sts Title Contract No Design
Package No

1

M12PPW-TFNSW-
ALL-EN-PLN-000023

E.01 S3 M12 Motorway
Construction
Soil and Water
Management
Plan Rev E.2 for
Consultation

M12PPW

2 M12PPW-TFNSW-
ALL-EN-PLN-000024

E.01 S3 M12 Motorway
Overarching
Construction
Traffic and
Transport
Management
Plan Rev E.2 for
consultation

M12PPW

Transmitted by:  Suzette Graham,  Transport for NSW

TeamBinder Transmittal Reference: {BE5BDC8C-6975-43BF-95DD-D1A78AFCE03F}

This email is intended for the addressee(s) named and may contain confidential and\or
privileged information. If you are not the intended recipient, please delete it immediately
and notify the sender. Any views expressed in this email, are those of the individual
sender, except where the sender expressly and with authority, states them to be the view of
Fairfield City Council.





OFFICIAL 

Appendix B 

Secondary CoAs and REMMs 
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