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2.6.  Project phase and description 
 

The approved Staging Report described four stages of work: 
 
• Stage 1 – low impact works - such as geotechnical and heritage 

investigations, house demolition, at-property noise treatments  
• Stage 2 – construction of the Bridge 7 / Shared Path Bridge 

over Newcastle Road  
• Stage 3 – low impact works – relocation of existing utilities at 

the southern end of the Project 
• Stage 4 – Construction of the 3.4km bypass. 

 
2.7.  Project activity summary 

The following works were completed during the reporting period. No Stage 3 or Stage 4 
works were underway or completed during the reporting period. 

2.7.1. Stage 1 

Stage 1 low impact works in planning, underway or completed during this reporting period 
include Aboriginal heritage salvage, Non-Aboriginal heritage investigation and salvage and 
house demolition works. 

 Aboriginal heritage salvage 

Aboriginal heritage salvage was completed between 22 February and 5 March 2021 by a 
team of archaeologists and Aboriginal site officers. Artefacts uncovered are currently being 
analysed and a cultural Heritage Salvage Report will be prepared in accordance with 
Condition of Approval E19. The Aboriginal heritage salvage involved the following: 

• Surface collection of two isolated artefacts 
• Surface collection at one site 
• Open area salvage excavation at one site. 

 
Figure 1: Open area salvage excavation works 
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Non-Aboriginal heritage investigation 

Planning and initial investigation work in accordance with the Historical Archaeological 
Research Design and Excavation Methodology developed in response to CoA E21 and E22 
was underway during the reporting period. This work included:  

• Archaeological testing was undertaken between 19 and 30 April 2021.  
• A total of 15 test trenches were excavated in four areas across the project area.   
• The archaeological work revealed evidence of: 

o Structural remains such as posts holes as well as reused and salvaged building 
materials used to erect structures. 

o Related infrastructure (drains, tracks, paths etc.) all of which enhance the overall 
understanding of use of space. 

o Artefacts providing insight into daily life like writing nibs and make-up bottles. 
 
It is anticipated that salvage work will commence during the next reporting period.   

House demolition works 

House demolition works involve the removal of nine residential properties on the western 
side of Lookout Road (refer to Figure 1). The sequence of work involves: 

• Pre-construction, administrative and survey activities including dial-before-your-dig 
(DBYD) 

• Establishing site access 
• Disconnecting services 
• Installing perimeter fence 
• Removing and/or adjusting retaining walls as required 
• Clearing primarily landscape vegetation as required 
• Demolishing existing residential dwellings and associated structures 
• Undertaking minor earthworks to level and shape the site to minimise potential erosion 
• Securing and demobilisation from site. 

 
Figure 2 house demolition work 
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The house demolition work commenced in the second half of February 2021 and is expected 
to be completed by mid-2021. Work underway or completed during the reporting period 
included: 
• Demolition of all dwellings, buildings and vegetation and removal of associated waste 

from site 
• Identification of asbestos materials and asbestos containing soils in buildings and other 

structure such as behind retaining walls, footings and swimming pools. Loading out of 
asbestos with a hygienist on site was ongoing and will continue during the subsequent 
reporting period to ensure full site clearance is achieved 

• Permanent perimeter fencing commenced along the north and northwest boundary of the 
properties, however was suspended while asbestos clean-up activities were underway 
nearby. 

 
2.7.2. Stage 2 

 
Stage 2 is described and assessed in the approved project Environmental 
Impact Statement (EIS) and Submissions and Preferred Infrastructure Report 
(SPIR) and involves the construction of the shared path bridge over Newcastle 
Road. Stage 2 works were completed during this reporting period on 5 March 
2021 and Bridge 7 was open to pedestrians and cyclists on 18 November 2020. 
  
A summary of the Stage 2 construction works completed during this reporting 
period include: 
• Installation and commissioning of bridge street lighting 
• Installation of bridge balustrades 
• Newcastle Road and Coles Street pavement widenings 
• Concrete shared paths and in-situ stairs 
• Sandstone Retaining wall and associated drainage 
• Landscaping 
• Installation of type 5 fencing along Newcastle Road 
• Site demobilisation and rehabilitation. 

 
Figure 3: Stage 2 Shared Path Bridge 
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3.6. CEMP Reviews and Amendments 
 

As per section 2.2.1 of the RP2J Compliance Monitoring and Reporting Program, 
this section summarises the review process of the Stage 2 CEMPP and sub 
plans completed during the reporting period. 

 
The Stage 2 delivery contractor CEMPP / sub plans were not reviewed 
during this reporting period.  

  



  Page 17 
 

Appendix A 
Compliance Report Declaration Form 
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Compliance Report Declaration Form 
 

Project Name: Newcastle Inner City Bypass - Rankin Park to Jesmond 

Project Application Number: SSI 6888 

Description of Project: Section of Newcastle Inner City Bypass about 3.4 km in length 
between Rankin Park and Jesmond 

Proponent: TfNSW 

Title of Compliance Report: RP2J 6 Month Construction Compliance Report (November - 
April 2021) 

Date: 10.06.21 

 
I declare that I have reviewed relevant evidence and prepared the contents of the attached 
Compliance Report and to the best of my knowledge: 

• the Compliance Report has been prepared in accordance with all relevant conditions of 
consent 

• the Compliance Report has been prepared in accordance with the Compliance Reporting Post 
Approval Requirements 

• the findings of the Compliance Report are reported truthfully, accurately and completely 

• due diligence and professional judgement have been exercised in preparing the Compliance 
Report 

• the Compliance Report is an accurate summary of the compliance status of the development. 

Notes: 

• Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must 
not include false or misleading information (or provide information for inclusion in) a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent 
of an approved project must not fail to include information in (or provide information for 
inclusion in) a report of monitoring data or an audit report produced to the Minister in 
connection with an audit if the person knows that the information is materially relevant to the 
monitoring or audit. The maximum penalty is, in the case of a corporation, $1 million and for 
an individual, $250,000 

• The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years’ 
imprisonment or 200 penalty units, or both). 

 

Name of Authorised Reporting Officer: Melissa Mayfield-Smith 

Title: Environment Officer (RP2J) 

Signature: 
 

 
Qualification: MEM, BEnvSci  

Company: TfNSW 

Company address: L7. 266 King Street, Newcastle. 2300. 
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Appendix B 
Compliance Register – NSW Conditions of Approval











































































 

Appendix C 
Compliance Register – Commonwealth Conditions of Approval 








