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1. Bradley Street Two-week Road Closure - 

Community Agreement Plan  

1.1 Proposal 

As part of the Northern Road Upgrade Project, CPB Contractors (CPB) proposes to undertake 
construction activities at Bradley Street shown in Map 1 below.  

 

                                            
Map 1. Principal work area 
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The works would involve consecutive days, evenings and nights of construction work from the 

5th – 19th April 2021 shown below in Table 1.  

Indicative Dates Scope of works Noise prediction 
summary 

5th April Remove existing construction road barriers 
and Mill/Remove existing asphalt 

Greater than 5db 
above RBL for 
residents. Noise 
impacts detailed in 
Appendix A 
 

6th – 7th April  Excavation to subgrade pavement depth 

5th – 6th April  Remove 450mm existing watermain 

7th April  Controlled subgrade fill import 

7th – 8th April Install new stormwater drainage line and pits 

9th – 12th April Road base compaction testing (Benkelman Beam Test) 

13th April  Install new road base (Select Material x 2 150mm layers) 

13th – 14th April Install new road base (Select Material x 2 150mm layers) 

15th April  Install new interface drainage 

15th April Road base compaction testing (Benkelman Beam Test) 

16th April Bitumen spray seal over new road base 

17th April  Placing Asphalt  

18th April – 19th 
April (morning) 

Placing Asphalt, placing barriers and line marking  

              Table 1. Planned activities list 

CPB has made offers of alternate accommodation to specific residences based on impacts 

determined by predictive noise modelling. This is detailed in Appendix B of this document. This 

work requires gaining consensus from potentially affected noise sensitive receivers to 

undertake works over consecutive days, evenings and nights.  

1.2 Justification 

Switching existing traffic onto the new road at Bradley Street and its intersection with The 

Northern Road, is a major milestone for the project. This work once complete will shift the 

existing traffic onto the newly constructed permanent infrastructure.  

In order to effect these traffic switches, works are required that cannot be undertaken solely 

during the day because of the volume of traffic using Bradley Street and The Northern Road. 

The reconstruction of the pavement on Bradley Street and its intersection with the Northern 

Road requires a full depth pavement reconstruction, and this cannot be undertaken physically 

in single shifts. Instead, these works will require full closure of traffic lanes on both Bradley 

Street and similarly on the Northern Road for approximately two weeks. The work will require 

asphalt milling, pavement reconstruction and a new asphalt overlay with new line-marking, and 

this is required on traffic lanes that are busy during the daytime. 

The proposal is designed to minimise overall impacts at residences and reduce impacts to 

traffic and business by completing these works sooner. 
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CPB has approached potentially affected local receivers to inform them of the proposed scope 

of work and gained their agreeance to carry out the works. The CPB Community Team 

approached 28 residential households and details are provided in Appendix B. 

2. Activities 

2.1 Scheduled duration of the works and activities list. 

The works at Bradley Street are combined over a two-week period. Furthermore, noise 

sensitive receivers would not be impacted by planned project out-of-hours activities preceding 

the two-week period from Monday to Thursday during the week in the lead up to the works. 

Similarly, sensitive receivers would not be impacted by planned project out-of-hours activities 

in the week following the two-week road closure.  

Should circumstances such as if weather impacts construction planning, or, if unforeseen 

critical enabling works are required, then additional out-of-hours works may need to be 

undertaken. Potentially impacted sensitive receivers will be consulted with regards to changes 

in programmed dates due to weather or other reasons. This proviso has been delivered to 

potentially noise affected sensitive receivers as part of Appendix C Script for the Community 

Agreement.   

CPB will inform the EPA of external utility or service providers known to be operating in both 

major locations such that they may cause impacts to sensitive receivers already identified as 

part of this community agreement.   

General Works and Activities List 

Activities will consist of the following: 

a) General earthworks including the following: 

b) Running bogie trucks into Bradley Street 

c) Remove existing pavement using milling equipment. 

d) Excavate and remove the existing pavement material. 

e) Place new pavement material and undertake ripping and compaction works. 

f) Construction of stormwater drainage 

g) Asphalt paving work 

h) Line marking and traffic signage installation 

 
Equipment would consist of: 

a) Lighting plant 
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b) Light vehicles 

c) Road profiler 

d) Bogie trucks 

e) Excavators 

f) Grader 

g) Roller 

h) Flatbed truck 

i) Tractor and bobcat broom 

j) Paver 

k) Semitrailer tip trucks 

 

There is the possibility of further refinement of the construction programme as further detailed 

planning takes place. 

The predicted noise impacts associated with these activities are conservatively assessed and 

presented in Appendix A. 

3. Impacts and Mitigation 

3.1 Construction noise and vibration impact statement (CNVIS) 

Detailed noise modelling has been undertaken using the RMS Noise Calculator tool for all the 

nights in this program. A vibration assessment is shown in Appendix A. 

3.2 Mitigation and Management Measures 

The following mitigation measures will be implemented: 

• Community notification of the works 

• Potentially affected receivers will be notified of works in accordance with the 

requirements of the EPL, and community consultation program.  

• Noise-emitting plant to be directed away from sensitive receivers where possible. 

• Shielding by acoustic noise blankets will be considered on a case-by-case basis and 

utilised whenever reasonable and feasible to do so. 

• Providing pre-start tool-boxing to field crews about reducing noise at night. Also, to 

inform workers of this community agreement and to ensure mitigation measures are well 

understood 
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• Positioning stationary plant such as lighting towers behind noise screens or other 

structures 

• Switching off all plant and equipment not to be used for 15 minutes or more 

• Non-tonal reverse alarms on plant. 

With COVID-19 orders, community impacts of extending construction hours and how these 

might be mitigated have been considered for this package of works, and include:  

1. Offers of alternative accommodation have been provided to residential receivers 

consistent with the Project OOHW protocol. A summary is provided in Appendix B. 

 

2. Special consideration arrangement in cases where alternative accommodation is not a 

preferred option. At present, this includes offering sound machines that assist by 

facilitating sleep.  

 

3. Reviewing construction progress with the objective of scheduling evening and night time 

respite for the community where there is the opportunity.  

 

4. CPB contractors will keep the local community appraised of the works proposed to be 

undertaken.  

 

5. Communications with potentially noise impacted residents have been undertaken to 

explain the benefits of the extended hours for this package of works including how CPB 

will minimise impacts of the works. Refer to Appendix C.  

4. Community Consultation 

4.1 The Agreement 

The CPB Community Relations team have approached sensitive receivers via phone to 

ensure that residents had the opportunity to be informed about expected impacts based on 

noise modelling and provide feedback on this proposed work. Under condition E1.2 of the 

project EPL if CPB is unable to contact a noise sensitive receiver after three attempts, 

including leaving "sorry I missed you" cards explaining the reason for the visit and requesting a 

return phone call, then CPB will note that the receiver could not be contacted and the receiver 

will not be considered to have either agreed or disagreed. The majority of residents were 

consulted via a door knock approach with results of each consultation detailed in Appendix B. 

Offers of alternative accommodation were provided in consultation with COVID best practice to 

those noise sensitive receivers. This measure was undertaken even though impacts from the 

construction noise were not predicted to exceed 25 dBA above the Project Noise Management 

Level consistent with the project OOHW protocol. 

The wider community will be advised of the road work through the RMS communication 

protocols, which includes an email blast of the notification to the wider community, uploading 
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the notification to the RMS project webpage and advertising through print. RMS will support 

this by use of their social media communication. 

Road users will be advised of the works through traffic management communications, which 

will include mobile VMS displays, information on ‘livetraffic.com’, the weekly traffic email blast 

and the project website.  

4.2 The results 

The detailed results of the consultation are provided in Appendix B and summarised below. 

The total number of residents approached = 28 

Number agreed = 25 

Number disagree = 3 

Non contactable residents despite 3 attempts i.e. phone call, door knock, letterbox drop 

“sorry we missed you” card = 0 

Number of contactable residents that are undecided = 1 

Percentage agreement is 25/29 = 86% 

5. Inspections, monitoring and compliance 

reporting 

5.1 Monitoring 

Environmental field inspections including noise and vibration monitoring would be conducted 

under the package of works and in accordance with EPL condition E1.6 and work practices 

modified in accordance with condition E1.7 and with the NSW Government’s Interim 

Construction Noise Guideline (DECCW, July 2009) where reasonable and feasible.  

As indicated in Appendix D - Noise Monitoring Plan, monitoring will be undertaken during high 

noise activities being predominantly asphalting work.  

The objective of noise monitoring is to target the highest impact works, determine the nature of 

any noise impacts, to check against predictions in noise modelling, and to refine construction 

methods or techniques to minimise noise.  

Noise monitoring will be undertaken at representative locations in proximity to sensitive 

receiver properties. Specific locations of monitoring will be shown in a follow-up validation 

report of the out of hours works and will be submitted in accordance with EPL condition E1.9. 
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Noise monitoring will predominantly target those properties where impacts are predicted to 

exceed 20 decibels above the Noise Management Level (NML). However, monitoring would 

also be conducted at opportunistic locations where noise impacts are predicted to be lower. 

Noise monitoring will be undertaken over 15-minute periods to confirm the 15min Laeq(dB) 

predictions identified in the table above. 

Works within the safe working distance for cosmetic damage will be monitored to confirm safe 

vibration levels for sensitive receivers. 

Where complaints are received, additional noise monitoring may be undertaken at sensitive 

receiver locations to determine the nature of the noise impacts, and to check against 

predictions in the model. 

In the event of any exceedance of predicted noise levels, CPB will make attempts to modify 

activities and implement all reasonable and feasible measures on site to prevent a recurrence 

of the exceedance. Secondly, CPB will comply with section R4.1 Annexure B of the project 

Noise and Vibration Management Plan to investigate and report any exceedances of predicted 

noise levels. 

5.2 Complaint Reporting  

The project will complete and submit to the EPA details of complaints received and actions 

taken for resolution consistent with M4.5 of the EPL. 

6. Project EPL Requirements 
According to the project Environment Protection License works outside of the standard 

construction hours are permitted if an agreement is reached between the licensee and a 

substantial majority of potentially noise sensitive receivers, (EPL 21189 condition L4.12). 

The EPL also requires any agreement reached between the licensee and potentially affected 

noise sensitive receivers must be: 

Submitted to the EPA for approval prior to any works that are the subject of the agreement 

being undertaken; and 

Prepared in writing and a copy of the agreement(s) kept on the premises by the licensee for 

the duration of this licence; and 

(a) Kept on the licensee's project website or the RMS project website for the duration 
of the agreement (personal details of residents must be omitted); and. 

(b) Prepared and implemented in accordance with Condition E1. 
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7. The Planning Requirements 
The Ministers Planning Approval Condition E25 (administered by DPE) states that: 

• The Proponent must identify and consult with receivers identified as being subject to 

levels that exceed the Highly Noise Affected criteria with the objective of determining 

appropriate hours of respite unless an agreement is reached with those receivers. 
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Attachment A – Noise & Vibration Assessment (OOHW time period 2) 

Bradley Street  

 

Table 1. Noise Assessment. 

Plant & equipment assessed: Road profiler and trucks operating at the same time. 

Modelled plant Asphalt profiler Trucks 

Modelled Sound Power Level 
LAeq dB(A) 

117 106 

 

Impact classification guide 

Category – Impact Level 1 2 3 4 5 

Exceedance of background level in dB for 
OOHW 

0-5 6-10 11-20 21-30 >30 

 

   Predictive Noise Modelling  Vibration Assessment 
In accordance with Project NVMP Annexure B Construction Noise and Vibration 

Monitoring Program Table 3-7 

Address Land use 
type 

Approx. 
distance 

from works 
(m) 

Noise 
Catchment 
Area (NCA) 

Rating 
Background 
Level (RBL) 

Noise 
Management 
Level (NML) 

Predicted Laeq, 15 
minute noise level, 

dB 

Exceedance 
of NML, dB 

Impact Classification 
(Refer to Impact classification 

guide below) 

Within Safe Working Distance for Cosmetic 
Damage? 

Within Safe Working Distance for 
Human Response 

19 Bangalla 
Parade 

Residential 170 1 54 49 50 1 1 No No 

23 Bangalla 
Parade 

Residential 168 1 54 49 50 1 1 No No 

21 Bangalla 
Parade 

Residential 164 1 54 49 51 2 1 No No 

25 Bangalla 
Parade 

Residential 174 1 54 49 51 2 1 No No 

38 Bangalla 
Parade 

Residential 130 1 54 49 54 5 1 No No 

1 Minnaville 
Close / 36 
Bangalla Parade 

Residential 148 1 54 49 52 3 1 No No 

3 Minnaville 
Close 

Residential 132 1 54 49 53 4 1 No No 

5 Minnaville 
Close 

Residential 120 1 54 49 54 5 1 No No 

34 Bangalla 
Parade 

Residential 129 1 54 49 54 5 1 No No 

32 Bangalla 
Parade 

Residential 119 1 54 49 54 5 1 No No 
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30 Bangalla 
Parade 

Residential 135 1 54 49 53 4 1 No No 

28 Bangalla 
Parade 

Residential 146 1 54 49 52 3 1 No No 

26 Bangalla 
Parade 

Residential 164 1 54 49 51 2 1 No No 

6 Harold 
Bentleys Way 

Residential 99 1 54 49 57 8 2 No No 

7 Harold 
Bentleys Way 

Residential 116 1 54 49 55 6 2 No No 

8 Harold 
Bentleys Way 

Residential 132 1 54 49 53 4 1 No No 

9 Harold 
Bentleys Way 

Residential 149 1 54 49 52 3 1 No No 

10 Harold 
Bentleys Way 

Residential 166 1 54 49 51 2 1 No No 

36 Bradley 
Street 

Residential 134 1 54 49 64 15 3 No No 

38 Bradley 
Street 

Residential 141 1 54 49 53 4 1 No No 

40 Bradley 
Street 

Residential 143 1 54 49 52 3 1 No No 

44 Bradley 
Street 

Residential 169 1 54 49 50 1 1 No No 

46 Bradley 
Street 

Residential 174 1 54 49 50 1 1 No No 

4 Peak Place 
 

Residential 140 1 54 49 53 4 1 No No 

6 Peak Place 
 

Residential 154 1 54 49 51 2 1 No No 

8 Peak Place 
 

Residential 159 1 54 49 51 2 1 No No 

2-32 Bradley 
Street 

Residential 29 1 44 49 79 30 5 No Yes 

1-13 Bradley 
Street  

Residential 63 1 44 49 71 22 4 No Yes 

15-29 Bradley 
Street 

Residential 60 1 44 49 72 23 4 No Yes 
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Appendix B. Results of Community Agreement – Bradley Street 2 Week Road Closure Works on The 

Northern Road Project Stage 5 

Agreed = 25 properties or 86% of total. 

Approached = 29 

No. Address Agreement Notes Impact 
Classification 
(Refer to Impact 
classification guide 
page 3) 

1 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

2 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

3 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

4 Stakeholder at 
Bangalla Parade 

Yes 26/3/2021 
Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

5 Stakeholder at 
Minnaville Close / 
Bangalla Parade 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left  
26/3/2021 - Calling card left 
26/3/2021 - Stakeholder agreeable to proceed 

1 

6 Stakeholder at 
Minnaville Close 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left  
26/3/2021 - Calling card left 
26/3/2021 - Stakeholder agreeable to proceed 

1 

7 Stakeholder at 
Minnaville Close 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left  
26/3/2021 - Calling card left 
26/3/2021 - Stakeholder agreeable to proceed 

1 

8 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

9 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

10 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left 
26/3/2021 - Calling card left 
26/3/2021 - Stakeholder agreeable to proceed 

1 

11 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Stakeholder she would like to discuss with other 
residents. Schedule of work to be provided to assist with 
informed decision regarding mitigation measures e.g. 
Alternative accommodation or sleep machine etc 
26/3/2021 - Stakeholder advised she was agreeable to the 
work. 

1 

12 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Husband gets up early - she would like to discuss 
with him. Schedule of work to be provided to assist with 

1 
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informed decision regarding mitigation measures e.g. 
Alternative accommodation or sleep machine etc 
28/3/2021 - Email sent regarding whether a decision had been 
made. 

13 Stakeholder at 
Harold Bentleys 
Way 

No 23/3/2021 - Stakeholder advised based on 24-hour works he 
was not agreeable to the proposal. He advised that if shutters 
were installed on his home, it would be an effective means of 
blocking out noise and would re-consider his decision.   
28/3/2021 - Email sent regarding whether a decision had been 
made. 

2 

14 Stakeholder at 
Harold Bentleys 
Way 

Undecided 23/3/2021 - Stakeholder she would like to discuss with other 
residents. Schedule of work to be provided to assist with 
informed decision regarding mitigation measures e.g. 
Alternative accommodation or sleep machine etc 
28/3/2021 - Email sent regarding whether a decision had been 
made. 

2 

15 Stakeholder at 
Harold Bentleys 
Way 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left 
26/3/2021 - Calling card left 
26/3/2021 - Stakeholder agreeable to proceed 

1 

16 Stakeholder at 
Harold Bentleys 
Way 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

17 Stakeholder at 
Harold Bentleys 
Way 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

18 Stakeholder at 
Bradley Street 

Yes 24/3/2021 - Stakeholder opposed to work taking place for 24hr 
periods 
31/3/2021 – Goodwill offer of alternative accommodation or 
the equivalent in value for the period of these works. 

3 

19 Stakeholder at 
Bradley Street 

No 23/3/2021 - Stakeholder opposed to work taking place for 24hr 
periods 

1 

20 Stakeholder at 
Bradley Street 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left 
25/3/2021 - Calling card left 
26/3/2021 - Stakeholder agreeable to proceed 

1 

21 Stakeholder at 
Bradley Street 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left 
26/3/2021 - Calling card left 
31/3/2021 – Stakeholder agreeable to proceed 

1 

22 Stakeholder at 
Bradley Street 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

23 Stakeholder at 
Peak Place 
 

No 23/3/2021 - Stakeholder opposed to work taking place for 24hr 
periods 

1 

24 Stakeholder at 
Peak Place 
 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

25 Stakeholder at 
Peak Place 
 

Yes 23/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

1 

26 Stakeholder at 
Bradley Street 

Yes 25/3/2021 - Stakeholder contacted. Went to voicemail. 
26/3/2021 - Stakeholder agreeable to proceed 

5 

27 Stakeholder at 
Bradley Street  

Yes 24/3/2021 - Stakeholder agreeable to proceed 4 
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28 Stakeholder at 
Bradley Street 

Yes 26/3/2021 - Stakeholder agreeable to proceed 
Schedule of work to be provided to assist with mitigation 
measures e.g. Alternative accommodation or sleep machine etc 

4 

29 Stakeholder at 
Bangalla Parade 

Yes 23/3/2021 - Calling card left 
24/3/2021 - Calling card left 
26/3/2021 - Calling card left 
26/03/2021 - Stakeholder agreeable to proceed 

1 

 

Impact classification guide 

Category – Impact Level 1 2 3 4 5 

Exceedance of background level in dB for OOHW 0-5 6-10 11-20 21-30 >30 
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COMMUNITY AGREEMENT SCRIPT 

BRADLEY STREET AND THE INTERSECTION WITH THE NORTHERN ROAD TWO WEEK ROAD 

WORK COMMUNITY AGREEMENT 

Dear valued stakeholder, 

I am calling to let you know we would like to undertake construction works for approximately two weeks of consecutive 

days, evenings and nights at Bradley Street and its intersection with The Northern Road from Monday the 5th April to 

Monday morning 19th April 2021 in your area, weather permitting.  

High noise emitting plant is likely to generate some impulsive, intermittent or tonal frequencies that are known to 

cause sleep disturbance for some people. The high noise activities undertaken for these works include the use of a 

vibratory roller for compaction of road base and asphalt. High noise may also be generated during initial asphalt 

removal and during asphalt paving of the new road surface. 

The work taking place includes: 

• General earthworks including the following: 

• Trucks movements 

• Remove existing pavement using milling equipment. 

• Excavate and remove the existing pavement material. 

• Place new pavement material, asphalting and vibratory compaction works. 

• Line marking and signage placement 

 

We will further consult with you should additional impactful out-of-hours activities be required that are outside the 

scope of this community agreement. CPB will coordinate the timing of out-of-hours works between its works and the 

works undertaken by third parties licensed by the EPA, to achieve respite periods in locations where residents are 

likely to be impacted by the same concurrent construction works. In this regard, CPB will schedule these out-of-hours 

activities such that all potential impacts can be minimised as much as possible. 

CPB will consult with you regarding any unexpected changes to the works schedule, such as from forecast rain. 

We do not intend to work evenings or nights in the week leading up to the works. However, should circumstances 

such as if weather impacts construction planning, or, if unforeseen critical enabling works be required, then you will be 

informed of any additional out-of-hours works may need to be undertaken. 

We would like to offer alternative accommodation for certain residents identified as being eligible as per CPB’s 

predictive noise modelling and in accordance with our Construction Noise and Vibration Management Plan. You will 

be made aware that you are eligible for this during our consultation with you. Offers of alternative accommodation will 

also be considered on a case-by-case basis. 

Reasonable and feasible measures to mitigate noise will be considered on a case-by-case basis and include 

examples such as acoustic noise shielding, non-tonal reverse alarms, switching off noise emitting plant that is not in 

use, and directing plant away from properties. 

These works have the benefit of the following: 

• Finishing the project more quickly 

• Reducing the duration of impact to traffic 

• Improving safety for motorists by completing the work more quickly 
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Are you agreeable for this work to go ahead? 

If you change your mind before the work begins or during the work, you realise that you would like to accept the offer 

of alternative accommodation or a sleep machine please call me on 1800 703 457 press 1 and 5 and we can discuss 

what arrangements can be made for you” 

Kind regards 

 

The Community Team - CPB The Northern Road Upgrade  

22-40 Gates Road, Luddenham, NSW 2745, Australia  

M 1800 703 457 

E thenorthernroad@cpbcon.com.au 

mailto:thenorthernroad@cpbcon.com.au


Attachment D – Noise Monitoring Plan & Locations Map  

Monitoring dates: Monitoring would be performed at each of the locations below to confirm noise predictions for asphalt removal. This activity is predicted to be the noisiest from the list of planned activities listed in Table 1 page 2 of 

the Community Agreement Plan.  

Time period: Evening and night time periods. 
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Impact classification guide 

Category – Impact Level 1 2 3 4 5 

Modelled exceedance of RBL in dB for OOHW 0-5 6-10 11-20 21-30 >30 

 

 

Monitoring Point no. 
Refer to maps below 

this table 

Address Coordinates Approx. 
distance 

from works 
(m) 

Noise 
Catchment Area 

(NCA) 

Rating Background 
Level (RBL) 

Noise 
Management 
Level (NML) 

Predicted Laeq, 15 
minute noise level, dB 

Exceedance of 
NML, dB 

Impact Classification 
(Refer to Impact 

classification guide 
above) 

Point 1 1-13 Bradley Street -33.80476, 150.69541 63 1 44 49 71 22 4 

Point 2 2-32 Bradley Street -33.80527, 150.69374 21 1 44 49 79 30 5 

Point 3 36 Bradley Street -33.80527, 150.69235 134 1 44 49 64 15 3 

Point 4 15-29 Bradley Street -33.80496, 150.69328 54 1 44 49 72 23 4 

 

 



Attachment D – Noise Monitoring Plan & Locations Map  

Monitoring dates: Monitoring would be performed at each of the locations below to confirm noise predictions for asphalt removal. This activity is predicted to be the noisiest from the list of planned activities listed in Table 1 page 2 of 

the Community Agreement Plan.  

Time period: Evening and night time periods. 

2 
 

 

Work zone for asphalt 

profiling, full depth 

pavement and asphalt 

works 

Point 1 

Point 4 

Point 3 Point 2 




