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Glossary / Abbreviations
Term

Expanded text

ADT

Average daily traffic

CCS

Community Communication Strategy

CEMP

Construction Environmental Management Plan

CMS

Complaints Management System

CoA

Condition of approval

Compliance audit

Verification of how implementation is proceeding with respect to an
OACEMP (which incorporates the relevant approval conditions)

CRM

Community Relations Manager

CSSI

Critical State Significant Infrastructure

CTMP

Construction Traffic Management Plan

DEOH

Defence Establishment Orchard Hills

DoEE

Commonwealth Department of the Environment and Energy

DP&E

NSW Department of Planning and Environment

EIS

Environmental Impact Statement

EMS

Environmental management system

Environmental aspect

Defined by AS/NZS ISO 14001:2015 as an element of an organisation’s
activities, products or services that can interact with the environment

Environmental impact

Defined by AS/NZS ISO 14001:2015 as any change to the environment,
whether adverse or beneficial, wholly or partially resulting from an
organisation’s environmental aspects

Environmental incident
Environmental
objective

Environmental
Representative (ER)

An unexpected event that has, or has the potential to, cause harm to the
environment and requires some action to minimise the impact or restore the
environment
Defined by AS/NZS ISO 14001:2015 as an overall environmental goal,
consistent with the environmental policy, that an organisation sets itself to
achieve
A suitably qualified and experienced person independent of project design
and Construction personnel employed for the duration of Construction. The
principal point of advice in relation to all questions and complaints
concerning environmental performance

Environmental target

Defined by AS/NZS ISO 14001:2015 as a detailed performance
requirement, applicable to the organisation or parts thereof, that arises from
the environmental objectives and that needs to be set and met in order to
achieve those objectives

EPA

NSW Environment Protection Authority

EP&A Act

NSW Environmental Planning and Assessment Act 1979

EPBC Act

Commonwealth Environmental Protection and Biodiversity Conservation Act
1999

EPL

NSW Environment Protection Licence under the Protection of the
Environment Operations Act 1997
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Term

Expanded text

ERG

Environmental Review Group

EWMS

Environmental Work Method Statements

Federal-CoA

Condition of the Federal Department of the Environment and Energy
Approval Decision

Hold Point

A point beyond which a work process must not proceed without express
written authorisation from Roads and Maritime

Non-compliance

Failure to comply with the requirements of the Project approval or any
applicable licence, permit or legal requirements

Non-conformance

Failure to conform to the requirements of Project system documentation
including this OACEMP or supporting documentation

NSW-CoA

Condition of the NSW DP&E Infrastructure Approval

NSW Infrastructure
Approval

The Infrastructure Approval for the Northern Road Upgrade issued by the
New South Wales Government on 30 May 2018

OACEMP

Overarching Construction Environmental Management Plan

OEH

NSW Office of Environment and Heritage

PMP

Pedestrian Movement Plan

Principal, the

NSW Roads and Maritime Services

Project, the

The Northern Road Upgrade – Mersey Road, Bringelly to Glenmore
Parkway, Glenmore Park

REMM

Revised Environmental Management Measure as provided in the Final EIS /
SPIR

Roads and Maritime,
RMS

NSW Roads and Maritime Services

ROL

Road Occupancy Licence

RTA

Roads and Traffic Authority (former)

SEARs

Secretary’s Environmental Assessment Requirements

Secretary

Secretary of the NSW Department of Planning and Environment, or
delegate

SPIR

Submissions and Preferred Infrastructure Report

SZA

Speed Zone Authorisation

TCP

Traffic Control Plan

TMC

Transport Management Centre

TNR

The Northern Road

VMP

Vehicle Movement Plan

VMS

Variable Message Sign

VSLS

Variable Speed Limit Signs

WHS

Work Health and Safety
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1

Introduction

1.1

Context

This Construction Traffic Management Plan (CTMP) forms part of the Overarching
Construction Environmental Management Plan (OACEMP) for The Northern Road Upgrade –
Mersey Road, Bringelly to Glenmore Parkway, Glenmore Park (the Project).
This CTMP has been prepared to address the requirements of:
•

the NSW Minister’s Infrastructure Approval dated 30 May 2018 and Federal Minister for
the Environment and Energy’s Approval dated 15 June 2018.

•

the environmental management measures listed in The Northern Road Upgrade –
Mersey Road, Bringelly to Glenmore Parkway, Glenmore Park NSW Environmental
Impact Statement / Commonwealth Draft Environmental Impact Statement (EIS)
(prepared by Jacobs for Roads and Maritime, 2017) as amended by The Northern Road
Upgrade – Mersey Road, Bringelly to Glenmore Parkway, Glenmore Park Submissions
and Preferred Infrastructure Report (SPIR) (prepared by Jacobs for Roads and Maritime,
2017)

•

Roads and Maritime specifications

•

all applicable legislation.

Construction of the Project will be undertaken in three stages:
•
•
•

Stage 4 - Mersey Road, Bringelly, to Eaton Road, Luddenham
Stage 5 - Littlefields Road, Luddenham, to Glenmore Parkway, Glenmore Park
Stage 6 - Littlefields Road, Luddenham to Eaton Road, Luddenham.

An overview of the Project, including the extent of the Project stages, is shown on Figure 1-1
and Figure 1-2.
Each stage will be delivered in a separate Construction package that will include all activities
needed to complete the stage. Details of the proposed Project staging, including
Construction activities and submission of corresponding environmental plans, strategies and
protocols, is documented in the Project Staging Report.
The Construction Contractors will develop stage-specific environmental management
documentation to address the operational control requirements outlined in the OACEMP that
apply to the stages that they are delivering. Stage specific CTMPs will be updated, tailored,
and finalised by the Contractors. Roads and Maritime will review the Contractors’ CTMPs for
compliance with the approved OACEMP.
It should be noted that the CTMP is also referred to in the Project environmental documents
as:
•
•
•

Traffic and transport CEMP Sub-plan
Traffic Management Plan
Traffic and Transport Management Plan

A full list of alternative and interchangeable sub-plan names is included in Appendix A5 of
the OACEMP.
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Figure 1-1:

Overview of the Project (northern section)
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Figure 1-2:

Overview of the Project (southern section)
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1.2

Background

The EIS assessed the potential traffic and transport impacts during the Construction of the
Project.
As part of EIS development, a detailed traffic and transport assessment was prepared to
address the Secretary’s Environmental Assessment Requirements (SEARs) issued by the
NSW Department of Planning and Environment (DP&E) and the Commonwealth EIS
Guidelines issued by the Federal Department of the Environment and Energy (DoEE). The
traffic and transport assessment was included in the EIS as Appendix G.
Further consideration of traffic and transport impacts was undertaken subsequent to
exhibition of the EIS. Consideration of the Project design refinements against the outcomes
of the traffic and transport assessment carried out for the EIS was provided in Section 5.1.1
of the SPIR. Revised environmental management measures (REMMs) were provided within
the SPIR. Where applicable, the REMMs from the SPIR have been included in this CTMP.

1.3

Environmental management system overview

The overarching Environmental Management System (EMS) for the Project is described in
Section 3 of the OACEMP. The Contractors delivering the Project will have certified EMSs
consistent with the overarching EMS described in the OACEMP. The Contractors will
develop stage-specific CTMPs in accordance with the OACEMP and their EMS.
This overarching CTMP forms part of the environmental management framework for the
Project, as described in Section 3.3 of the OACEMP.
The Contractors will be required to develop, as part of their stage-specific CTMPs, detailed
strategies and plans to address specific requirements of the conditions of approval and
REMMs identified in this overarching CTMP. The purpose of these environmental
management documents in regard to minimisation and management of traffic and transport
impacts associated with the Project is outlined in Section 6 of this CTMP.
The documentation to be prepared by the Contractors for their CTMPs includes:
•

Traffic Staging Plans

•

Vehicle Movement Plans (VMPs)

•

Traffic Control Plans, including signage strategy (TCPs)

•

Pedestrian Movement Plans (PMPs)

•

Traffic Incident Management Plans

The Contractors will prepare the documentation with stage specific information and include
the documents in their CTMPs. Roads and Maritime will review the Contractors’
documentation to confirm consistency with the requirements of this CTMP and specifications.
Management measures identified in this CTMP may also be incorporated into site or activity
specific Environmental Work Method Statements (EWMS). EWMS incorporate appropriate
mitigation measures and controls and identify key procedures to be used concurrently with
the EWMS. A template EWMS for use by the Contractors is provided in Appendix A9 of the
OACEMP.
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EWMS will be prepared by the Contractor Environmental Site Representatives and reviewed
by the Roads and Maritime Environmental Manager (or delegate) and independent
Environmental Representative (ER) prior to the commencement of the Construction activities
to which they apply. Construction personnel undertaking a task governed by an EWMS will
undertake the activity in accordance with the mitigation and management measures
identified in the EWMS.
Used together, the OACEMP, strategies, procedures and EWMS form management guides
that clearly identify required environmental management actions for reference by Roads and
Maritime and its Contractors.
The review and document control processes for this CTMP are described in Section 6.7 and
6.8 of the OACEMP.
1.3.1

CTMP preparation, endorsement and approval

This overarching CTMP has been prepared to satisfy the NSW and Federal conditions of
approval (CoA) in relation to traffic and transport management during Construction of the
Project.
This CTMP will be reviewed by the Roads and Maritime Senior Project Manager and the
Senior Environment Officer and endorsed by the ER prior to submission to the Secretary of
the Department of Planning and Environment (DP&E) for approval in accordance with NSWCoA C7.
The CTMP will be submitted to the Secretary for approval no later than one month prior to
commencement of Construction of the Project, or as otherwise agreed by the Secretary.
In accordance with NSW-CoA C8, Construction of the Project will not commence prior to
approval by the Secretary of the CTMP.

1.4

Consultation

1.4.1

Consultation for preparation of the CTMP

This CTMP has been developed in consultation with Penrith City Council and Liverpool City
Council as required by NSW-CoA C4(a). The draft CTMP was provided to Penrith City
Council and Liverpool City Council in June 2018.
In accordance with NSW-CoA A8, where a CoA requires consultation with identified parties,
details of the consultation undertaken, matters raised by the parties, and how the matters
were considered will be documented in the relevant sub plan. The evidence of the
consultation undertaken for the preparation of this CTMP, including documentation of the
engagement with the parties and a summary of issues raised and responses, is provided in
Annexure A. Appendix A8 to the OACEMP documents all consultation undertaken for the
preparation of the OACEMP.
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1.4.2

Ongoing consultation during Construction

Ongoing consultation between Roads and Maritime and its Contractors, and stakeholders,
the community and relevant agencies regarding the management of traffic and transport
impacts will be undertaken during the Construction of the Project as required. The process
for the consultation will be documented in the Community Communication Strategy (CCS).
In accordance with NSW-CoA E41, unencumbered access to private property will be
maintained during Construction unless otherwise agreed with the landowner in advance. A
landowner’s access that is physically affected by the Project will be reinstated to at least an
equivalent standard, in consultation with the landowner and at no cost to the landowner.
During Construction of the Project, measures will be implemented to maintain pedestrian and
vehicular access to, and parking in the vicinity of, businesses and affected properties, as
required by NSW-CoA E57. Alternative pedestrian access, vehicular access, and parking
arrangements, and signage to direct customers to these businesses and affected properties,
will be developed by the Contractors in consultation with affected businesses. These
arrangements will be outlined in the Contractors’ CTMPs and implemented prior to the
disruption occurring. Signage and direction to businesses will be provided before, and for
the duration of, any disruption during the Construction in accordance with NSW-CoA E58.
Consultation requirements under the EIS and SPIR for traffic and transport issues identified
in the REMMs are listed in Table 1-1.
Table 1-1:

Consultation requirements identified in the EIS and SPIR

REMM

Consultation requirements identified in the EIS and SPIR

T-1

A Construction Traffic Management Plan (CTMP) would be developed, approved,
implemented and monitored as part of the project. The TMP would:
•

Maintain continuity of access to local roads and properties, particularly along the
existing alignment of The Northern Road (may require temporary u-turn facilities).
Where access is affected, RMS would consult with residents for alternative access
arrangements.

•

Develop a communication plan to advise local residents and businesses of any
changes to traffic conditions during Construction.

•

Consult with bus operators regarding temporary bus stop relocations during
Construction and proposed bus stops during Operation.

T-2

Staging plans to be prepared in consultation with adjoining contractors and for each
stage of the upgrade.

T-4

Access to properties along affected roads would be maintained during Construction.
The need for any alternative and/or temporary access arrangements would be agreed
with affected property managers/owners.

T-5

Roads and Maritime will consult with Councils regarding the requirements for upgrade
of local roads.

T-6

Roads and Maritime will consult further with all utility providers on required access and
consents for utility corridors prior to Construction.

SE-15

Where temporary changes to property access are required, alternate access should be
determined in consultation with affected property owners and tenants.

CI-1

Consultation would be undertaken with local communities potentially affected by the
impacts of multiple projects in addition to the project.
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REMM

Consultation requirements identified in the EIS and SPIR

CI-2

Where relevant, consultation would be undertaken with proponents of other nearby
developments to increase the overall awareness of project timeframes and impacts.

CI-3

Construction traffic management plans for this project should be developed in
consultation with plans for other projects to assist in spreading the traffic load over the
network and to minimise Construction traffic being concentrated on any one particular
route.
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2

Purpose and objectives

2.1

Purpose

The purpose of this CTMP is to describe how impacts on traffic and transport will be
managed during Construction of the Project.

2.2

Objectives

The key objective of the CTMP is to ensure that traffic and transport impacts due to
Construction of the Project are minimised. To achieve this objective, the Contractors will:
•

implement appropriate controls and procedures during Construction activities to address
potential traffic impacts along the Project corridor

•

minimise the overall impacts on road users

•

maintain access for the local community, transport operators and businesses

•

regularly inform road users and local communities in relation to changed traffic conditions
or access

•

implement appropriate measures to address the requirements of the conditions of
approval outlined in Table 3-1 and the revised environmental management measures
detailed in Table 6-1

•

implement appropriate measures to comply with all relevant legislation and other
requirements as described in Section 3.1 of this CTMP.

2.3

Targets

Targets for the management of traffic and transport impacts during the Project are to:
•

achieve full compliance with relevant legislative requirements and the conditions of
approval

•

ensure safe and continuous traffic movement for Construction workers and the general
public

•

maintain the capacity of existing roads where possible during Construction in order to
minimise road user delays

•

maintain continuity of access to local roads and properties

•

undertake appropriate consultation with impacted residents and businesses and
stakeholders

•

implement traffic control operations to minimise delays to road users taking into
consideration traffic volumes including peak times of the day and seasonal traffic

•

avoid road occupancy where possible

•

plan all Construction vehicle movements to minimise disruption to traffic flow on roads
within the Project area and surrounds

•

minimise impacts on, and complaints from, the community and stakeholders.
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3

Environmental requirements

3.1

Relevant legislation and guidelines

3.1.1

Legislation and regulatory requirements

Legislation relevant to traffic and transport includes:
•

Roads Act 1993

•

Transport Administration Act 1988.

Identified regulatory requirements include:
•

approved and valid Road Occupancy Licences (ROL)

•

approved relevant Speed Zone Authorisations (SZA)

•

Australian Road Rules.

Relevant provisions of the above legislation are identified in the register of legal requirements
included in Appendix A1 of the OACEMP.
3.1.2

Guidelines and standards

The main guidelines, specifications and policy documents relevant to this CTMP include:
•

Roads and Maritime QA Specification G1 – Job Specific Requirements for The Northern
Road Upgrade

•

Roads and Maritime QA Specification G10 – Traffic Management

•

Roads and Maritime QA Specification G36 – Environmental Protection (Management
System)

•

Traffic Control at Worksites Manual (Roads and Traffic Authority (RTA), 2010)

•

Guide to Road Safety Audit Practices (RTA, 2011)

•

NSW Speed Zoning Guidelines (RTA, 2011)

•

Guide: Signposting (RTA, 2007)

•

NSW Bicycle Guidelines (RTA, 2005)

•

Road Design Guide (Roads and Maritime, 2015)

•

Technical Direction TDT 2014/006 Variable Speed Limit Signs (Roads and Maritime,
2014)

•

Technical Direction TDT 2013/06 Provision of Variable Message Signs on motorways for
on-road presentation of real time travel time information (Roads and Maritime, 2013)

•

Road Occupancy Manual (Transport Management Centre, 2015)

•

Tourist Signposting guide (Roads and Maritime and Destination NSW, 2012)

•

Guide to Road Design – Parts 1-7 (Austroads, 2009)

•

Guide to Road Safety - Parts 1-9 (Austroads, 2009)

•

Guide to Road Design Part 6A: Paths for Walking and Cycling (Austroads, 2017)
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•

Austroads Road Safety Audit Second Edition 2002: Checklist 4. Pre-opening scheme
audit

•

Austroads Road Safety Audit Second Edition 2002: Checklist 5: Roadwork traffic scheme
audit

•

Austroads Road Safety Audit Second Edition 2002: Checklist 6: Existing roads: road
safety audit

•

Austroads Traffic Engineering Practice – Part 14

•

Australian Standard AS1742.3-2009 Traffic control devices for works on roads

•

Australian Standard AS 4852.2-2009 Variable message signs

•

Australian Standard AS1742 Parts 1 to 14, Manual of uniform traffic control devices

•

Australian / New Zealand Standard – AS/NZS3845:1999 Road Safety Barrier Systems.

Roads and Maritime specifications are a key source of environmental protection
management processes relevant to this CTMP. The specifications set out environmental
protection requirements, including Hold Points, that must be complied with by the
Construction Contractors during Construction of the Project. A Hold Point is a point beyond
which a work process must not proceed without express written authorisation from Roads
and Maritime.

3.2

Conditions of approval

This overarching CTMP provides a consistent approach to address the requirements of both
the State and Federal approvals in the one document. The Project is located on both NSW
and Federal (Stages 4 and 5 only) land. However, the NSW Infrastructure Approval
conditions apply to both NSW and Federal land within the Project. The Federal approval
conditions also apply to both NSW and Federal land within the Project. The extent of
Federal land located in the vicinity of the Project is shown on Figure 1-1 and Figure 1-2.
The State (NSW-CoA) and Federal (Federal-CoA) conditions of approval relevant to this
CTMP and their applicability to each stage of the Project are listed in Table 3-1. A cross
reference is also included to indicate where the condition is addressed in this CTMP or other
project management documents.
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Table 3-1:

Conditions of approval relevant to the CTMP

CoA no.

Condition requirements

Applicability
Stage 4
Stage 5
Cth NSW Cth NSW

Stage 6
NSW

Reference

Federal conditions of approval
Federal-CoA 1

The approval holder must undertake the action, including those parts
of the action that occur on Commonwealth Land, in accordance with
all conditions in the NSW Infrastructure Approval.











This CTMP

Federal-CoA 11

The person taking the action must maintain accurate records
substantiating all activities associated with or relevant to the
conditions of approval, including measures taken to implement all
management plans required by this approval, and make them
available upon request to the DoEE. Such records may be subject to
audit by the DoEE or an independent auditor in accordance with
section 458 of the EPBC Act, or used to verify compliance with the
conditions of approval. Summaries of audits will be posted on the
DoEE’s website. The results of audits may also be publicised through
the general media.











Section 7.10











Section 1.4
Annexure A –
Consultation
correspondence











Section 1.4
Annexure A –
Consultation
correspondence

State conditions of approval
NSW-CoA A8

Where the conditions of this approval require consultation with
identified parties, details of the consultation undertaken, matters
raised by the parties, and how the matters were considered must
accompany the strategies, plans, programs, reviews, audits, protocols
and the like submitted to the Secretary.

NSW-CoA C4(a)

The following CEMP Sub-plans must be prepared in consultation
with the relevant government agencies identified for each CEMP Subplan and be consistent with the CEMP referred to in Condition C1:
Traffic and transport

Relevant Councils
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CoA no.

NSW-CoA C5

Condition requirements

Stage 4
Cth NSW

Applicability
Stage 5
Cth NSW

Stage 6
NSW

Reference

The CEMP Sub-plans must state how:
(a) the environmental performance outcomes identified in the
documents listed in Condition A1, as modified by these
conditions, will be achieved;











Section 6

(b) the mitigation measures identified in the documents listed in
Condition A1 as modified by these conditions will be
implemented;











Section 6

(c) the relevant terms of this approval will be complied with;











Section 6

(d) the identification of the relevant environmental specific training
and induction processes for Construction personnel; and











Section 7.5

(e) issues requiring management during Construction, as identified
through ongoing environmental risk analysis, will be managed.











Section 6
OACEMP Appendix
A2

NSW-CoA C6

The CEMP Sub-plans must be developed in consultation with
relevant government agencies identified in Table 3 of Condition C4.
Where an agency(ies) request(s) is not included, the Proponent must
provide the Secretary justification as to why. Details of all information
requested by an agency to be included in a CEMP Sub-plan as a
result of consultation, including copies of all correspondence from
those agencies, must be provided with the relevant CEMP Sub-Plan.











Section 1.4
Annexure A –
Consultation
correspondence

NSW-CoA C7

Any of the CEMP Sub-plans may be submitted to the Secretary
along with, or subsequent to, the submission of the CEMP but in any
event, no later than one (1) month before commencement of
Construction.











Section 1.3.1
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Applicability
Stage 5
Cth NSW

CoA no.

Condition requirements

NSW-CoA C8

Subject to the provisions in this condition relating to staging
Construction must not commence until the CEMP and all CEMP Subplans have been approved by the Secretary. The CEMP and CEMP
Sub-plans, as approved by the Secretary, including any minor
amendments approved by the ER must be implemented for the
duration of Construction. Unless otherwise agreed by the Secretary
where the CSSI is being staged, Construction of a stage is not to
commence unless the CEMP and the CEMP Sub-plans referred to
above cover those stages or the Secretary has approved a specific
CEMP and sub-plans for that stage.







NSW-CoA E28

Construction vehicles arriving at the project site and Construction
compounds outside the standard Construction hours described in
Condition E23 must not queue with idling engines.





NSW-CoA E41

Unencumbered access to private property must be maintained during
Construction unless otherwise agreed with the landowner in advance.
A landowner’s access that is physically affected by the CSSI must be
reinstated to at least an equivalent standard, in consultation with the
landowner.



NSW-CoA E53

The CSSI must be designed and operated to meet relevant road
design standards, and ensure it does not adversely impact network
connectivity, or the safety and efficiency of the road network in the
vicinity of the CSSI

NSW-CoA E54

Vehicles used in the delivery of the project must not use local roads
unless no suitable alternatives are available. Where the use of local
roads is proposed, these must be identified in a Traffic and
Transport CEMP Sub-plan.
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Stage 4
Cth NSW

Stage 6
NSW

Reference





Section 1.3.1







Section 6.1,
Contractors’ Vehicle
Management Plans









Section 6.9











Section 7.8
Contractors’ Vehicle
Management Plans











Sections 5.3.3, 6.1
Contractors’ Vehicle
Management Plans

Applicability
Stage 5
Cth NSW

CoA no.

Condition requirements

NSW-CoA E55

A Road Dilapidation Report must be prepared by a suitably qualified
person for local roads (and associated infrastructure) proposed to be
used by Construction vehicles for works associated with the CSSI
before the commencement of use by such vehicles. Copies of the
Road Dilapidation Report must be provided to the relevant Council
within three (3) weeks of completing the surveys and no later than
one (1) month before the use of local roads by project vehicles.











Section 6.14
Road Dilapidation
Reports
(separate
documents)

NSW-CoA E56

If damage to roads occurs as a result of the Construction of CSSI, the
Proponent must rectify the damage so as to restore the road to at
least the condition it was in pre-works, unless otherwise agreed by
the relevant Councils.











Section 6.14
Road Dilapidation
Reports
(separate
documents)

NSW-CoA E57

During delivery of the CSSI, measures must be implemented to
maintain pedestrian and vehicular access to, and parking in the
vicinity of, businesses and affected properties. Alternative pedestrian
access, vehicular access, and parking arrangements, and signage to
direct customers to these businesses and affected properties, must
be developed in consultation with affected businesses. Such
arrangements must be outlined in the Traffic and Transport CEMP
Sub-plan and implemented prior to the disruption occurring.











Sections 6.6, 6.7,
6.9, 6.10, CCS,
Contractors’
Pedestrian
Management Plans,
Contractors’ Signage
Strategies (in TCP)

NSW-CoA E58

Signage and directions to businesses must be provided before, and
for the duration of, any disruption during the Construction of the CSSI.











Section 6.6,
Contractors’ Signage
Strategies (in TCP)

NSW-CoA E59

Operational signage must be provided along the project alignment to
inform motorists of services and council and community assets within
the vicinity of the CSSI including Luddenham village, community
facilities and tourist areas in accordance with the Guide: Signposting
(RTA July 2007) and Tourist Signposting Guide (RMS and
Destination NSW 2012).











Section 6.6,
Contractors’ Signage
Strategies (in TCP)
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Stage 4
Cth NSW

Stage 6
NSW

Reference

4

Existing conditions

4.1

Existing road network

The Northern Road provides a key north-south connection in south-western Sydney,
stretching from Narellan, west of Campbelltown, via Penrith to Bligh Park south-east of
Richmond. The road corridor intersects with a number of regional motorway, arterial and
collector roads such as Richmond Road, Great Western Highway, M4 Motorway, Elizabeth
Drive, Bringelly Road, and Camden Valley Way.
4.1.1

Regional road network

At a regional level, The Northern Road and Elizabeth Drive are the key north-south and eastwest road traffic routes.
The Northern Road between Mersey Road, Bringelly and Glenmore Parkway, Glenmore
Park generally comprises a two-lane rural road on a single carriageway. North of Glenmore
Parkway, on approach to the M4 Western Motorway, The Northern Road widens to two lanes
in each direction. The Northern Road speed limit is generally 80 km/h between Mersey Road
and Glenmore Parkway, reducing to a limit of 60 km/h through Luddenham town centre.
Elizabeth Drive is a rural local road. It is a two-lane undivided carriageway with a speed limit
of 80 km/h. Elizabeth Drive is 10 m wide with unsealed shoulders and intersects with The
Northern Road at a roundabout.
4.1.2

Local road network

A number of local roads within the Project area connect with The Northern Road, including:
•

Mersey Road - a rural road consisting of a two-lane undivided carriageway with no signposted speed limit

•

Dwyer Road - a rural collector road with a two-lane undivided carriageway signposted at
80 km/h

•

Eaton Road - a two-lane unsealed road with no sign-posted speed limit

•

Adams Road - a rural collector road that consists of a two-lane undivided carriageway
signposted at 70 km/h

•

Park Road - a rural local road with a two-lane undivided carriageway signposted at
80 km/h

•

Littlefields Road - a rural collector road with a two-lane undivided carriageway signposted
at 80 km/h

•

Gates Road - a rural collector road consisting of a two-lane undivided carriageway
signposted at 60 km/h

•

Vineyard Road - a rural local road of a one-lane carriageway with no sign-posted speed
limit

•

Longview Road - a rural collector road of one-lane with no sign-posted speed limit

•

Kings Hill Road - a rural collector road with a two-lane undivided carriageway signposted
at 70 km/h
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•

Chain-O-Ponds Road - a rural collector road with a two-lane undivided carriageway
signposted at 70 km/h

•

Defence Establishment entry - a private road connection with The Northern Road
providing access to the Defence Establishment Orchard Hills (DEOH)

•

Bradley Street - a collector road consisting of a two-lane undivided carriageway with no
sign-posted speed limit.

4.1.3

Heavy vehicles and freight

The Northern Road provides a significant regional north-south freight route. The section of
The Northern Road between Mersey Road and Glenmore Parkway allows B-doubles up to
26 m and vehicles 4.6 m high. Elizabeth Drive to the east of The Northern Road and Park
Road to the west are also routes for B-doubles up to 26 m. The heavy vehicle routes through
the Project area are shown in Figure 4-1.
Heavy vehicles contribute 11-19% to daily traffic volumes along The Northern Road between
Mersey Road and Glenmore Parkway, being generally higher to the north of Elizabeth Drive.

4.2

Crashes

There have been 121 crashes recorded in The Northern Road between Mersey Road and
Glenmore Parkway over a five year period ending in 2014. In total, there were five crashes
that resulted in fatalities, 57 crashes that resulted in injuries and 59 crashes where no injuries
were reported. The number of reported crashes has remained relatively consistent over the
five year period.
The crash data indicates that the majority of crashes occurred during the day, with a cluster
of crashes occurring during the afternoon peak from 3:00 pm – 6:00 pm. Rear-end collisions
comprised the highest proportion of crashes.
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Figure 4-1:

B-Double routes in the vicinity of the Project area

Source: http://www.rms.nsw.gov.au/business-industry/heavy-vehicles/maps/restricted-access-vehicles-map/map/index.html
accessed 6/6/2018
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4.3

Existing road network performance

4.3.1

Existing traffic volumes

Traffic surveys undertaken between November 2014 and July 2015 measured average daily
traffic (ADT) along The Northern Road and the local road network. The ADT volumes are
summarised in Table 4-1. The data indicates that on average, daily traffic volumes decrease
from north to south along The Northern Road. Traffic volumes along Elizabeth Drive are
similar to those along The Northern Road. Traffic volumes do not vary between the AM peak
and PM peak.
Table 4-1:

Average daily traffic volumes in the Project road network (2014 – 2015)

Road /
location

ADT
(vehicles/day)

AM peak 1 hr
(8:00 – 9:00am)

PM peak 1 hr
(4:30 – 5:30pm)

Glenmore
Parkway and
Bradley Street

21,982

1,601

1,878

Chain-O-Ponds
Rd and Kings Hill
Road

17,499

1,285

1,563

Littlefields Rd and
Elizabeth Drive

15,206

1,097

1,371

Elizabeth Drive
and Park Road

15,737

1,096

1,397

Bradley Street

West of The
Northern Road

6,832

534

541

DEOH Access

East of The
Northern Road

1,513

168

66

Chain-O-Ponds
Road

West of the
Northern Road

290

27

16

Kings Hill Road

West of the
Northern Road

2,532

219

186

Longview Road

East of the
Northern Road

Not available

13

15

Gates Road

East of the
Northern Road

Not available

19

25

Littlefields Road

West of the
Northern Road

1,752

131

144

Elizabeth Drive

East of the
Northern Road

11,534

849

919

Park Road

West of the
Northern Road

6,342

470

501

Adams Road

East of the
Northern Road

Not available

134

161

Dwyer Road

South of the
Northern Road

Not available

50

74

The Northern
Road

Between
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4.3.2

Capacity of the existing The Northern Road

Car travel time surveys along The Northern Road indicate that vehicles generally travel at
speeds slower than the signposted speed limits. Delays at roundabouts, traffic turning right at
priority intersections and delays caused by cars being unable to overtake heavy vehicles
contribute to reduced travel speeds.
Queuing at the intersection of The Northern Road and Bradley Street is attributed to the
current development of the Glenmore Park residential subdivision. Delays at this intersection
are expected to increase following completion of the subdivision development. This issue is
being temporarily addressed as part of the development, prior to the upgrade of the
intersection as part of the Project.

4.4

Public transport network

4.4.1

Bus

Public bus route number 789 is operated by the Busways company in the Project area. This
service operates as a peak hour only service, with services twice per day on weekdays and
no services on weekends or public holidays.
Bus route number 789 provides transport between Penrith and Luddenham, with the majority
of its route travelling along The Northern Road. There are 14 existing bus stops associated
with this bus service on The Northern Road within the Project area. The existing bus stops
and proposed locations for relocated and new bus stops are shown in Figure 4-2 and Figure
4-3.
Bus route 781, also operated by Busways, operates between St Marys and Penrith crosses
the Northern Road at Glenmore Parkway, just north of the Project. This service is also only a
peak hour service, with services twice per day on weekdays and no services on weekends or
public holidays.

4.5

Pedestrian and cycling network

Pedestrian paths along The Northern Road within the Project area are limited to a short
section of footpath on the western side of The Northern Road between Roots Avenue and
the service station near Park Road at Luddenham.
There are no existing cycle paths in the Project area. The Roads and Maritime Cycleway
Finder classifies The Northern Road as a high difficulty on-road environment for cyclists.
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Stage 5

Note: extent of stages is indicative only

Figure 4-2:

Stage 6

Bus route 789 and bus stops in the Project area (northern section)

Source: EIS (Roads and Maritime, 2017)
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Stage 6

Stage 4

Note: extent of stages is indicative only

Figure 4-3:

Bus route 789 and bus stops in the Project area (southern section)

Source: EIS (Roads and Maritime, 2017)
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5

Construction traffic impacts

5.1

Traffic generating activities

An increase in traffic volumes is expected during Construction of the Project as a result of
commuting workers and management staff to Construction sites, deliveries of equipment and
the haulage of materials to and from the work sites.
The main traffic generating Construction activities comprise:
•

materials (including spoil) haulage by heavy vehicles

•

delivery of civil, concrete and paving materials

•

movements of Construction equipment

•

light vehicle movements (vans, utility pick-ups) associated with Construction staff and
contractors.

The following will be required to support these Construction activities:
•

traffic diversions for general traffic and for buses

•

temporary relocation of bus stops

•

speed limit restrictions around Construction zones.

5.2

Construction traffic impacts

The Project is expected to have minimal impact on the capacity of The Northern Road during
Construction. There will be a temporary increase in traffic volumes during Construction as a
result of commuting workers and management staff to sites, deliveries of equipment and the
haulage of materials to and from the work sites.
Construction activities may result in the following impacts:
•

increased travel times due to road works restrictions and reduced speed limits around
Construction sites

•

increased travel times due to increased truck and construction machinery movements

•

increased travel times due to traffic diversions

•

increased travel times due to temporary traffic calming measures

•

temporary partial closure of roads and altered property access during Construction

•

potential safety issues relating to increased heavy vehicle movements

•

temporary changes to bus access arrangements, including stop relocation, resulting in
increased walk distance for certain customers.

A preliminary estimate of Construction traffic movements associated with the Project results
in the following estimates:
•

40 site management personnel working within the office may be required at the peak of
Construction for each stage of the Project
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•

230 employee light vehicle movements per day on average will be generated during peak
Project Construction periods

•

100 heavy vehicle movements per day on average will be generated during peak Project
Construction periods

•

62 light vehicle movements in peak hour (morning and afternoon) on average for any one
worksite will be generated by construction workers during peak Project Construction
periods.

The increase in average daily traffic volumes due to the Project will be less than a 5%
increase in traffic over the day. The impact on traffic on The Northern Road and Elizabeth
Drive is expected to be minimal.

5.3

Construction routes

5.3.1

Hours of work

Generally, Construction work will be undertaken during standard Construction working hours:
•

7:00 am to 6:00 pm Monday to Friday

•

8:00 am to 1:00 pm Saturday

•

at no time on Sunday or public holidays.

There may be some requirement to undertake work outside standard working hours in order
to minimise disruption to traffic. These works may include, but are not limited to:
•

establishment of traffic control signs or devices

•

implementation of traffic switches

•

works that are impractical to undertake during the day due to disruption to traffic

•

utility works.

Out of hours works will meet the requirements of NSW-CoA E26. The Contractors will
implement management measures to minimise impacts to noise sensitive receivers and road
users due to work outside standard working hours.
5.3.2

Ancillary facility access

A number of ancillary facilities are required for Construction of the Project. The locations of
the proposed ancillary facilities assessed in the EIS and their access points are shown in
Figure 5-1. The final type, location and number of ancillary facilities will be determined by the
Construction Contractors and identified in their stage-specific Ancillary Facilities
Management Plans, prepared as part of the Contractors’ CEMPs.
The Northern Road will be the access point for the majority of the ancillary facilities, however
there will be requirement for the use of some local roads by construction and light vehicles
for work associated with local road upgrades.
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5.3.3

Local road use

Local roads in the Project area that will be accessed by both construction and light vehicles
include:
•

•

Penrith City Council:
-

Bradley Street, Glenmore Park

-

Chain-O-Ponds Road, Mulgoa

-

Gates Road, Luddenham

-

Grover Crescent, Mulgoa

-

Kings Hill Road, Mulgoa

-

Longview Road, Mulgoa

-

Vineyard Road, Mulgoa

-

Littlefields Road, Mulgoa

Liverpool City Council:
-

Eaton Road, Luddenham

-

Vicar Park Lane, Luddenham.

-

Elizabeth Drive, Luddenham (LCC/PCC)

-

Dwyer Road, Bringelly

No heavy vehicle access will be allowed on Willowdene Avenue. Light vehicle access only
will also be required for Adams Road, as well as local roads around Luddenham town centre.
Construction vehicle access may be required on Adams Road during bridge Construction.
Table 5-1 provides details of the local roads to be used for Construction of the Project,
including the type of access and justification as to why use of the road is required. The use of
the local roads identified in Table 5-1 for Construction of the Project has been identified in
accordance with the requirements of NSW-CoA E54. These roads were identified and
assessed in the EIS.
Table 5-1:

Local road use for the Project

Local road

Access required

Bradley Street,
Glenmore Park

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

Chain-O-Ponds
Road, Mulgoa

Justification for use and why
there are no alternatives
•

Access required to complete local
road upgrade and tie-in under
approved project scope

•

Access required to complete local
road upgrade and tie-in under
approved project scope
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Local road

Access required

Gates Road,
Luddenham

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

Kings Hill Road,
Mulgoa
Longview Road,
Mulgoa
Vineyard Road,
Mulgoa

•

Construction (heavy and light)
vehicle access

•

Identified as haulage route in
EIS, not beyond the limit of
works

Littlefields Road,
Mulgoa

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

•

Construction (heavy and light)
vehicle access

•

Not a haulage route beyond the
limit of works

Grover Crescent,
Mulgoa

Eaton Road,
Luddenham

Vicar Park Lane,
Luddenham

Dwyer Road,
Bringelly

Justification for use and why
there are no alternatives
•

Access required to complete local
road upgrade and tie-in under
approved project scope

•

Haulage route is required to
construct the new Gates link road
between Gates Road and Littlefields
Road. However the main access for
this work would be from The
Northern Road

•

Access required to complete local
road upgrade and tie-in under
approved project scope

•

To access existing utilities and
undertake utility relocation work

•

Access required to complete local
road upgrade and tie-in under
approved project scope

•

Haulage route is required to
construct a new link road (extension
of Vineyard Road) between Kings
Hill Road and Longview Road

•

Access required to complete local
road upgrade and tie-in under
approved project scope

•

Access required to complete local
road upgrade and tie-in under
approved project scope

•

Early access to the Stage 4 site
compound until other temporary
traffic control is constructed as
outlined in the Ancillary Facility
Management Plan

•

To complete the close of access to
the Project boundary

•

Access required to complete local
road upgrade and tie-in under
approved project scope
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Local road

Access required

Justification for use and why
there are no alternatives

Willowdene
Avenue,
Luddenham

•

Light vehicles only

•

Early access required to the
alignment until the main alignment is
fenced and creek crossings
constructed

Adams Road,
Luddenham

•

Identified as haulage route in
EIS from Adams Road to the
existing The Northern Road

•

Access required to the alignment
until haulage is possible along the
main alignment

•

Haulage will be up to the
approved load limit of the road

•

Access to the proposed Stage 6
ancillary facility (as identified in the
EIS) prior to the main alignment
being constructed to the north and
south

Traffic movements to and from ancillary facilities are expected to have limited or minor
impacts to the local road network, with the overall increase in average daily traffic volumes
due to the Project expected to be less than 5%. Light vehicle movements will comprise the
majority of the Construction traffic movements for ancillary sites.
All other access routes for ancillary facilities located on greenfield sites adjacent to new
sections of road to be constructed will be through the work sites at those locations.
Local roads will not be included in any Traffic Management Plans for State Road traffic
detours.
5.3.4

Haulage routes

Heavy vehicle movements to and from and within (where applicable) the site will be via The
Northern Road and the M4 Western Motorway, as well as via Elizabeth Drive and the M7
Motorway. Heavy vehicle routes for the Project that were identified and assessed in the EIS
are shown on Figure 5-1 and Figure 5-2. The use of local roads by heavy vehicles will be
limited to those local roads identified in Section 5.3.3.
Where a change to the heavy vehicle routes identified in Figure 5-1 and Figure 5-2 is justified
on the basis that there is no other reasonable or feasible alternative, the Contractors will be
required to consult with Liverpool City Council and Penrith City Council, as relevant, to
determine the potential impacts associated with the proposed change and any additional
controls required. The Contractors will prepare a Consistency Assessment to ensure that the
proposed modification to heavy vehicle routes is consistent with the approved Project, and
meets the requirements of the EIS, as amended by the SPIR. Minimum criteria to be met by
the Contractors where an alternative heavy vehicle route is identified is provided in Section
6.1.2. The Consistency Assessment will be reviewed by the Roads and Maritime Project
Manager and Environmental Manager (or delegate) and endorsed by the ER.
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Ancillary facility C21
(Stage 5) is not included
in the Project

Stage 5

Stage 6

Figure 5-1:

Ancillary facility locations and heavy vehicle routes for the Project
(northern section)

27 | The Northern Road Upgrade – Mersey Road, Bringelly to Glenmore Parkway, Glenmore Park OACEMP
Appendix B1 - Construction Traffic Management Plan
November 2018 Version 3.0
UNCONTROLLED WHEN PRINTED

Stage 6

Stage 4

Figure 5-2:

Ancillary facility locations and heavy vehicle routes for the Project
(southern section)
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5.4

Public transport

Construction of the Project will directly impact bus route 789, and potentially bus route 781,
however the level of disruption is expected to be low. Bus travel times may increase due to
reductions in travel speeds when travelling through Construction activity areas. Temporary
relocations of some bus stops along The Northern Road will be required and alternative
access routes will be implemented for relocated bus stops. Safe crossing points with
sufficient lighting for the changed locations will be provided for bus commuters.
Construction Contractors will consult with the bus operator (Busways) regarding the
relocation of bus stops prior to commencement of Construction. Local residents and
businesses will be informed of any changes to bus operations and access during
Construction. Consultation and communication with affected bus operators and the
community will be in accordance with the CCS.

5.5

Pedestrian and cyclist access

Construction of the Project will affect pedestrian and cyclists, who may be required use
temporary alternative paths where sections of The Northern Road are inaccessible. Due to
the staged approach of Construction, temporary arrangements are likely to be in place for up
to three years.

5.6

Property access

Access to properties will be maintained during Construction at all times, unless otherwise
agreed with property owners and businesses, to limit the duration of any impacts.

5.7

Parking

Parking for Construction personnel will be provided at ancillary facilities. No impact on
surrounding public parking areas is expected due to the Project.

5.8

Road safety

Construction activity along The Northern Road is likely to have the following impacts on road
safety:
•

increased risk of loss of traction or control on temporary pavement surfaces

•

increased risk of conflicts between cars, trucks and Construction vehicles

•

reduced lane widths and increased proximity to barriers increasing risk of collisions

•

increased risk of driver distraction around Construction activities

•

decreased visibility of temporary line marking and other traffic control measures

•

increased risk of collision at Construction site egress points.
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5.9

Emergency services

Construction of the Project has the potential to cause delays to response times for
emergency services. Delays due to Construction activities, queuing traffic and reduced
speed limits may disrupt emergency services. Procedures to minimise the impacts to
emergency services during Construction are incorporated into this CTMP.

5.10

Cumulative construction traffic

Potential cumulative construction impacts may occur from the aggregated effect of other
developments preparing for or starting Construction, including cumulative traffic disruptions
to road users travelling along The Northern Road and connecting local roads within the
Project area. Projects that may contribute to cumulative traffic impacts due to location,
timeframe and project size include:
•

The Northern Road upgrade between Glenmore Parkway and Jamison Road

•

M4 Smart Motorway civil work

•

Bringelly Road upgrade Stage 1 and 2.

Traffic generated by additional heavy vehicle and light vehicles during the construction of
these projects will result in higher than normal car and truck movements on The Northern
Road and Elizabeth Drive.
In addition, construction of the proposed M12 Motorway and Western Sydney Airport is likely
to commence following completion of the Project, resulting in continuous construction activity
in the area surrounding the Project for up to five years when considered together.
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6

Environmental mitigation and management measures

A range of environmental requirements and management measures are identified in the EIS
and SPIR, the conditions of approval and relevant Roads and Maritime documents. Specific
measures and requirements to address traffic and transport impacts are provided in Table
6-1.
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Table 6-1:

Traffic and transport revised environmental management measures

ID

Measure / requirement

When to
implement

Responsibility

Applicability
Stage 4

Stage 5

Reference
Stage 6

Cth

NSW

Cth

NSW

NSW

Construction impacts
T-1

A Construction Traffic Management Plan (CTMP) would
be developed, approved, implemented and monitored as
part of the project. The TMP would:

PreConstruction
Construction

Contractor
Traffic Manager











This CTMP

•

Outline the general principles and procedures for the
development of specific construction traffic control
plan (TCPs), taking into consideration where
possible other construction works utilising similar
haulage and access routes

Construction

Contractor
Traffic Manager











Section 6.1

•

Ensure safe and continuous traffic movement for
construction workers and the general public

Construction

Contractor
Traffic Manager











Section 6.1
Contractors’
TCPs

•

Maintain the capacity of existing roads where
possible

Construction

Contractor
Traffic Manager











Section 6.1
Contractors’
TCPs and
VMPs

•

Identify the requirements for temporary speed
restrictions where traffic may pose a safety risk to
workers

Construction

Contractor
Traffic Manager











Section 6.5

•

Maintain continuity of access to local roads and
properties, particularly along the existing alignment
of The Northern Road (may require temporary u-turn
facilities). Where access is affected, RMS would
consult with residents for alternative access
arrangements

Construction

Contractor
Traffic Manager
/ Contractor
CRM











Section 6.9

•

Details of access to construction sites including
measures to prevent construction vehicles queuing
on public roads

Construction

Contractor
Traffic Manager











Section 6.3.3
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ID

Measure / requirement

When to
implement

Responsibility

Applicability
Stage 4

Stage 5

Reference
Stage 6

Cth

NSW

Cth

NSW

NSW

•

Provide temporary traffic control where necessary

Construction

Contractor
Traffic Manager











Section 6.2
Contractors’
TCPs

•

Provide appropriate warning and signage for traffic
in the vicinity of work areas

Construction

Contractor
Traffic Manager











Sections 6.2
and 6.6,
Contractors’
TCPs,
Signage
Strategies (in
TCP)

•

Include methods to minimise road user delays such
as undertaking works around live traffic including tiein and bridge work outside of peak periods

Construction

Contractor
Traffic Manager











Section 6.3.3

•

Undertake Construction activities off-line where
possible to minimise the requirement to operate
temporary traffic control and reduced speed zones

Construction

Contractor
Traffic Manager











Section 6.4

•

Develop a communication plan to advise local
residents and businesses of any changes to traffic
conditions during Construction

PreConstruction/
Construction

Contractor
Traffic Manager
/ Contractor
CRM











Section 7.2,
CCS

•

Consult with bus operators regarding temporary bus
stop relocations during Construction and proposed
bus stops during operation.

PreConstruction/
Construction

Contractor
Traffic Manager
/ Contractor
CRM











Section 6.8,
CCS

•

Ensure the use of local roads by heavy vehicles to
access temporary ancillary facilities would be limited
as far as is reasonably practicable.

Construction

Contractor
Traffic Manager











Section 6.1
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ID

Measure / requirement

When to
implement

Responsibility

Applicability
Stage 4

Stage 5

Reference
Stage 6

Cth

NSW

Cth

NSW

NSW

Construction staging
T-2

Staging plans to be prepared in consultation with
adjoining contractors and for each stage of the upgrade.

PreConstruction/
Construction

Contractor
Construction
Manager /
Contractor
Traffic Manager











Section 6.1.1
Contractors’
Traffic Staging
Plans

PreConstruction

Contractor
Construction
Manager











Section 6.14

Road damage
T-3

Undertake a Pre-Construction dilapidation survey of
local roads used for Construction. Defects caused by
Construction activities would be rectified prior to
completion of Construction

Property access
T-4

Access to properties along affected roads would be
maintained during Construction. The need for any
alternative and/or temporary access arrangements
would be agreed with affected property
managers/owners

Construction

Contractor
Traffic Manager
/ Contractor
CRM











Section 6.9

T-6

Roads and Maritime will consult further with all utility
providers on required access and consents for utility
corridors prior to Construction

PreConstruction/
Construction

Roads and
Maritime Project
Manager /
Contractor
Construction
Manager











CCS
(separate
document)
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ID

Measure / requirement

When to
implement

Responsibility

Applicability
Stage 4

Stage 5

Reference
Stage 6

Cth

NSW

Cth

NSW

NSW











Local road upgrades
T-5

Roads and Maritime will consult with Councils regarding
the requirements for upgrade of local roads.

PreConstruction

Contractor
Construction
Manager /
Roads and
Maritime Project
Manager

Viable mitigation measures that would be expected to be
deployed by the Construction Contractor once the final
Construction sequencing and scheduling is known
include:

Construction

Contractor
Traffic Manager

•

Restricting heavy vehicle movements, heavy
deliveries and loading and unloading processes to
daytime periods and to areas well away from
receivers

Construction

Contractor
Traffic Manager











Section 6.1

•

Haulage routes will be located as far away as
possible from residential receivers, where this is
reasonable and feasible

Construction

Contractor
Traffic Manager











Section 6.1

•

Loading and unloading will be carried out away from
sensitive receivers, where practicable

Construction

Contractor
Traffic Manager











Section 6.1

Construction

Contractor
Traffic Manager











Sections 6.8,
6.9

Section 1.4,
Annexure A,
CCS
(separate
document)

Construction noise impacts
NV-2

Appendix B3
CNVMP

Business and economic activity
SE-12

Access to existing businesses would be provided on a
continuous basis throughout the Construction of the
project.
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ID

Measure / requirement

When to
implement

Responsibility

Applicability
Stage 4

Stage 5

Reference
Stage 6

Cth

NSW

Cth

NSW

NSW

Access and connectivity
SE-14

The Traffic Management Plan would include a signage
strategy (consistent with Roads and Maritime policy) to
provide guidance to passing patrons on access to
shops, services and businesses during Construction

Construction

Contractor
Traffic Manager











Sections 6.1,
6.2 and 6.6,
Contractors’
Signage
Strategies (in
TCP)

SE-15

Access to properties would be provided on a continuous
basis throughout the Construction of the Project. Where
temporary changes to property access are required,
alternate access should be determined in consultation
with affected property owners and tenants.

Construction

Contractor
Traffic Manager
/ Contractor
CRM











Section 6.9

SE-16

Access for pedestrians and cyclists near Construction
works would be maintained, including consideration of
pedestrian access needs for elderly people, children and
people with disability.

Construction

Contractor
Traffic Manager
/ Contractor
CRM











Section 6.7
Contractors’
Pedestrian
Movement
Plans

Cumulative impacts
CI-1

Consultation would be undertaken with local
communities potentially affected by the impacts of
multiple projects in addition to the project.

Construction

Roads and
Maritime
Community and
Stakeholder
Advisor /
Contractor CRM











Section 7.2

CI-2

Where relevant, consultation would be undertaken with
proponents of other nearby developments to increase
the overall awareness of project timeframes and
impacts.

Construction

Contractor
Traffic Manager
/ Contractor
Construction
Manager











Section 7.2

36 | The Northern Road Upgrade – Mersey Road, Bringelly to Glenmore Parkway, Glenmore Park OACEMP
Appendix B1 - Construction Traffic Management Plan
November 2018 Version 3.0
UNCONTROLLED WHEN PRINTED

ID

CI-3

Measure / requirement

Construction traffic management plans for this project
should be developed in consultation with plans for other
projects to assist in spreading the traffic load over the
network and to minimise construction traffic being
concentrated on any one particular route.

When to
implement

Construction

Responsibility

Applicability
Stage 4

Contractor
Traffic Manager
/ Contractor
Construction
Manager /
Roads and
Maritime Project
Manager
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Stage 5

Reference
Stage 6

Cth

NSW

Cth

NSW

NSW











Section 6.15

6.1

Construction traffic management

6.1.1

Traffic Staging Plans

The Project will be delivered in three stages. The Contractors responsible for delivering each
stage will prepare Traffic Staging Plans as part of their stage-specific CTMPs. The purpose
of the Traffic Staging Plans is to show how traffic will be managed through the Project area to
ensure the safety of Construction site personnel and road users.
The Contractors’ Traffic Staging Plans will include, but not be limited to, road design
drawings showing traffic lane configurations to be provided for traffic passing through the
Construction sites, including details of road alignment and geometry, intersection layouts,
provision for buses and cyclists, work areas and pedestrian areas, drainage, signs and
pavement markings.
6.1.2

Construction vehicle management

Vehicle movements
The Contractors will manage Construction vehicle movements to ensure the safe passage of
all forms of traffic through and around the Project area during Construction. Vehicle
movements will be planned to ensure that there is no reduction in the traffic capacity of The
Northern Road and all roads adjacent to the Project area. Traffic management will be
planned in coordination and consultation with the Transport Management Centre (TMC).
Construction vehicle movements may include:
•

deliveries of material, supplies, plant or equipment

•

material haulage

•

movement of Construction site personnel.

Through traffic on either existing roads or detour routes will be maintained where possible
during Construction activities to minimise the impact on traffic flows on The Northern Road
and other public roads. Construction deliveries will be timed to occur outside peak traffic
periods where possible, to minimise impacts on the road network.
Detailed Traffic Control Plans (TCPs) will be prepared by the Contractors to identify
measures that will be installed to warn traffic and guide it around or past the Construction
sites. TCPs may be in the form of written documents and/or diagrams. TCPs will incorporate
Vehicle Movement Plans (VMPs) and Pedestrian Movement Plans (PMPs) as relevant. TCPs
will also identify any property or business access issues related to Construction.
TCPs will be submitted to the Roads and Maritime Project Manager for approval at least
three working days before the commencement of any activity which affects traffic conditions
for a particular section of the Project. TCPs will be prepared in consultation with the TMC, all
relevant stakeholders including Penrith City Council, Liverpool City Council and local bus
companies. The Contractors will coordinate their stage-specific TCPs with each other and
also consider those already in place at any other project concurrently under construction
within the vicinity of the Project to ensure that no additional delay is caused to road users.
The Contractors will monitor traffic movements and modify Construction activities and/or
traffic control arrangements in the event that delays or congestion occurs as a result of the
traffic control arrangements in place.
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Emergency services will be notified in advance of changes to traffic conditions (e.g. partial or
total road closures).
The Contractors will prepare VMPs as part of their CTMPs. VMPs will be integrated with
TCPs as relevant. VMPs generally consists of diagrams that illustrates the travel paths for
vehicles entering, leaving or crossing the traffic flow. VMPs describe measures to ensure the
safety of pedestrians and local traffic associated with Construction. They identify access
points, traffic movement routes, turning areas and parking areas for Construction vehicles,
delivery vehicles and workforce vehicles.
VMPs will be planned in consideration of the location of sensitive receivers, with provision for
sufficient vehicle parking and turning areas to ensure there is no queueing of vehicles with
idling engines outside of standard hours. Construction site personnel will be trained on start
up and shut down processes for Construction vehicles and plant to minimise noise impacts
on sensitive receivers.
Haulage routes
Heavy vehicle routes and ancillary facility access points to be used for Construction of the
Project are shown on Figure 5-1 and Figure 5-2.
The Contractors will undertake detailed planning of haulage routes and vehicle turning
movements during preparation of the Contractors’ CTMPs. The Contractors’ CTMPs will
include an indicative assessment and impact of the number and timing of additional
Construction vehicle traffic movements on the haulage routes identified in Figure 5-1 and
Figure 5-2 that will be generated by Construction of each stage of the Project that the
Contractors are responsible for delivering. . The Contractors’ CTMPs will include detailed
maps illustrating haulage routes between material source sites and ancillary sites, details of
the haulage route roads, direction of travel, access points to ancillary facilities and
Construction sites, locations of any sensitive receivers and any limitations of the haulage
route. Where possible, vehicle and plant movements, including turning areas, will be within
the limit of the works and will be identified in the Contractors' TCPs. Restrictions on the use
of local roads by Construction vehicles are detailed in 5.3.3. Regular toolbox talks will be
conducted to ensure that all Project personnel are aware of haulage routes and vehicle
movement flows for Construction sites.
Haulage routes will be planned to restrict heavy vehicle movements, heavy deliveries, and
loading and unloading processes to daytime periods and to locations at a suitable distance
from sensitive receivers to minimise disturbance. Reduced speed limits for haulage routes
across Construction sites will be imposed in order to minimise noise and emissions and to
provide increased safety across the sites for personnel. The Contractor Foreman will ensure
that all haulage vehicles that are transporting materials to and from Construction sites have
their loads secured and covered to prevent spillage or emissions.
In the event that the Contractors identify potential alternative haulage routes or Construction
access tracks on the basis that there is no other reasonable or feasible alternative, the
Contractors will prepare a Consistency Assessment for submission to Roads and Maritime
and the ER. The assessment will provide evidence that the use of alternative haulage routes
or access tracks is justified and that impacts are generally in accordance with the approved
Project and the EIS, as amended by the SPIR, as per NSW-CoAs A1 and A2. Alternative
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haulage routes or Construction access tracks will, as a minimum, meet the following
requirements:
•

be located on relatively flat ground to minimise soil and water quality impacts

•

be located as far away as possible from residential receivers, where this is reasonable
and feasible

•

be located where there is easy and safe access to the Construction site

•

will have no impact upon matters listed under the EPBC Act or Biodiversity Conservation
Act 2016

•

will result in no additional vegetation clearing (over and above that approved as part of
the Project).

For haulage routes or access tracks located outside the Construction footprint, further
environmental assessment and approval may be required.
The planning of haulage routes will occur in consultation with Penrith City Council and
Liverpool City Council.
6.1.3

Ancillary facilities traffic management

A number of ancillary facilities are required to support the Construction of the Project. The
locations of the approved ancillary facilities for each stage of the Project are shown in
Appendix A4 and will be confirmed by the Contractors and detailed in their Ancillary Facility
Management Plans. Access to ancillary facilities will generally be via the existing sections of
The Northern Road. The use of the local roads identified in Section 5.3.2 by construction
vehicles to access ancillary facilities will be monitored and minimised as far as possible.
Traffic management for ancillary facilities will be planned to minimise effects on existing
traffic flows. Dedicated light and heavy vehicle turning areas and temporary traffic
management measures, if required, will be developed and detailed in the Contractors’ VMPs.

6.2

Traffic control signs and devices

Traffic control devices include signs, traffic signals, pavement markings, traffic islands, and
other devices used to regulate, warn and/or guide road users. Traffic control devices for the
Project include:
•

safety barriers

•

pavement markings and signs

•

portable VMS

•

temporary traffic signals

•

radar activated speed signs

•

temporary speed zones

•

lighting towers.

Traffic control signs and devices required during Construction will be identified by the
Contractors in TCPs and implemented in accordance with the Traffic Control at Worksites
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manual (RTA, 2010). The Contractors will obtain all necessary approvals for traffic control
devices used on the Project.

6.3

Temporary roadways and detours

6.3.1

Traffic switches

Traffic switches will be required at different locations within the vicinity of the Project. Traffic
switches will be planned and designed in accordance with relevant Roads and Maritime
specifications, Australian Standards and Austroads guidelines. The Contractors will prepare
a TCP for each traffic switch implemented. The TCP will describe the traffic control devices
to be used for the traffic switch. Traffic switches will only be used where the usual
construction workforce will be on site for a minimum of two days.
Approval for traffic switches will be obtained from Roads and Maritime and the relevant local
Council. The Emergency Services and local community will be informed of upcoming traffic
switches.
An independent safety audit of the traffic switch and inspection of all traffic switch control
devices and related infrastructure will be carried out prior to its implementation.
6.3.2

Lane adjustments, reduced shoulders and detours

Temporary adjustments to lanes, road shoulders or traffic detours will be designed in
accordance with Roads and Maritime specifications and guidelines and the Traffic Control at
Worksites Manual (RTA, 2010) by a suitably qualified designer who is experienced in the
design of roads to Roads and Maritime standards.
All signage, safety barriers or other traffic control devices must be in place prior to opening
traffic to the temporary roadway or traffic detour.
Local Roads (refer Section 5.3.3) will not be identified for State Road traffic detours in any
Traffic Management Plans.
6.3.3

Road user delay management

Road user delays due to the Project will be minimised through the design of TCPs and the
planning of Construction activities and road occupancy.
The Contractors will develop and implement delay minimisation strategies to minimise road
user delays in their stage-specific CTMPs. The measures will be designed to minimise traffic
disruptions for road users, particularly during peak periods, minimise the amount of road
closed to traffic at any one time, and maintain access and road user awareness of changes
in traffic conditions and delays.
A traffic queue means the situation where the traffic is backed up on a roadway either
stationary or moving at a rate much slower than the designated posted traffic speed limit
signage. Traffic queues caused by road occupancies or Construction activities, measured
visually along a single lane in any direction along The Northern Road or any local road will
not exceed 200 m in length. If traffic queues reach this limit, the responsible traffic controller
will be required to remove the cause of the delay until the flow of traffic returns to free flow
conditions. The Contractor Traffic Managers will monitor, measure and record traffic queue
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lengths. The results of the queue length monitoring will be included in the weekly reports
submitted to the Roads and Maritime Project Manager in accordance with Specification G10.

6.4

Road occupancy

6.4.1

Road Occupancy Licence

Construction of the Project may require closing of shoulders and lanes on either the existing,
temporary or new pavements of The Northern Road or connecting local roads. A ROL will be
obtained by the Contractors if an existing road is to be used in such a way that it affects
traffic flow within the vicinity of the Project works. Road occupancies include:
•

shoulder occupancies and/or closures

•

lane occupancies and/or closures

•

any occupation of the Construction site by site personnel (including sub-contractors),
equipment or plant that requires a traffic control plan

•

any other event, including utility works, that causes delays to traffic flows.

Road occupancies involving closure of any shoulder or auxiliary lane will provide a minimum
of one travel lane in each direction at all times during the road occupancy.
Applications for ROL will be prepared by the Contractor in accordance with the Road
Occupancy Manual (TMC, 2015) and will comply with the road safety and traffic
management principles, objectives and targets outlined in this CTMP. Applications will be
submitted to the TMC at least 10 working days before the planned commencement of the
work activity that requires road occupancy. The submission will include a description of the
work to be conducted, design drawings if relevant, a program of the works, a TCP, vehicle
management plan, details of SZA submission (if applicable), and contact details of the
Contractor Traffic Manager or delegate. The TCP associated with the ROL will be submitted
to Roads and Maritime for approval at least 10 working days prior to commencement of the
ROL.
The Contractors will develop a travel time monitoring program to measure compliance with
the ROL. Reporting on compliance with ROLs will be included in the weekly reports prepared
for the Roads and Maritime Project Manager.
The Contractor Traffic Manager or delegate will advise the TMC on 1300 725 886 when
closing and reopening traffic lanes, quoting the relevant ROL number. Copies of approved
ROLs will be retained at the location of the relevant road occupancy and on-site.
The Contractors will provide the Roads and Maritime Project Manager with a weekly forecast
of the proposed road occupancies for the following week. In preparing forecasts for ROLs,
the Contractors will liaise with other contractors undertaking adjacent concurrent works which
may involve road occupancies in order to minimise cumulative impacts associated with
multiple road/shoulder closures. This includes, but is not limited to, the following projects
concurrently under construction:
•

Bringelly Road Upgrade Stage 2- King Street to The Northern Road

•

The Northern Road Upgrade Stages 2 and 6

•

adjacent property and land developers.
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6.4.2

Periods for implementation of road occupancies

Road occupancy will not be implemented for single lane closures in two-lane carriageway
during the following time periods:
•

5.00 am to 10.00 am Monday to Friday (except public holidays)

•

2:30 pm to 8.00 pm Monday to Friday (except public holidays)

•

1.00 pm to 7.00 pm Saturday (except public holidays)

•

9.00 am to 7.00 pm Sunday (except public holidays)

•

from 6.00 am on the day prior to a declared public holiday until 6.00 pm on the day
following the public holiday

•

the last weekday before and the first weekday after NSW Public School Holidays

Road occupancy will not be implemented for full carriageway closure (in a single direction or
both directions) at any time.

6.5

Speed management

Temporary speed zones may be implemented to assist in controlling the speed of traffic
through roadwork sites. A reduced roadwork speed zone will only be implemented where it is
warranted. The Contractor Traffic Managers will assess whether roadwork speed zones are
necessary to assist in controlling vehicle speeds.
Roadwork speed limits and zoning in road occupancies must comply with Traffic Control at
Work Sites manual (RTA, 2010) and the NSW Speed Zoning Guidelines (RTA, 2011).
The key principles for the effective implementation of roadwork speed limits are:
•

they are self-enforcing or will be enforced

•

they are not used alone but with other traffic control signs and devices

•

they are not used in place of more effective means of traffic controls

•

they are only to be used while roadworks are in progress or there are temporary safe
road conditions.

The Contractors will apply for SZA prior to implementation of temporary speed zones, as part
of the ROL application process described above.
The Contractors will maintain the signposted speed regime along The Northern Road, except
where an approved ROL is in place. Speed restrictions of 60 km/h during ROL periods will be
imposed where Construction works are being carried out directly adjacent to the traffic lanes.
Temporary speed restrictions to 40 km/hr may be permitted for short periods during ROL
periods wherever temporary traffic conditions require speed reduction for safety.
The Contractor Traffic Managers will retain copies of all approved SZAs on site and provide a
copy to NSW Police and Liverpool City Council or Penrith City Council, as relevant. The
Contractors will maintain a record of times when temporary speed zoning signs are in place.
The community will be informed of any SZA to be implemented via advertising and signage.
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6.6

Signposting and delineation

Disruption to local businesses due to Construction will be minimised by providing signage to
direct road users and the community to local businesses, tourist and other services and
Council and community facilities in the Project area or areas affected by the Project. Where
motorist, pedestrian or cyclist access to businesses or other properties is restricted due to
Construction activities, signage will be implemented in consultation with affected businesses
and property owners in accordance with NSW-CoA E57, Section 1.4.2 of this CTMP and the
approved CCS for the Project.
The Contractors will make all arrangements with all affected business owners or persons in
relation to the impacts and consequences of disruption due to Construction activities, prior to
any disruption occurring. The Contractors will involve affected business and property owners
in close proximity to the Project in the design and planning of Construction activities and
provide adequate notification and consultation to ensure appropriate signage and access
requirements. Prior to any anticipated disruption due to Construction, the Contractors'
Community Relations Managers (CRMs) will conduct face-to-face meetings with affected
businesses and properties to determine a satisfactory alternate signposted route or entry
point. Where appropriate, regular meetings with affected businesses will be scheduled to
discuss requirements for access and signage prior to Construction commencing. Businesses
in the Project area that have been identified as requiring such consultation are outlined in the
approved CCS and include Leppington Pastoral Company, businesses at Luddenham Town
Centre and the Defence Establishment at Orchard Hills.
Temporary way-finding signage to guide motorists, pedestrians or cyclist seeking businesses
or other properties that are affected by Construction will be installed prior to disruption
caused by changes to the road network or traffic systems. Any temporary signage provided
will have no adverse impacts on access to the business or property, and entry points will be
maintained as close as possible to existing entry points. Signage will be developed in
consultation with affected businesses and properties and consistent with the Guide:
Signposting (RTA, 2007) and Tourist Signposting Guide (Roads and Maritime and
Destination NSW, 2012). The Contractors will undertake regular inspections of way-finding
signage to ensure its effectiveness.
The details of controls for maintaining access will be provided as part of the Contractors'
TCPs, which will include a Signage Strategy that identifies the types and locations for
signage that will be implemented. The Signage Strategy will be developed in consultation
with affected local businesses and properties, Penrith City Council and Liverpool City
Council, and other relevant authorities. The Signage Strategy will be developed in
accordance with Guide: Signposting (RTA, 2007) and Tourist Signposting Guide (Roads and
Maritime and Destination NSW, 2012) to outline the measures to be implemented to
minimise disruption and access to businesses and properties in the Project area due to
Construction. The Signage Strategy will include:
•

a review of existing signage along the Project corridor, which may include:
-

private and commercial signage

-

street signage

-

visitor information signage

-

tourist directional signage
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•

•

•

parking, pedestrian and public transport facilities signage

the principles to be adopted for the signage strategy, such as:
-

principles for signage design – ensuring signs are highly visible, clear and easy to
understand, of appropriate size and style

-

principles for signage placement – positioned in accordance with relevant Australian
Standards, clearly legible to motorists, pedestrians and cyclists and without causing
an obstruction, positioned at eye level for motorists, minimising clutter in the
roadway

the implementation program for the strategy, which will detail the methods and timing for
following steps:
-

audit of existing signage

-

consultation with stakeholders

-

identification of locations where signage will be required

-

liaise with local businesses, properties, the relevant local Council and Roads and
Maritime to design and arrange signage

-

removal of existing signage, if required

-

installation of signage, which will occur progressively in consultation with affected
stakeholders and prior to any disruption from Construction

a monitoring and maintenance program for signage to ensure signs are effective and
remain fit for purpose, including:
-

development and maintenance of a database of installed signage, including sign
location, type and installation date

-

audit program of signage installed to assess its effectiveness, including consultation
with affected business and property owners

-

inspections as part of the weekly environmental inspections to check for damage or
removal of signage installed

-

a process for cleaning or replacement of signage as soon as feasibly practicable
where vandalism, damage or removal occurs.

During Construction, the Contractors will maintain ongoing timely communication with
affected businesses and properties on Project timing, changes to traffic conditions and
access arrangements. This will include notice on timing and duration of activities and
potential localised impacts. Information will be provided to, and sought from, affected
business and property owners via various methods, including letterbox drops, face-to-face
meetings, community information events and meetings, and the Project website. Further
details are provided in the CCS.

6.7

Pedestrians and cyclists

6.7.1

Pedestrians

Key pedestrian movements (formal and informal) along The Northern Road and all
intersecting roads, where safe, reasonable and feasible, will be maintained during
Construction. The Contractors will prepare PMPs as part of the Contractors’ CTMPs in
accordance with Guide to Road Design Part 6A: Paths for Walking and Cycling (Austroads,
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2017). The PMPs will consist of diagrams showing the allocated travel paths for Construction
site personnel and pedestrians around or through Construction sites.
Where Construction work areas restrict access to existing footpaths or crossings, alternative
routes will be developed. Where pedestrian access to businesses or properties is affected by
Construction, arrangements for alternative pedestrian access, and way-finding signage if
requested, to affected businesses or properties will be developed by the Contractor CRMs in
consultation with business or property owners prior to any disruption occurring, in
accordance with the requirements of NSW-CoA E57, the ongoing consultation outlined in
Section 1.4.2 and the approved CCS for the Project.
The pedestrian facilities at these locations to be outlined in the PMPs include:
•

fit for purpose, all weather sealed temporary footpaths

•

upgraded pram-appropriate surfacing for paths located near schools and childcare
centres

•

signposting and devices to guide pedestrians or site personnel along allocated walkways
or paths

•

defined work areas to ensure pedestrians avoid travelling between any safety barrier
system and live traffic.

Details of diversions or changes to pedestrian movement will also be included in TCPs
implemented during Construction.
The Contractors will undertake regular monitoring of footpaths or walkways to assess
condition and identify any hazards.
6.7.2

Cyclists

The Northern Road provides an important recreational and club cycle route. The Contractors
will maintain a standard of cyclist facilities equal to that of pre-Construction condition.
Changes to cyclist movements or facilities will be outlined in diagrams and notes included in
TCPs. Any temporary cycle paths or cycle crossings will be designed in accordance with the
Guide to Road Design Part 6A: Paths for Walking and Cycling (Austroads, 2017) and NSW
Bicycle Guidelines.
The following cyclist movement management measures will be included in the Contractors’
TCPs:
•

clear and appropriate signage to inform cyclists of changed traffic conditions

•

safety provisions, such as signposting, bollards and barriers where necessary

•

provision of shoulders for cyclists in front of any temporary barriers if alternative
provisions (suitable for a club cycle route, including alignment and grades) are not
provided

•

provisions to ensure the surface and cleanliness of shoulders are appropriate and
maintained throughout Construction.

The Contractors will undertake regular inspections and monitoring of cyclist facilities during
Construction to ensure that the safety of cyclists is maintained.
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6.8

Public transport

Construction activities and traffic management measures have the potential to cause
disruption to bus route 789 along The Northern Road. The Contractors will consult with the
Busways bus company prior to commencement of Construction to advise of activities that will
impact bus operations and to agree suitable locations to relocate bus stops and access
points along the route, where required.
The Contractors will also liaise with local schools and bus proprietors to ensure that
appropriate facilities are made available for buses to stop, particularly for school children
during school terms. Measures to ensure awareness and safety will include:
•

clear signage directions to and for relocated bus stops

•

pedestrian facilities to enter and exit the buses

•

safe pedestrian access across active roadways and construction zones to bus stops

•

temporary indented bus bays of appropriate size and that do not restrict traffic flow on
The Northern Road

•

bus turning points on The Northern Road.

Consultation will be undertaken in accordance with the Project CCS.
The Contractor Traffic Managers will invite bus operators to attend weekly traffic control and
stakeholder meetings that will occur for the duration of the Project.

6.9

Property access

Access to all properties will be maintained during Construction unless otherwise agreed by
the relevant business owner, property owner or occupier.
The CRMs will consult with property or business owners identified as being potentially
impacted by traffic management arrangements, as required by NSW-CoA E57. Consultation
will occur four weeks prior to the commencement of any Construction works that will affect
property or business access in accordance with the requirements of Specification G10 and
the approved CCS for the Project. The purpose of the consultation is to inform property or
business owners of the extent and timing of the Construction works that will affect access,
identify temporary alternative access arrangements or other management measures and
determine any special arrangements required. The Contractor CRMs will maintain regular
communication with affected property or business owners during the period that Construction
impacts access.
Disruption to property access will be minimised by:
•

providing all-weather access arrangements for vehicles required to cross active
Construction sites to access properties

•

maintaining existing parking arrangements at bus stops

•

ensuring continuity of services to properties such as garbage collection and mail delivery

•

ensuring awareness of Construction workers to access arrangements, including
movement of Construction vehicles near property access points

•

maintaining existing turn movements to all properties and businesses.
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6.10

Parking

The locations for Construction site offices will be determined by the Contractors for each
stage in the Contractors’ CTMPs and Ancillary Facility Management Plans. The Contractors’
VMPs will include provisions for appropriate off-road areas for Construction traffic parking,
including for workforce parking and site visitors. VMPs will describe access locations and
safe entry and exit to and from all such parking areas.
Parking arrangements for businesses and properties are not anticipated to be impacted by
the Project, including at Luddenham Town Centre. However, where any specific
requirements are identified during consultation with affected businesses and properties, the
Contractors will implement appropriate arrangements, including providing temporary signage,
for parking.

6.11

Emergency services

Prior to and during preparation of the EIS for the Project, consultation was undertaken with
the following Emergency Services authorities:
•

NSW Fire and Rescue

•

NSW Rural Fire Service

•

Nepean Local Area Command

•

NSW Police Force

•

State Emergency Service

•

NSW Ambulance Service.

Construction is anticipated to have only a minor impact on emergency vehicles because
vehicle access along The Northern Road will be maintained. However, consultation with
emergency services providers will continue throughout Construction of the Project to ensure
impacts on emergency services operations are avoided. Emergency services will be kept
fully informed of all changed traffic conditions throughout the Construction stages of the
Project. The Contractors’ Traffic Managers will arrange for representatives of the Emergency
Services to attend weekly traffic control and stakeholder meetings to ensure they remain
informed of current or upcoming changes to traffic conditions.
The Contractor Traffic Managers and/or Contractor CRMs will notify the emergency services
providers when access to properties or traffic routes is expected to be impeded for any
period of time. Signage will be implemented to ensure that all Construction and adjusted
property accesses are clearly signposted.
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6.12

Special events

A special event in traffic management terms is defined as any planned activity that is wholly
or partially conducted on a road, requires multiple agency involvement, requires special
traffic management arrangements and may involve large numbers of participants and/or
spectators. Special events may include:
•

local festivals and celebrations

•

annual local events

•

sporting events

•

parades and marches

•

daylight savings changes

•

seasonal variations in traffic volumes

•

NSW holiday periods.

Where special events are expected to generate additional vehicle or pedestrian traffic in the
area affected by Construction of the Project, the Contractors will co-operate with the event
organiser, Roads and Maritime, local Councils and other authorities to facilitate traffic and
pedestrian flows on the existing road network or adjacent to the Construction sites.
The Contractors will also liaise with Liverpool City Council and Penrith City Council in relation
to upcoming traffic generating special events when planning any traffic arrangements to
avoid any conflict with Construction activities.

6.13

Incident management and response

Roads and Maritime is responsible for the management of unplanned traffic incidents on
NSW roads in coordination with NSW Police. If requested, the Contractors will provide
support to Roads and Maritime or Emergency Services agencies when emergencies or
unplanned incidents occur within or adjacent to a Construction site.
The Contractors will nominate a contact person, such as the Contractor Traffic Manager, to
be available at all times if an emergency or disruptive unplanned incident occurs within the
boundary of any Construction area subject to a TCP. The nominated contact person will
respond within one hour to after-hours callouts from the TMC or Police.
For non-emergency disruptive incidents, the Contractor Traffic Manager or delegate will
attend the location of the traffic incident and assess if corrective actions are required to be
undertaken or resources provided by the Contractor. This assessment will occur in
coordination with Emergency Services agencies, if in attendance. The Contractors will
maintain a record of communications with the TMC and Police and all traffic incidents
attended.
6.13.1

Management of unplanned incidents

The Contractors will immediately notify the Roads and Maritime Project Manager (or
delegate) of any traffic–related incident occurring within the Construction site or at other
locations affected by Construction. The TMC will also be notified immediately if a traffic
incident occurs during working hours.
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In the event of an unplanned traffic incident, the Contractor Traffic Managers will:
•

rectify any damage to safety barriers, signs or other road assets to make the roadway
safe

•

remove or reposition traffic control devices and/or remove debris that interferes with
traffic flow (under the direction of Roads and Maritime or Police), in the event that a traffic
incident occurs in a section of the roadway that is under Construction

•

liaise with and respond to requests from the Roads and Maritime or Police related to
clearing The Northern Road

•

ensure there is sufficient access to labour, plant and materials as necessary to
immediately provide basic early traffic control, undertake repairs or remove debris, and
replace any damaged barriers or signs, to a minimum sufficient level of safety to allow
reopening of the affected area to traffic

•

ensure the area is restored to the full and compliant safety level within a minimum
amount of time

•

arrange recovery of any Construction vehicle if in the event of breakdown that occurs enroute or within Construction sites or ancillary facilities.

The Contractor Traffic Managers will prepare a report for each traffic-related incident. The
report will include photographs of the road approaches at 10 m intervals starting from at least
200 m each side of the incident site, including photographing the location of all relevant
safety devices and signs, and any recommended corrective actions to prevent further
incidents. The report will be submitted to Roads and Maritime Project Manager within two
days of the occurrence of the incident.
6.13.2

Traffic Incident Management Plan

The Contractors will prepare a Traffic Incident Management Plan as part of the Contractors’
CTMPs. The Traffic Incident Management Plan will be developed in consultation with the
TMC and Liverpool City Council and Penrith City Council, as relevant.

6.14

Road maintenance

The Contractors will maintain existing or temporary roads used by Construction traffic during
the Project. Maintenance activities will include repairing potholes, removing debris and
overgrown vegetation, cleaning kerbs and gutters and re-applying line-marking.
The Contractors will co-operate with Roads and Maritime, Liverpool City Council and Penrith
City Council and its personnel or contractors in carrying out maintenance of existing roads
outside the Project area.
The Contractors will engage suitably qualified consultants to prepare a Road Dilapidation
Reports for the local roads and associated infrastructure to be used by Construction vehicles
during each Project Construction stage. The reports will include, as a minimum:
•

identification of the structural condition of local roads likely to be used by Construction
traffic, including deflection test results

•

identification of the structural condition of footpaths and utilities in the vicinity of the
Construction sites

•

photographs showing pre-Construction road footpath and utility condition.
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The Dilapidation Reports will be provided to Liverpool City Council and Penrith City Council,
as relevant, within three weeks of completing the road dilapidation surveys and at least one
month before the use of the local roads (listed in Section 5.3.3) by Construction vehicles.
The Contractors will be responsible for ensuring that any damage to roads as a result of
works associated with Construction of the Project is rectified so as to restore the road to at
least the condition it was pre-Construction, unless otherwise agreed by the relevant Council.

6.15

Management of cumulative traffic impacts

Due to the staged nature of Construction of the Project, it will be necessary to ensure
coordination between the Contractors to minimise traffic disruption and delays along the
length of The Northern Road and connecting local roads.
The Contractor traffic management representatives for each stage of the Project will
participate in weekly traffic co-ordination meetings to discuss Construction work programs
and interface issues such as adjacent traffic control operations, vehicle movement plans,
maintenance activities and incident management. Traffic management representatives from
other road projects concurrently under construction will be invited to attend the weekly
meetings, if required. The weekly meetings will be attended and facilitated by the Roads and
Maritime Project Manager.
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7

Compliance management

7.1

Roles and responsibilities

The Project organisational structure and overall roles and environmental responsibilities are
outlined in Section 5.1 of the OACEMP.
The Contractors will provide a Traffic Manager (dedicated resource) for each stage of the
Project. The Contractors’ Traffic Managers will hold a current Roads and Maritime Design
and Inspect Traffic Control Plan (Orange Card) qualification and will be responsible for the
overall management of traffic and road safety for the applicable stage of the Project, in
accordance with Specification G10. The Traffic Managers’ responsibilities include:
•

maintaining current copies of the Traffic Incident Management Plans, TCPs (including
signage strategy), VMPs, PMPs, Traffic Staging /Safety Plans, EWMS, ROLs and SZAs
and their controlled documentation

•

ensuring that the approved traffic control measures are established, implemented and
maintained in accordance with the approved plans

•

amending and updating the plans, as required, to ensure that they remain current as the
work progresses

•

carrying out regular inspections and auditing of the traffic control measures to ensure that
they are effective and are being followed

•

identifying locations and times where traffic congestion or unsafe conditions for vehicles,
cyclists, pedestrians and workers are occurring, and providing recommendations for
improvement

•

providing technical advice to the Construction team relating to traffic engineering, traffic
management and road safety issues

•

developing traffic management strategies that comply with all Project requirements and
relevant standards and guidelines

•

assisting in the development of traffic staging and temporary works plans

•

managing the development and approvals of all traffic control plans in accordance with
G10 and Traffic Control at Worksite Manual

•

liaising with all key internal and external stakeholders including Roads and Maritime, the
TMC, NSW Police and the local councils on traffic management and safety issues

•

facilitating traffic awareness and providing information for toolbox talks to site personnel

•

being responsible for the implementation of ROLs including:
-

monitoring and quantifying the durations of traffic flow delays

-

monitoring, measuring and recording traffic queue lengths, including the maximum
traffic queue lengths in each direction and the total occupancy stoppage time

-

maintaining and adjusting traffic control measures and devices to assist prevailing
traffic flows, minimise lane and shoulder occupancies and any lost traffic flow
capacity and minimise traffic flow delay durations and queuing

-

monitoring of over-dimension heavy vehicle movements
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•

being responsible for the implementation of SZAs and monitoring the implementation and
operation of temporary roadwork speed limits

•

monitoring installed traffic management schemes for their safe operation and use and
ensuring defects or unsafe installations are amended

•

managing the road safety auditing program of traffic management schemes in
accordance with project requirements

•

maintaining the quality assurance system associated with traffic management issues
including preparation and storage of all necessary records

•

reporting immediately to Roads and Maritime the occurrence of all delays, including those
caused by incidents, to the free flow of traffic of greater than five minutes and/or traffic
queue lengths greater than 500 m and as required under the conditions of the ROLs

•

being contactable at all times (7 days per week and 24 hours per day) during the
Construction phase of the Contractor’s work to receive and answer traffic /incident related
inquiries from Roads and Maritime, the TMC, local councils and the NSW Police

•

producing records of all road occupancies and forward records of all traffic flow delays
and durations, traffic queue lengths and other ROL related matters to Roads and
Maritime upon request

•

stopping work on any activity if it is considered to be necessary to prevent traffic incidents
or to comply with the directions of Roads and Maritime, the TMC or NSW Police.

7.2

Communication

Roads and Maritime will prepare and implement a CCS in accordance with the requirements
of NSW-CoA B1 to document the approach to stakeholder and community communications
for the Project. The CCS will identify opportunities and tools for providing information and
consulting with the community and stakeholders during the Construction of the Project. The
Contractors will support the delivery of the CCS.
Traffic and transport management information will be communicated to the community and
stakeholders in accordance with the principles and procedures outlined in the CCS including
the following methods of communication:
•

Project 24-hour telephone line – to address community enquiries concerning planned
traffic arrangements including any temporary traffic switches

•

display material – regularly updated displays including access information, temporary
traffic arrangements, traffic disruptions, traffic restrictions and temporary
detours/diversions

•

letter notifications – notify local residents and businesses about Construction activities
which will affect access or disrupt use of their premises at least five working days before
commencing the work. The notification will advise the nature of the work, why it is
necessary, indicate the expected duration plus any changes to arrangements for traffic or
property access

•

Project website – regular updates will include upcoming night works, changes to
pedestrian/cyclist access and access to businesses, temporary traffic arrangements,
traffic disruptions, traffic restrictions and temporary detours/diversions
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•

advertising – advertise in relevant newspapers significant traffic management changes,
detours, traffic disruptions and work outside standard work hours.

The Contractor CRMs will provide timely, accurate, relevant and accessible information
about changed traffic and access arrangements, potential delays to road users and local
communities, and out of hours works, with provision for feedback through a complaints line
during Construction.
Consultation will be undertaken with local communities potentially affected by the impacts of
multiple projects in addition to the Project.
The CCS provides details on the requirements for coordination and communication between
the Contractors working on the Project stages which will include:
•

liaison meetings

•

mailing list for all communications (including Community Updates)

•

email communication

•

Project briefings.

Where relevant, the Roads and Maritime Community and Stakeholder Engagement Advisor
and the Contractor CRMs will undertake consultation with proponents of other nearby
developments to increase the overall awareness of project timeframes and impacts.
Construction traffic management plans for the Project will be developed in consultation with
plans for other projects to assist in spreading the traffic load over the network and to
minimise construction traffic being concentrated on any one particular route.
Further detail about the CCS is provided in Section 5.5.3 of the OACEMP.

7.3

Complaints management

Roads and Maritime will develop a Complaints Management System (CMS) to document the
overall approach to complaints management for the Project. The Contractors will adopt the
requirements of the CMS, including reporting requirements. The CMS will include a
Complaints Register which will record the details of all complaints relating to the Project.
Further detail about the CMS is provided in Section 5.5.3 of the OACEMP.

7.4

Traffic management risk assessment workshop

The Contractors will conduct a traffic management risk assessment workshop prior to the
commencement of any traffic management works. The workshop will be attended by, as a
minimum, the Contractor Construction Managers, Contractor Traffic Managers, the road
designers, Roads and Maritime personnel involved in reviewing the Contractors’ CTMPs, the
Roads and Maritime Environmental Manager (or delegate), and representatives from
Liverpool City Council and Penrith City Council, as appropriate.
The purpose of the workshop is to identify and address the risks associated with the road
safety, traffic management and local road network issues specific to the Construction site.
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The outcomes of the workshop will be documented in the Project Risk Registers prepared as
part of the Contractors’ CEMPs. The identified risks will be managed through the
implementation of TCPs and other measures outlined in the Contractors’ CTMPs.

7.5

Training

To ensure that this overarching CTMP is effectively implemented, all site personnel
(including sub-contractors) will undergo site induction training that includes traffic and
transport management issues prior to Construction commencing. The induction training will
address elements related to traffic and transport management, including:
•

existence and requirements of this overarching CTMP, the Contractor’s CTMP and all
plans and procedures prepared under the CTMPs

•

relevant legislation, regulations and EPL conditions

•

incident response, management and reporting

•

road safety

•

road occupancy

•

standard Construction hours

•

complaints response and reporting

•

roles and responsibilities for traffic management

•

requirements to maintain surrounding property access for residences, business owners,
and their visitors, and to minimise disruptions to these properties for the duration of
Construction

•

temporary and interim traffic arrangements

•

response procedure for dealing with traffic incidents.

Targeted training in the form of toolbox talks or specific training will also be provided to
personnel with a key role in traffic and transport management or those undertaking an
activity with a high risk of environmental impact. Site personnel will undergo refresher
training at not less than six monthly intervals.
The ER will review and approve the induction and training program prior to the
commencement of Construction and monitor implementation.
Daily pre-start meetings conducted by the Contractor Foreman will inform the site workforce
of any environmental issues relevant to traffic and transport that could potentially be
impacted by, or impact on, the day’s activities.
Further details regarding staff induction and training are provided in Section 5.3 of the
OACEMP.

55 | The Northern Road Upgrade – Mersey Road, Bringelly to Glenmore Parkway, Glenmore Park OACEMP
Appendix B1 - Construction Traffic Management Plan
November 2018 Version 3.0
UNCONTROLLED WHEN PRINTED

7.6

Monitoring and inspection

Weekly (or fortnightly) and other routine inspections by the Roads and Maritime
Environmental Manager (or delegate), Environmental Review Group (ERG) representatives
and ER will occur throughout Construction. Detail on the nature and frequency of these
inspections are documented in Section 6.1 of the OACEMP.
Specific requirements for inspection of traffic management will be carried out in accordance
with the Traffic Control at Work Sites Manual (RTA, 2010). Contractor team members
undertaking inspections must hold appropriate Traffic Control tickets (Yellow, Red or Orange
Card). Inspections of temporary traffic controls during Construction will focus on monitoring
compliance against TCP/VMPs and identifying safety hazards to enable implementation of
corrective solutions. Requirements are summarised in Table 7-1.
Table 7-1:

Inspections and monitoring relevant to traffic and transport

Inspection / monitoring

Frequency

Responsibility

Traffic control plan inspection
Ensure all traffic control signs and devices are
functioning and implemented in the correct
location

Daily

Contractor Traffic
Manager

Traffic management risk assessment checklist

Daily

Contractor Traffic
Manager

Traffic control safety inspection
Ensure traffic control plans implemented are
approved and Construction sites are operating
safely

Monthly

Contractor Traffic
Manager / Roads and
Maritime Project
Manager

ROL compliance monitoring

Weekly or as required
for traffic switches

Contractor Traffic
Manager

Road dilapidation inspection

Pre-Construction and
immediately prior to
Completion

Contractor Traffic
Manager / Roads and
Maritime Project
Manager / Liverpool
City Council

Requirements and responsibilities in relation to monitoring and inspections, additional to
those identified in Table 6-1 and Table 7-1 are documented in Section 7.1 and Section 7.2 of
the OACEMP.

7.7

Incident planning and response

Response to incidents will be undertaken as described in Section 5.6 of the OACEMP and in
accordance with the Environmental Incident Classification and Reporting Procedure (refer to
Appendix A7 of the OACEMP).

7.8

Auditing

Audits (both internal and external) will be undertaken to assess the effectiveness of traffic
management measures, compliance with this CTMP, conditions of approval and other
relevant approvals, licenses and guidelines.
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Audit requirements are detailed in Section 6.4 of the OACEMP.
7.8.1

Road safety audits

Road safety audits will occur throughout the Construction of the Project. Road safety audits
will be conducted by an independent Road Safety Auditor certified to level 3 in the Roads
and Maritime Services Road Safety Auditor Register. Audits will be in accordance with the
Guide to Road Safety Audit Practices (RTA, 2011). The Roads and Maritime Project
Manager, will attend all road safety audits. Audit findings will be actioned as per the risk
levels stipulated in the audit report, eg. high risks will require immediate action. Road safety
audit reports will be provided to the Roads and Maritime Project Manager.
The Contractor Traffic Managers will be responsible for managing the road safety audit
programs for the stages they are delivering. The Contractor Traffic Managers or
representatives undertaking internal audits must be an Orange Card accredited TCP
designer.
Table 7-2 outlines the road safety audit program.
Table 7-2:

Audit frequency and responsibility

Audit type

Frequency

Responsibility

Internal audit of temporary traffic arrangements

Monthly

Contractor Traffic Manager

External audit of temporary traffic arrangements

Six monthly

Independent auditor

Pre-opening audit of new roads and or major
temporary traffic switches

As required

Independent auditor

7.8.2

Traffic control and stakeholder meetings

The Contractors will arrange and attend weekly traffic control and stakeholder meetings with
relevant stakeholders for the duration of Construction of the Project. As a minimum,
stakeholders will include Roads and Maritime, Penrith City Council and Liverpool City
Council (as relevant), Police, Emergency Services, school representatives, bus operators
and any other relevant party. The Contractor Traffic Managers will be responsible for
arranging and coordinating the weekly meetings and maintaining an action plan to close out
any issues identified in the meetings.

7.9

Non-conformances

A non-conformance is the failure or refusal to comply with the requirements of project system
documentation, including this CTMP. Any member of the Contractors’ Project team may
raise a non-conformance or improvement opportunity.
When a non-conformance is detected, the process described in Section 6.6 of the OACEMP
will be implemented. The Contractor’s Quality Plan will describe the process for managing
non-conforming work practices and initiating corrective / preventative actions or system
improvements in accordance with the process outlined in Section 6.6.1 of the OACEMP.
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7.10

Reporting

Reporting requirements and responsibilities are documented in Section 6.5 of the OACEMP.
The Contractors will be required to maintain accurate records substantiating all Construction
activities associated with the Project or relevant to the conditions of approval, including
measures taken to implement this CTMP. Records will be made available to the DP&E and
DoEE upon request, within the timeframe nominated in the request.
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8

Review and improvement

8.1

Continuous improvement

Continuous improvement of this CTMP will be achieved by the ongoing evaluation of
environmental management performance against environmental policies, objectives and
targets for the purpose of identifying opportunities for improvement. The continuous
improvement process will be designed to:
•

identify areas of opportunity for improvement of traffic management

•

identify environmental risks not already included in the risk register

•

determine the cause or causes of non-conformances and deficiencies

•

develop and implement a plan of corrective and preventative action to address any nonconformances and deficiencies

•

verify the effectiveness of the corrective and preventative actions

•

document any changes in procedures resulting from process improvement

•

make comparisons with objectives and targets.

The Contractors will be responsible for ensuring Project environmental risks are identified
and included in the risk register and appropriate mitigation measures implemented
throughout the Construction of the Project as part of the continuous improvement process.
The process for ongoing risk identification and management during Construction is outlined
in Section 4.3.2 of the OACEMP.

8.2

CTMP update and amendment

The processes described in Section 6.8 of the OACEMP may result in the need to update or
revise this CTMP. This will occur as needed.
Any revisions to this CTMP will be in accordance with the process outlined in Sections 1.6
and 6.8 of the OACEMP.
A copy of the updated CTMP and changes will be distributed to all relevant stakeholders in
accordance with the approved document control procedure (refer to Section 1.5 of the
OACEMP).
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1

Introduction

Consultation with relevant stakeholders and Government agencies was undertaken as part of
the development of this CTMP in accordance with the requirements of the Infrastructure
Approval. The agencies required to be consulted under the Infrastructure Approval are listed
in Table 1-1.
Table 1-1:
NSW CoA
C4(a)

Consultation requirements under the Infrastructure Approval
Relevant OACEMP Sub-plan

Agency to be consulted

Reference

Traffic and transport CEMP
Sub-plan

Penrith City Council,
Liverpool City Council

This CTMP

The consolidated evidence of the consultation undertaken and comments relevant to the
preparation of this CTMP is provided in this annexure. This annexure includes:
•

documentation of the engagement with the parties identified in Table 1-1 that occurred
prior to submitting the document to the Secretary for approval (Section 2)

•

a log of the points of engagement or attempted engagement with the identified parties
(Section 2) and a summary of the issues raised by them (Section 3)

•

documentation of the follow-up with the identified parties where feedback has not been
provided to confirm that they have no feedback or have failed to provide feedback after
repeated requests (Section 2)

•

an outline of the issues raised by the identified parties, a summary of how they have
been addressed and a cross reference to the section of the CTMP where the issue has
been addressed (Section 3)

•

a description of the outstanding issues raised by the identified parties and the reasons
why they have not been addressed (Section 4)

•

copies of all consultation correspondence relevant to this CTMP (Attachment 1).

2.

Documentation and log of the engagement and follow up

Table 2-1:

Requests for comment from Roads and Maritime

Organisation

Contact

Liverpool City
Council

Charles Wiafe

Correspondence
Type

Description

26/06/2018

Letter and email

11/07/2018

Follow up phone
call, voicemail and
email

Request from Roads and
Maritime for comment on
the CTMP

26/07/2018

Follow up phone
call and voicemail

27/07/2018

Follow up email

Date
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Organisation

Penrith City
Council

Table 2-2:

Contact

Kristy
Johnson

02/08/2018

Follow up phone
call in which LCC
agreed to respond
by 09/08/2018

14/08/2018

Follow up phone
call and voicemail

26/06/2018

Letter and email

12/07/2018

Follow up phone
call

Date

Correspondence
Type

-

-

-

Ari Fernando
Major Projects
& Design
Coordinator

20/7/2018

Contact

Liverpool City
Council

3

Correspondence
Type

Description

Request from Roads and
Maritime for comment on
the CTMP

List of responses

Organisation

Penrith City
Council

Date

Email

Description
No response provided
Comment on the CTMP

Summary of issues raised and responses

Table 3-1:

Summary of issues raised and Roads and Maritime responses

Summary of agency comment

Roads and Maritime response

Liverpool City Council
No comments provided
Penrith City Council
Construction Traffic Management Sub Plan did
not recognise Grover Cr as a local road
accessed by both construction and light vehicles
and should be included.

Section 5.3.3 updated to include Grover
Crescent as a local road that will be accessed by
both construction and light vehicles.

Whether programmed night works are
undertaken for utility installation is not noted. Our
experience is some work will be required.

Section 5.3.1 updated to include utility works in
the list of works which may be required to be
undertaken outside of standard working hours.

Where bus stops are relocated for construction,
safe crossing points for bus commuters will need
to be provided with sufficient lighting for changed
locations.

Section 5.4 updated to include the requirement
for safe crossing points for bus commuters to be
provided with sufficient lighting for the changed
locations
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Summary of agency comment

Roads and Maritime response

A dilapidation report will be required for the local
roads to be accessed/ upgraded.

Section 6.14 updated to include a cross
reference to Section 5.3.3 which identifies the
local roads to be accessed and for which
dilapidation reports are to be prepared and
provided to LCC and PCC.

Section 6.11 (Emergency Services notification –
minor comment should be Nepean Local Area
Command (as Penrith/St Marys have
amalgamated).

Section 6.11 amended to refer to Nepean Local
Area Command.

There should be notations included that Local
Roads not be included in any TMP’s for State
Road traffic detours.

Sections 5.3.3 and 6.3.2 updated to include a
statement that Local Roads not be included in
any CTMPs for State Road traffic detours.

4

Outstanding issues

There are no outstanding issues to be resolved arising from the consultation on the CTMP.
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Attachment 1: Copies of Consultation
Correspondence
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Alison Tourle (Sydney)
Subject:

FW: The Northern Road Upgrade - NSW and Federal Approvals & comments on
CEMP Sub Plans

From: Ari Fernando [mailto:ari.fernando@penrith.city]
Sent: Friday, 20 July 2018 5:21 PM
To: GRAHAM Suzette E
Cc: TNR4 Correspondence File
Subject: RE: The Northern Road Upgrade - NSW and Federal Approvals & comments on CEMP Sub Plans

Hi Suzette
I have now collated comments received for the sub plans attached and is noted as below.
1. Construction Traffic Management Plan
Section 5 ‐ Construction Traffic Management Sub Plan did not recognise Grover’s Cr as a local road accessed by both
construction and light vehicles and should be included.
Whether programmed night works are undertaken for utility installation is not noted. Our experience is some work
will be required.
Where bus stops are relocated for construction, safe crossing points for bus commuters will need to be provided
with sufficient lighting for changed locations.
A dilapidation report will be required for the local roads to be accessed/ upgraded.
Minor comment – Section 6.11 (Emergency Services notification – should be Nepean Local Area Command (As
Penrith/St Marys have amalgamated).
There should be notations included that Local Roads not be included in any TMP’s for State Road traffic detours.
2.

Construction Noise & Vibration Management Plan

Council’s Environmental Health Section has noted that the Draft Noise Mgt Plan is comprehensive.
However, in Section 8 it should be noted that any variation of hours of work or Out of hours work or should have
Penrith City Council agreement be noted.
A copy of the final CNVMP should be provided to Council.
3. Construction Soil & Water Management Plan
The draft CSWMP is considered to be comprehensive and no further comments.
4.

Water & Soil Contamination Management Plan

The draft WSCMP is considered to be comprehensive and no further comments.
5.

No further comments on Construction Contamination Land Management Plan.

6.

I am awaiting some further comments from Aboriginal Liaison Officer with respect to Aboriginal Heritage
component of the Construction Heritage Management Plan.

Regards
1

Ari Fernando
Major Projects & Design Coordinator
E ari.fernando@penrith.city
T +612 4732 7569 | F +612 4732 7958 | M +61409 228 761
PO Box 60, PENRITH NSW 2751
www.visitpenrith.com.au
www.penrithcity.nsw.gov.au

Follow us

From: GRAHAM Suzette E [mailto:Suzette.GRAHAM@rms.nsw.gov.au]
Sent: Thursday, 28 June 2018 5:38 PM
To: Ari Fernando <ari.fernando@penrith.city>
Cc: TNR4 Correspondence File <TNR4S@rms.nsw.gov.au>
Subject: The Northern Road Upgrade ‐ NSW and Federal Approvals
Hi Ari,
Here are the NSW and Federal Approvals for The Northern Road Project to assist with the CEMP Sub‐plan reviews.
Thanks,
Kind regards,
Suzette Graham
Senior Environment Officer, WSPO
Environment | Stakeholder and Community Engagement
M 0476 828 524 PH: (02) 8849 2618
www.rms.nsw.gov.au
Every journey matters
Roads and Maritime Services
27 Argyle Street, Parramatta NSW 2150

Before printing, please consider the environment
IMPORTANT NOTICE: This email and any attachment to it are intended only to be read or used by the named addressee. It is confidential and may contain
legally privileged information. No confidentiality or privilege is waived or lost by any mistaken transmission to you. Roads and Maritime Services is not
responsible for any unauthorised alterations to this email or attachment to it. Views expressed in this message are those of the individual sender, and are not
necessarily the views of Roads and Maritime Services. If you receive this email in error, please immediately delete it from your system and notify the sender.
You must not disclose, copy or use any part of this email if you are not the intended recipient.
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