

Roads and Maritime Services

Forward Work Plan Major Projects 2021



	Program/Corridor	Project	\$	Status	Delivery Type	FY16-17				FY17-18				FY18-19				FY19-20				FY20-21					
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Easing Sydney's Congestion	Clearways	Clearways (Clearways 2)	●	3	TBA	[Rolling Program with ongoing procurement and delivery]																					
	Southern Gateway	Gateway to the South Pinch Points	●	3	TBA	[Rolling Program with ongoing procurement and delivery]																					
	Smart Motorways	M4 Smart Motorway (in packages)	●	3	CO	[Design and/or environmental assessment]	[Construction]	[Rolling Program with ongoing procurement and delivery]																			
	Bus Priority	Northern Beaches B-Line	●	3	TBA	[Rolling Program with ongoing procurement and delivery]																					
	Pinch Points	Ongoing Pinch Point Program (Pinch Points 2)	●	2	TBA	[Rolling Program with ongoing procurement and delivery]																					
	Pinch Points	SIS Pinch Point Program (Pinch Point 3 Program)	●	3	TBA	[Rolling Program with ongoing procurement and delivery]																					
Freight & Regional	Bridges for the Bush	Bruxner Highway, Tabulam Bridge over the Clarence River	●	2	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Hunter Roads	Cormorant Road, Industrial Drive to Stockton Bridge	●	1	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Great Western Highway & BLOR	Great Western Highway, Kelso, Ashworth Drive to Stockland Drive	●	1	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Bridge Rebuilding	Kings Highway, Nelligen Bridge	●	4	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Rolling Program with ongoing procurement and delivery]																		
	Bridges for the Bush	Main Road 92, Charleyong Bridge Replacement	●	3	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																	
	Bridges for the Bush	Mallee Highway, New Bridge over the Murray River at Tooleybuc	●	4	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																	
	Regional NSW Major Road Upgrades	Mitchell Highway, Guanna Hill Realignment	●	1	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Hunter Roads	New England Highway, Belford to Golden Highway Upgrade	●	3	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																	
	Regional NSW Major Road Upgrades	New England Highway, Bolivia Hill Upgrade	●	2	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																	
	Hunter Roads	New England Highway, Maitland Roundabouts Upgrade	●	1	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Hunter Roads	New England Highway, Scone Bypass	●	2	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																	
	Hunter Roads	New England Highway, Singleton Bypass	●	4	TBA	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Rolling Program with ongoing procurement and delivery]															
	Hunter Roads	Newcastle Inner City Bypass, Rankin Park to Jesmond	●	2	D&C	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]															
	Regional NSW Major Road Upgrades	Newell Highway, Dubbo Improvements and Duplication of the L.H. Ford Bridge	●	3	TBA	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Rolling Program with ongoing procurement and delivery]															
	Regional NSW Major Road Upgrades	Newell Highway, Grong Grong Realignment	●	2	CO	[Construction]	[Design and/or environmental assessment]	[Construction]	[Rolling Program with ongoing procurement and delivery]																		
	Regional NSW Major Road Upgrades	Newell Highway, Mungle Back Creek to Boggabilla Heavy Duty Pavement	●	2	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																	
	Regional NSW Major Road Upgrades	Newell Highway, North Moree Heavy Duty Pavement	●	3	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]															
	Regional NSW Major Road Upgrades	Newell Highway, North Narrabri to Moree Heavy Duty Pavement	●	3	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]															
	Regional NSW Major Road Upgrades	Newell Highway, Parkes Upgrade	●	3	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]															
	Regional NSW Major Road Upgrades	Newell Highway, Trewilga Realignment	●	1	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Bridges for the Bush	Oxley Highway, New Bridge over Railway at Gunnedah	●	2	CO	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																
	M1 Productivity Package	Pacific Motorway (M1) Widening, Kariong Interchange to Somersby Interchange	●	2	CO	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																
	M1 Productivity Package	Pacific Motorway (M1) Widening, Wyong Road to Doyalson Link Road	●	2	CO	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																
	Hunter Roads	Pacific Motorway (M1), Extension to Raymond Terrace	●	4	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]					
	M1 Productivity Package	Pacific Motorway (M1), Weakleys Drive Intersection Upgrade	●	2	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]															
	Princes Highway	Princes Highway, Albion Park Rail Bypass	●	3	D&C	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]					
	Bridges for the Bush	Princes Highway, Batemans Bay Bridge	●	3	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]					
	Princes Highway	Princes Highway, Berry to Bomaderry Upgrade	●	3	CO	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]					
	Princes Highway	Princes Highway, Burrill Lake Bridge Replacement	●	1	CO	[Construction]	[Rolling Program with ongoing procurement and delivery]																				
	Princes Highway	Princes Highway, Dignams Creek Realignment	●	2	CO	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																
	Princes Highway	Princes Highway, Foxground and Berry Bypass, Toolijooa Road to South Berry	●	1	D&C	[Construction]	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																
	Princes Highway	Princes Highway, Nowra Bridge over Shoalhaven River	●	4	TBA	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Procurement]					
Princes Highway	Princes Motorway Improvements, Bulli Tops to Picton Road	●	2	CO	[Design and/or environmental assessment]	[Construction]	[Procurement]	[Construction]	[Procurement]	[Construction]	[Rolling Program with ongoing procurement and delivery]																

Legend
● Up to \$50M
● \$50M - \$150M
● \$150M - \$500M
● over \$500M
● Rolling Program with ongoing procurement and delivery

Status
1 In flight - under construction or contract awarded
2 Funded but construction not yet contracted
3 State Infrastructure Strategy Projects - planning funded but delivery funding dependent on 'poles and wires' lease
4 Planning funded but delivery funding not yet confirmed

Delivery Type
CO Construct only
D&C Design & Construct
TBA To be advised

Project Stages
[Green Box] Design and/or environmental assessment
[Blue Box] Construction
[Light Blue Box] Procurement
[Dark Blue Box] Rolling Program with ongoing procurement and delivery

Funding to be confirmed
[Green Box] Design and/or environmental assessment
[Blue Box] Construction
[Light Blue Box] Procurement

Notes: The information provided is subject to change (inc. funding, acquisitions, planning approvals, rail possessions, procurement method).

	Program/Corridor	Project	\$	Status	Delivery Type	FY16-17		FY17-18				FY18-19				FY19-20				FY20-21					
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Freight & Regional	Princes Highway	Princes Motorway, Mt Ousley Interchange	●	4	TBA	●	■				●	■			■		■								
	Regional NSW Major Road Upgrades	Queanbeyan Bypass, Ellerton Drive Extension	●	2	CO	■		■		■															
	Bridges for the Bush	Sportsmans Creek Bridge, Lawrence	●	1	CO	■																			
Greater Sydney	Established Sydney Roads	Alfords Point Road Widening, Brushwood Drive to Georges River	●	1	CO	■																			
	Great Western Highway & BLOR	Bells Line of Road Stage 2 (Chifley Road)	●	2	TBA	●	●	■		■		■													
	Western Sydney Growth Roads	Campbelltown Road, Camden Valley Way to Denham Court Road (Stage 1)	●	2	CO	■		■																	
	Sydney Commuter Wharf Upgrades	Commuter Wharf Upgrades, Package 1	●	1	TBA	■																			
	Sydney Commuter Wharf Upgrades	Commuter Wharf Upgrades, Package 2	●	2	TBA	■																			
	Great Western Highway & BLOR	Great Western Highway, Forty Bends Upgrade	●	1	CO	■																			
	Great Western Highway & BLOR	Great Western Highway, Hartley Valley Safety Improvements	●	1	CO	■																			
	Great Western Highway & BLOR	Great Western Highway, Katoomba to Mount Victoria Safety Works	●	2	CO	■		■		■															
	Great Western Highway & BLOR	Great Western Highway, Mount Victoria Village Safety Upgrade	●	1	CO	■																			
	Established Sydney Roads	Heathcote Road, Infantry Parade to the Avenue	●	4	CO	■		●	■		■		■		■				■						
	Central Coast Roads	Manns Road Upgrade, Stockyard Place to Narara Creek Road (Planning)	●	4	CO	■				●	■			■		■		■							
	Established Sydney Roads	Mona Vale Road East, Manor Road to Foley Street	●	2	CO	■		■		■				■				■							
	Established Sydney Roads	Mona Vale Road West, McCarrs Creek Road to Powder Works Road	●	4	CO	■				■		■				■				■					
	Active Transport	Nepean River Bridge	●	1	CO	■				■															
	Established Sydney Roads	Northern Beaches Hospital, Road Connectivity & Network Enhancements	●	1	D&C	■																			
	Central Coast Roads	Pacific Highway and Manns Road, Narara Creek Road to Parsons Road	●	4	CO	■				●	■			■		■		■							
	Central Coast Roads	Pacific Highway, Ourimbah Street, Lisarow to Glen Road, Ourimbah	●	1	CO	■																			
	Central Coast Roads	Pacific Highway, Parsons Road to Ourimbah Street, Lisarow	●	3	CO	■		■		■				■				■							
	Central Coast Roads	Pacific Highway, Wyong Road Intersection Upgrade	●	1	CO	■				■															
	Central Coast Roads	Pacific Highway, Wyong Town Centre	●	4	D&C	■				■		■				■				■					
	Established Sydney Roads	Showground Road, Old Northern Road to Carrington Road	●	1	CO	■																			
	Port Botany and KSA	Sydney Airport East, Wentworth Avenue Extension and Joyce Drive Widening	●	2	CO	■		■		■															
	Port Botany and KSA	Sydney Airport North, O'Riordan Street Widening	●	2	CO	■				■															
	Port Botany and KSA	Sydney Airport West, Marsh Street Widening	●	1	CO	■																			
	Central Coast Roads	Terrigal Drive, Chetwynd Road to Duffys Road, Terrigal	●	4	TBA	■				●	■			■		■		■							
	Central Coast Roads	Warnervale Link Road, Albert Warner Drive to Pacific Highway	●	4	TBA	■				■				■		■		■							
Established Sydney Roads	Windsor Bridge over Hawkesbury River	●	2	CO	■		■		■				■				■								
Central Coast Roads	Wyong Road, Enterprise Drive Intersection Upgrade	●	1	CO	■																				
Central Coast Roads	Wyong Road, Mingara Drive to Tumby Road Intersection Upgrades	●	1	CO	■																				
Pacific Highway	Pacific Highway	Pacific Highway, Coffs Harbour Bypass	●	4	TBA	■				■		■		■				■							
	Pacific Highway	Pacific Highway, Kundabung to Kempsey	●	1	CO	■																			
	Pacific Highway	Pacific Highway, Nambucca to Urunga	●	1	D&C	■																			
	Pacific Highway	Pacific Highway, Oxley Highway to Kundabung	●	1	D&C	■																			
	Pacific Highway	Pacific Highway, Warrell Creek to Nambucca Heads	●	1	D&C	■																			
	Regional NSW Major Road Upgrades	Summerland Way, Additional Crossing over the Clarence River, Grafton	●	1	D&C	■				■				■				■							

Legend
Estimated Project Value
● Up to \$50M
● \$50M - \$150M
● \$150M - \$500M
● over \$500M
● Rolling Program with ongoing procurement and delivery

Status
1 In flight - under construction or contract awarded
2 Funded but construction not yet contracted
3 State Infrastructure Strategy Projects - planning funded but delivery funding dependent on 'poles and wires' lease
4 Planning funded but delivery funding not yet confirmed

Delivery Type
CO Construct only
D&C Design & Construct
TBA To be advised

Project Stages
■ Design and/or environmental assessment
■ Construction
■ Procurement
■ Rolling Program with ongoing procurement and delivery

Funding to be confirmed
■ Design and/or environmental assessment
○ Construction
○ Procurement

Notes: The information provided is subject to change (inc. funding, acquisitions, planning approvals, rail possessions, procurement method).

	Program/Corridor	Project	\$	Status	Delivery Type	FY16-17				FY17-18				FY18-19				FY19-20				FY20-21			
						Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Pacific Highway	Pacific Highway	Pacific Highway, Woolgoolga to Ballina	●	2	Various	■																			
	Pacific Highway	Pacific Highway, Woolgoolga to Ballina, Soft Soil Early Works	●	1	CO	■																			
	Pacific Highway	Pacific Highway, Woolgoolga to Glenugie (Sections 1 & 2)	●	1	CO	■																			
	Pacific Highway	Wave 5 Early Works	●	1	CO	■																			
	Pacific Highway	Bridge Works – 8 Packages (packages value \$15m-\$70m)	●	2	CO	■																			
	Pacific Highway	Supply and Support Packages (precast elements, piling, site compounds, batch plants, service roads – packages value \$10m-\$100m)	●	2	Various	■																			
	Pacific Highway	Pavement Packages (rigid, flexible, foam bitumen – packages value \$15m-\$100m)	●	2	Various	■																			
	Pacific Highway	Section 3 – Glenugie to Tyndale – Main Civil Works	●	2	CO	■																			
	Pacific Highway	Section 4 – Tyndale to Maclean – Main Civil Works	●	2	CO	■																			
	Pacific Highway	Bridge over Clarence River at Harwood	●	1	D&C	■																			
	Pacific Highway	Section 5 – Maclean to Iluka Road – Civil Works & Pavements	●	2	CO	■																			
	Pacific Highway	Section 6 – Iluka Road to Devils Pulpit – Civil Works	●	2	CO	■																			
	Pacific Highway	Section 7 – Devils Pulpit to Trustrums Hill	●	2	CO	■																			
	Pacific Highway	Early Bridges, Tabbimoble	●	2	CO	■																			
	Pacific Highway	Section 8/9 – Trustrums Hill to Broadwater National Park – Main Civil Works	●	2	CO	■																			
	Pacific Highway	Bridge over Richmond River	●	2	D&C	■																			
	Pacific Highway	Section 10 – Richmond River to Coolgardie Road – Main Civil Works	●	2	CO	■																			
	Pacific Highway	Section 11 – Coolgardie Road to Ballina Bypass – Main Civil Works	●	2	CO	■																			
	Pacific Highway	Section 11 – Pimlico to Teven (Stage 3)	●	2	CO	■																			
	Western Sydney	Western Sydney Growth Roads	Archbold Road, Great Western Highway to Old Wallgrove Road	●	4	TBA	■																		
Western Sydney Growth Roads		Bandon Road Link, Windsor Road to Richmond Road	●	4	TBA	■																			
Western Sydney Infrastructure Plan		Bringelly Road, Camden Valley Way to King Street	●	1	CO	■																			
Western Sydney Growth Roads		Denmark Link Road, Riverstone	●	2	CO	■																			
Western Sydney Growth Roads		Jane Street and Mulgoa Road Infrastructure Upgrade	●	2	CO	■																			
Western Sydney Infrastructure Plan		M12 Motorway	●	2	TBA	■																			
Western Sydney Growth Roads		Mamre Road, M4 Motorway to Bakers Lane	●	4	TBA	■																			
Western Sydney Growth Roads		Memorial Avenue, Old Windsor Road to Windsor Road	●	4	CO	■																			
Western Sydney Growth Roads (TBC)		Mulgoa Road, Jeanette Street to Blaikie Road	●	2	TBA	■																			
Western Sydney Growth Roads		Mulgoa Road/Castlereagh Road Corridor	●	4	TBA	■																			
Western Sydney Growth Roads		Narellan Road, Camden Valley Way to Blaxland Road	●	1	CO	■																			
Western Sydney Growth Roads		Old Wallgrove Road, Erskine Park Link Road to M7 Motorway	●	1	CO	■																			
Established Sydney Roads		Prospect Highway and Blacktown Road Widening, Reservoir Road to St Martins Crescent	●	4	CO	■																			
Western Sydney Growth Roads		Richmond Road Stages 2 & 3, Townson Road to North of Garfield Road	●	1	CO	■																			
Western Sydney Growth Roads		Schofields Road Stage 2, Tallawong Road to Veron Road	●	1	CO	■																			
Western Sydney Growth Roads		Schofields Road Stage 3, Veron Road to Richmond Road	●	1	CO	■																			
Western Sydney Growth Roads		The Horsley Drive, M7 Motorway to Cowpasture Road	●	4	TBA	■																			
Western Sydney Infrastructure Plan		The Northern Road, Glenmore Parkway to Jamison Road	●	2	D&C	■																			
Western Sydney Infrastructure Plan		The Northern Road, Mersey Road to Glenmore Parkway (Staged)	●	2	CO	■																			
Western Sydney Infrastructure Plan		The Northern Road, Peter Brock Drive to Mersey Road and Bringelly Road to King Street	●	2	CO	■																			
Western Sydney Infrastructure Plan		The Northern Road, The Old Northern Road to Peter Brock Drive	●	1	CO	■																			
Western Sydney Infrastructure Plan		Werrington Arterial Road, M4 Motorway to Great Western Highway	●	1	CO	■																			

Legend
● Up to \$50M
● \$50M – \$150M
● \$150M – \$500M
● over \$500M
● Rolling Program with ongoing procurement and delivery

Status
1 In flight – under construction or contract awarded
2 Funded but construction not yet contracted
3 State Infrastructure Strategy Projects – planning funded but delivery funding dependent on ‘poles and wires’ lease
4 Planning funded but delivery funding not yet confirmed

Delivery Type
CO Construct only
D&C Design & Construct
TBA To be advised

Project Stages
■ Design and/or environmental assessment
■ Construction
■ Procurement
■ Rolling Program with ongoing procurement and delivery

Funding to be confirmed
■ Design and/or environmental assessment
○ Construction
○ Procurement

Notes: The information provided is subject to change (inc. funding, acquisitions, planning approvals, rail possessions, procurement method).



RMSIndustry@rms.nsw.gov.au



+61 439 693 427

August 2016

RMS 16.346