

Improvements to Stacey Street & Fairford Road, Bankstown

Project update

Transport for NSW | July 2020

Construction is continuing on the widening of Stacey Street northbound to provide an additional lane between Macauley Avenue and Stanley Street and upgrade the intersections of Macauley Avenue and Stanley Street.

To support industry and continue the delivery of critical infrastructure, the NSW Government has introduced new rules allowing construction sites, including public infrastructure projects, to operate on weekends and public holidays.

Project benefits

- reduced congestion on Stacey Street and Fairford Road by providing additional north and south bound lanes on Stacey Street
- easier access into and out of Macauley Avenue for road users by providing dual right turning lanes and a dedicated bus lane onto Fairford Road
- improved traffic flow into Stanley Street from Stacey Street by extending the right turning bay
- improved travel time, journey reliability, and safety for all road users

Work to date

- implemented temporary traffic switch for the construction of third north bound lane between Macauley Avenue and Stanley Street.
- piling works for construction of new third lane northbound on Stacey Street between
- construction of 3rd straight through lane at Fairford Road
- upgrade of storm water drainage and kerbing at Fairford Road
- completion of Fairford Road median

What's happening next

- construction of retaining wall and capping beam for widening of Stacey Street Northbound
- water main upgrade
- construction of new 3rd lane north bound between Macauley Avenue and Stanley Street
- storm water drainage upgrade between Macauley Avenue and Stanley Street
- upgrade of existing road pavement between Macauley Avenue and Stanley Street
- temporary traffic switch to reconstruct existing north bound lanes

Our work schedule

We will be onsite for up to 20 night shifts from Wednesday 29 July to Wednesday 30 September, weather permitting. Our night shift hours will be between 8pm and 5am from Sunday to Thursday.

Our day shift hours are between **7am** and **6pm** from **Monday** to **Friday.** We will work between **8am** and **5pm** on **Saturdays.** Our work may be noisy at times but we will do everything we can to minimise its impact, including implementing noise mitigation measures and completing the noisier activities such as concrete cutting, and jack hammering by **midnight**.


Engaging with the community

To ensure we protect public health and safety during the Coronavirus outbreak, we need to change the way we consult with the community. Please be assured we will continue to respond to any questions or concerns you may have about our work.

Traffic changes

The traffic switch along Stacey Street has diverted the northbound fast lane onto the southbound carriageway of Stacey Street.

Please keep to speed limits and follow signs and traffic controllers' directions. For the latest traffic updates, you can call 132 701, visit livetraffic.com or download the Live Traffic NSW App.



Contact us

If you have any questions or would like more information on the improvements to Stacey Street and Fairford Road, Bankstown please contact our project team:



1800 961 011



sfb-stage1@burtoncontractors.com.au



If you need help understanding this information, please contact the Translating and Interpreting Service on 131 450 and ask them to call us on 1800 961 011.



July 2020