



Mr Graham Standen
Senior Project Manager
Transport for NSW
Locked Bag 973
Parramatta NSW 2124

19/05/2020

Dear Mr Standen

**Windsor Bridge Replacement (condition C14, SSI 4951)
Out of Hours Works Application No. 32 – Extension of Time Request**

I refer to your submission dated 13 May 2020 requesting an extension of time to complete works associated with Out of Hours Works Application (OoHW Application) No. 32, in accordance with condition C14(d) of the SSI 4951 project approval.

I note that the Department approved the OoHW Application No. 32 on 3 February 2020 to complete the necessary intersection works for the new Windsor Bridge. It is understood that the extension of time is being sought as a result of project personnel changes and availability of sub-contractors.

As nominee of the Planning Secretary, I approve the revised OoHW Application No. 32 pursuant to condition C14(d) of SSI 4951. The works must be carried out in accordance with the information provided in the application and supporting documentation.

Should the contingency period between 15 and 26 June 2020 be required, you must undertake additional notification and consultation at least 5 days prior to activities occurring.

Please ensure that you make the OoHW Application and this approval publicly available on the project website.

If you wish to discuss this matter further, please contact Lee McCourt at lee.mccourt@planning.nsw.gov.au.

Yours sincerely

A handwritten signature in black ink, appearing to read 'Erica van den Honert'.

Erica van den Honert
Director, Infrastructure Management
Infrastructure Management

As nominee of the Planning Secretary

