
August 2021

Aerial view of construction progress looking east 

Transport for NSW

Kings Highway
Nelligen Bridge Replacement

What we’ve been doing 
Work since February has included:

• Site office establishment and the closure of the 
northern end of Thule Road to motorists

• Ground improvement work on the eastern 
approach to the new bridge 

• Constructing a temporary jetty to provide access 
to the river on the eastern side 

• Carrying out earthworks and clearing work on 
both sides of the Clyde River

• Installing channel navigation markers in the Clyde 
River

• Arrival and set up of two barges with cranes and 
piling rigs

• Starting piling work for the new bridge
• Traffic changes on the Kings Highway to create 

work areas
• Pavement repair work at The River Road 

intersection.

Upcoming work 
Work over coming months will include:

• Continuing piling work in the Clyde River for the new 
bridge foundation. From August piling will occur 
from two barges - one on either side of the river.

• Continuing with earthworks across the project
• Arrival of the first precast pile cap which connects 

the piles to the bridge piers 
• Start construction for the new bridge piers 
• Further traffic changes along the Kings Highway to 

enable work to progress
• Batter stabilisation.

13 piles for the new 
bridge constructed 

116,000 work 
hours to date



Barge in the Clyde River for piling work Installation of the first land based pile on the eastern side 

Installation of concrete injected columns at the eastern approach 

nswroads.work/NelligenBridge 

Ground 
improvement work 

At the eastern approach to the 
new bridge 228 concrete injected 
columns have been completed. 
These columns were placed in 
a grid pattern and will make the 
ground firmer to better support 
the new road. 

Construction progress

Project complete

Removal of old bridge

Open new bridge

Bridge deck and railings

Girder delivery and installation

Pier construction

Bridge piling We are
here

Site establishment Bridge piling
Piles create a strong foundation for the bridge 
by connecting the piers to a layer of soil or 
rock. Piling for all 10 piers and both bridge 
abutments on the new Nelligen Bridge will 
be constructed using the bored pile method. 
Bored piles are constructed by driving a 
steel casing through the softer foundation 
materials until it reaches the firm rock layers 
below. The soil and rock within the casing 
will be removed and the casing is filled with 
reinforced concrete. There will be some noise 
associated with piling and we will implement 
a number of measures to reduce noise and 
vibration impacts. More information is in the 
piling factsheet which is available on the 
project webpage.



Nelligen Bridge Replacement

Marine exclusion zones
For the safety of workers and river users, marine exclusion zones are in place. Access along the Clyde River will 
be maintained with a navigation channel open at all times during work. This channel is subject to change as work 
progresses and will be marked out by  safety buoys and signage. 

Changes at The 
River Road 

As part of the project, we 
have made improvements 
to the Kings Highway and 
The River Road intersection. 
Work involved pavement 
repairs on The River Road, 
establishing a dedicated 
bus stop and parking area 
approximately 40m east of 
The River Road, and new line 
marking, fencing and signage 
to improve safety. 

These changes enable heavy 
vehicles from the east to turn 
around and safely access the 
Nelligen Bridge site as well 
as ensure the safety of bus 
stop users and other vehicles 
entering or exiting The River 
Road. 
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Barge with 
400T crane

Temporary rock 
platform and jetty

Barge with 
250T crane

Navigational channel 
maintained at least 24m wide. 
Channel will be repositioned as 
required during construction.
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This document contains important information about public transport projects in your area. If you require 
the services of an interpreter, please contact the Translating and Interpreting Service on 131 450 and ask 
them to call Transport Projects on 1800 334 541. The interpreter will then assist you with translation.

Contact us:
If you would like more information on the 
Nelligen Bridge Replacement project please 
contact our project team:

 1800 334 541 (toll free)

 nelligenbridge@seymourwhyte.com.au 

 nswroads.work/NelligenBridge

 Nelligen Bridge Project Manager 
PO Box 477 
Wollongong NSW 2500 

Pub No. 21.188

Community engagement 
The project team have been out in the community presenting to groups interested in learning more about the 
project. Since March we have presented to the Nelligen Progress Association, Batemans Bay Probus Club and Men’s 
Shed. If you would like to know more about the project, please get in touch with our community relations team.

Privacy: Transport for NSW (TfNSW) is subject to the Privacy and Personal Information Protection Act 1998 (“PPIP Act”) which requires that we comply with the Information 
Privacy Principles set out in the PPIP Act. All information in correspondence is collected for the sole purpose of assisting in the delivery of this project. The information received, 
including names and addresses of respondents, may be published in subsequent documents unless a clear indication is given in the correspondence that all or part of that 
information is not to be published. Otherwise TfNSW will only disclose your personal information, without your consent, if authorised by the law. Your personal information will 
be held by TfNSW at 27 Argyle Street, Parramatta. You have the right to access and correct the information if you believe that it is incorrect

Members of the project team meeting with Batemans Bay Probus Club

Scan the QR 
code to visit the 
project webpage.

New bridge with a 
100 year design life

Improved road 
alignment and wider 
lanes and shoulders

20,000 cubic metres 
of dirt moved

Visit the project 
webpage to view 
more construction 
photos and videos.
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