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New Grafton Bridge 
Project update

The new Grafton Bridge will transform the entry to the riverside 
city and change the way motorists, pedestrians and cyclists move 
around. This update outlines progress being made on the $240 
million NSW Government project and upcoming work.

Artist impression of the new Grafton Bridge looking from south to north

Better and more 
reliable trips 
for people, business and freight

Improving 
traffic flow for Grafton

Improving the streetscape 
for Grafton 
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Bridge work
Progress on the new bridge will become more visible 
in the coming months as segments connecting the 
bridge piers continue to be lifted into place.  

The pairs of concrete segments will connect the 
bridge together and are currently being added to 
pier three, which is the second pier in the water off 
the southern bank. 

The bridge building method is called balanced 
cantilevering and is a widely used building method.   

The 176 pre-cast segments, which weigh between 
60 and 70 tonnes each, are being built locally in the 
Through Street facility and then moved the short 
distance to the new bridge. 

Once complete, 13 segments will arch across each 
side of the piers to meet in the middle. 

The segment installation is currently moving from the 
southern side of the river to the north, with up to two 
segments lifted into place daily by a crane operating 
from a barge on the river. 

When segments are lifted into place they are 
checked to make sure they line up with the adjoining 
segment. An epoxy resin, like super strength glue, is 
painted on the segment.  

The segment is moved into its permanent position. 
It’s temporarily held in place by large steel bars while 
the resin gains strength and before the segments 
being permanently secured.  

Once four segments are in place, two either side 
of the pier, steel cables are threaded through the 
segments and pulled tight to lock them together. 
More than 200 kilometres of high strength steel 
cable will be used to lock all 176 segments together.   

This process is expected to take seven months 
to complete, weather permitting, after which the 
temporary jetty on the southern bank of the Clarence 
River will be dismantled. 

Pound Street rail bridge 
Piling for the Pound Street rail bridge was completed 
in September last year. The new steel rail bridge is 
currently being built in Sydney. 

The 42 metre long bridge will be transported to site 
where its final assembly will take place. 

Planning for the complex logistics of this move are 
under way and once the route has been confirmed 
we will let the community know.

The demolition of the existing concrete rail bridge 
and installation of the new one must occur over 
three days on the long weekend in June 2019. This 
tight timeframe is because railway operations are 
only stopped at specific times throughout the year. 
It will be a busy June long weekend for the project 
team and planning is well under way. The community, 
in particular residents near the rail bridge, will be 
provided with more information closer to the date. 

Super-T girders installed at southern abutment, South Grafton (November 2018)
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Local traffic changes
South Grafton
The new roundabout at the intersection of 
Through and Iolanthe streets opened to traffic in 
late December. When the project is complete this 
roundabout will be part of the highway and form 
the link between the highway and the new Grafton 
Bridge.  

The new access road linking Iolanthe Street with 
the Pacific Highway is now open. Motorists can use 
the roundabout to access the Pacific Highway when 
heading north from Grafton or to access Grafton 
from the highway when heading south. The map 
below shows the new route. 

Iolanthe and Spring streets business precinct can be 
accessed via the new intersection with the Pacific 
Highway. 

Traffic movements following the opening of the new access road to the Pacific Highway 

Work upgrading Iolanthe Street and a section of 
Spring Street between Iolanthe Street and the rail 
viaduct has begun. Iolanthe Street will remain two-
way during construction but on-street parking will 
not be available until widening of the road to four 
lanes is complete in late 2019. 

Grafton
Work to widen Clarence Street was completed early 
this year. This work is the first indication of how 
Grafton will look once the project is completed.  

On Pound Street, work is continuing on the new 
road surface and footpaths. This part of the upgrade  
is expected to be fully competed by April 2019.  

Villiers Street roundabout is also being upgraded 
as part of the project. Parts of the existing concrete 
roundabout will be replaced with new concrete 
giving the roundabout a longer life span.



For more information,  
please contact us:
 1800 918 759 (toll free) 

 graftonbridgecommunity 
@fultonhogan.com.au

 www.rms.nsw.gov.au/graftonbridge

 PO Box 546 Grafton, NSW 2460

131 450

If you need help understanding the 
information, please contact the Translating 
and Interpreting Service on 131 450 and 
ask them to call us on 1800 918 759

Privacy: Roads and Maritime Services (“RMS”) is subject to the Privacy and Personal Information Protection Act 1998 (“PPIP Act”) which requires 
that we comply with the Information Privacy Principles set out in the PPIP Act. All information in correspondence is collected for the sole purpose of 
assisting in the assessment of this proposal/ delivering this project. The information received, including names and addresses of respondents, may be 
published in subsequent documents unless a clear indication is given in the correspondence that all or part of that information is not to be published. 
Otherwise RMS will only disclose your personal information, without your consent, if authorised by the law. Your personal information will be held by 
RMS at 76 Victoria St, Grafton NSW. You have the right to access and correct the information if you believe that it is incorrect.
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Community information session
Members of the project team will be available to 
discuss the project at Grafton Shopping World on  
7 February 2019 from 12 noon to 3pm. You will have 
the opportunity to get an update on construction 
activities and ask any questions about the progress 
of the bridge.

Upcoming activities 
Key construction activities planned for the next three 
months include:

• complete pier construction

• continue manufacture and placement of bridge 
segments

• complete utilities and services relocation

• continue the upgrade of Pound Street

• start the upgrade of Iolanthe and Spring streets

• continue construction of the southern and 
northern approaches 

• open the new road behind Bunnings and the 
realigned Butters Lane.

Contact  
the  

project  
team

The new Grafton Bridge under construction looking from 
south to north (November 2018)

Signage on the existing bridge  explaining the build of 
the new bridge

Segment being installed on to pier 3 (December 2018)
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