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What we’ve been doing
Work since November has included: 

• Piling in the casting yard and on the rock platform  

• Removing material including rock at Illaroo Road, 
which is then processed at the Bolong Road 
storage area and reused on the project 

• Continuing earthworks for the new local road 
connecting the highway with Lyrebird Drive 

• Removing median islands, installing barriers and 
moving traffic to allow work to progress

• Utility relocation including power, water, gas and 
telecommunications services

• Adjustment to the traffic lights at the intersection 
of the Princes Highway and Bolong Road

• Putting pedestrian and cycle detours in place.

Check out our website to view 
photographs and videos of the 
project’s progress 
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 Building the new bridge

Once the piles are built, a pile cap is placed on top. Pile caps create 
a connection between the group of piles below to the singular pier 
above the water level. 

Pile cap tubs are built onsite and lifted into position by a crane. 
Once these tubs are in place they are filled with around 65 cubic 
meters of reinforced concrete to create a solid block.

We will start building the piers once the pile caps are in place. The 
piers provide structural support between the foundation in the river 
and the bridge deck above. 

The new bridge will have nine piers across the river to match the 
existing northbound bridge. The shape of the piers will also be a 
similar ‘V’ shape with a wider base. 

To build the piers, steel reinforcement is placed within formwork 
and then filled with concrete. Due to the size of the piers, some 
concrete pours will occur overnight or in the early morning when 
the temperature is suitable. The formwork is removed once the 
concrete has set. 

The new bridge will be built using a specialised technique known 
as incremental launching. The double-T bridge deck segments are 
built in the casting yard on the southern foreshore and pushed 
across the Shoalhaven River with hydraulic jacks. 

A launch nose is a temporary steel structure that is connected 
to the front of the first bridge segment. The launch nose will help 
support the bridge structure during the launching process and 
guide the segments into the correct position. The launch nose is 
removed once the bridge is in its final position. 

Did you know? This is the same launch nose that was used for the 
Omega Bridge on the Gerringong upgrade
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Upcoming work
Work over the coming months will include: 

• Continuing utility relocations, work on the new 
local road connecting to Lyrebird Drive and 
removal of material at Illaroo Road

• Continuing with piling on the rock platform and 
moving into the Shoalhaven River for the new 
bridge piers 

• Installing the pile caps and building the piers

• Installing the launch nose  

• Implementing new and innovative traffic control 
devices to improve the safety of workers 
near traffic

• Building the piling platform for Bomaderry Creek 
bridge work.

Out of hours work
Out of hours work occurs on a regular basis, between 
Sunday to Thursday evenings. Regular notifications 
about these impacts are on the project website or 
you can register for email updates.

Work occurs outside of standard construction hours 
for a number of reasons, including: 

• Safety – out of hours work helps us improve 
safety by minimising the interactions between 
motorists, pedestrians and workers

• Traffic – to safely carry out activities, traffic may 
be stopped, detoured or reduced to one lane. 
By working at night, delays are minimised and 
journey times for motorists and businesses are 
less affected

• Utilities – work may be required at night to 
minimise impacts on utility services and networks

• Quality – the quality of concrete and asphalt can 
be impacted if activities are not continuous.

Community information 
session 
You are invited to a community information session 
where you will be able to find out more about the 
project, ask questions and meet members of the 
project team.

When: Wednesday 21 April 2021 
   5pm to 8pm

Where: 14 Moss Street, Nowra

This will be a COVID-safe event and we will follow 
social distancing and capacity limits, hygiene, 
cleaning and record keeping guidelines from the 
NSW Government. 

The information sessions will run for 30 minutes each. 
Please register your attendance to secure a spot in 
one of these sessions by Friday 16 April 2021.          

You can register on the project website or by 
contacting us on 1800 331 713.

Pile casing being lifted into place

Material being removed from Illaroo Road
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Supporting community 
projects
Last year the team on the Nowra Bridge project 
donated sandstone rock to the Bomaderry 
Community Centre to build a yarning circle. The 
stone will be used in a community driven project 
to make the outdoor space of the Bomaderry 
Community Centre more functional and inviting. 
As the stone utilised has been recovered from the 
northern bank of the Shoalhaven River, the yarning 
circle will enable a deeper connection to Country for 
the local mob. 

A yarning circle is an Aboriginal cultural space where 
people can sit down together and share stories, learn 
as a collective group, build respectful relationships 
and preserve and pass on cultural knowledge.

Project team delivering rocks to Bomaderry Community Centre

Pre-employment programs

Participants of the second pre-employment program

In 2020, 11 local Aboriginal participants took part in 
the first pre-employment program on the Nowra 
Bridge project. Five graduates were selected for Civil 
Construction Traineeships and are working on the 
Nowra Bridge project. 

Following the success of the first program, we 
developed a second program with Fusion Training 
Solutions which aims to upskill and train people in 
the Shoalhaven.

Participants learnt foundational skills in basic 
tool use, safety awareness, communication and 
drug and alcohol impact awareness. The six week 
program was held at the Nowra Bridge project 
Training Hub and will link job ready workers with 
Shoalhaven based employers that have vacant 
employment opportunities.

Contact us
If you have any questions or would like to know more about the Nowra Bridge project please 
contact our project team:

 1800 331 713 (toll free)

 NowraBridgeProject@fultonhogan.com.au

  nswroads.work/NowraBridge

  14 Moss Street, Nowra NSW 2541

 If you need help understanding 
this information, please contact 
the Translating and Interpreting 
Service on 131 450 and ask them 
to call us on 1800 331 713.
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